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lllinois Department of Transportation

Application Number: HSR2010000129
Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -

Status:

Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements
Submitted

Online Forms

1.
2.

SF-424 Application for Federal Assistance (Version 2.0)
SF-LLL Disclosure of Lobbying Activities
« (Mail-In Signature Page): Required Signature Page - Please sign & mail in.

Additional Information to be Submitted

1.
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HSIPR Track la - FD/Construction Application Form (Required; Upload template as an
attachment)
e (Upload #1): Dwight North 1A

Track 1a FD/Construction and Track 4 Supporting Form (General Info, Detailed Captial Cost
Budget, Annual Capital Cost Budget, Project Schedule) (Required; Upload template as an

attachment)

* (Upload #2): Dwight North Support form

Preliminary Engineering (PE) Materials (Required; Upload your own document as an
attachment)

¢ (Upload #3): Dwight North - PE

e (Upload #4): Dwight North - PE

* (Upload #5): Dwight North - PE

* (Upload #6): Dwight North - PE

¢ (Upload #7): Dwight North cost Estimate

e (Upload #8): Dwight North - PE

NEPA Documentation (Required; Upload your own document as an attachment)

* (Upload #9): Dwight North CE

Project Management Plan or Equivalent (Required; Upload your own document as an
attachment)

* (Filing Detail): See Section E1 of 1A application.

Stakeholder Agreements (Required; Upload your own document as an attachment)
e (Upload #10): Stakeholders Agreement Amtrak 1

e (Upload #11): Amtrak Stakeholders Agreement 2

* (Upload #12): Stakeholders - IL/IMO

e (Upload #13): Dwight North - Multi-State MOU

¢ (Upload #14): Stakeholders - IDOT/UP MOU

e (Upload #15): Dwight North - amtrak Agreement in Principle

Financial Plan or Equivalent (Required; Upload your own document as an attachment)



10.

11.

12.

13.

14,

» (Filing Detail): See Section E3 of 1A application.

SF424C-Construction Budget (Required; Upload template as an attachment)

* (Upload #16): Dwight North - 424C

SF424D Assurances-Construction (Required; Upload template as an attachment)

* (Upload #17): 424C - Dwight North

Federal Railroad Administration Assurances & Certifications (Required; Upload template as an
attachment)

* (Upload #18): Dwight North - assurances and Certifications

Project NEPA Determination Document - Record of Decision, Finding of No Significant Impact,
or CE Determination (Optional; Upload your own document as an attachment; Required prior
to award)

Comprehensive Executed Partnership Agreements (Optional; Upload your own document as
an attachment; Required prior to award)

Map of Planned Investments (Optional; Upload your own document as an attachment)

* (Upload #19): Dwight North - Map

Additional Supporting Documents (Optional; Upload your own document as an attachment)

e (Upload #20): Dwight North - RTC analysis

* (Upload #21): Dwight North - ROW Value

Note: Upload document(s) printed in order after online forms.
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OMB Number: 4040-0004
Expiration Date: 07/31/2006

Application for Federal Assistance SF-424 Version 02
* 1. Type of Submission: * 2. Type of Application:  * If Revision, select appropriate letter(s):

DPreappIication New | |

[X]application [Tcontinuation * Other (Specify)

EIChanged/Corrected Application DRevision | |

* 3. Date Received: 4. Applicant Identifier:

[08/24/2009 \ |

5a. Federal Entity Identifier: * 5b. Federal Award Identifier:

State Use Only:

6. Date Received by State: [08/24/2009 |7. State Application Identifier:l |

8. APPLICANT INFORMATION:

*a. Legal Name: |||linojs Department of Transportation [

* b. Employer/Taxpayer Identification Number (EIN/TIN): * ¢. Organizational DUNS:
[37-1355033 |[£33600754

d. Address:

* Streetl: [JRTC Suite 6-600 |
Street2: [100 W.Randolph |

* City: [Chicago
County: | |

* State: [Illinois
Province: | |

* Country: |UNITED STATES

*Zip / Postal Code: [60601-3229 |

e. Organizational Unit:

Department Name: Division Name:

||IIIinois Department of Transpo ||DPIT

f. Name and contact information of person to be contacted on matters involving this application:

Prefix: [Mr. | * First Name: [George |
Middle Name: |E, |

* Last Name: |Weber |
Suffix: | |

Title: (Bureau Chief, Railroads

Organizational Affiliation:

|||Ilinois Department of Transportation

* Telephone Number: |312_793_4222 Fax Number: |312_793_1251 |

* Email: |george.weber@illinois.gov l
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OMB Number: 4040-0004
Expiration Date: 07/31/2006

Application for Federal Assistance SF-424

Version 02

9. Type of Applicant 1: Select Applicant Type:

|State Government

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

*10. Name of Federal Agency:

||-Passenger and Freight Railroad Programs

11. Catalog of Federal Domestic Assistance Number:

20319 |
CFDA Title:

||High—Speed Rail/Intercity Passenger Rail Program

*12. Funding Opportunity Number:

[FR-HSR-09-002

* Title:

High-Speed Intercity Passenger Rail (HSIPR) Program: Track la - Projects (Final Design/Construction)

13. Competition Identification Number:

FR-HSR-09-002-010440

Title:

High-Speed Intercity Passenger Rail (HSIPR) Program: Track 1a - Projects (Final Design/Construction)

Dwight, Wilmington and Joliet and environs (Livingston and Will Counties)

|14 Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

High-Speed Intercity Passenger Rail (HSIPR) Program: Track 1a - Projects (Final Design/Construction)IL-Dwight-Joliet

Siding Improvements

Attach supporting documents as specified in agency instructions.
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OMB Number: 4040-0004
Expiration Date: 07/31/2006

Application for Federal Assistance SF-424 Version 02

16. Congressional Districts Of:

*a. Applicant  [|[lino * b. Program/Project]q 1th C

Attach an additional list of Program/Project Congressional Districts if needed.

17. Proposed Project:

* a. Start Date: [10/02/2009 *b. End Date: (10/01/2011

18. Estimated Funding ($):

* a. Federal | 83466040

* b, Applicant | 0|
* c. State | 0|
*d. Local | )
*e. Other | 4589636|
* f. Program Income | 0|
*g. TOTAL | 88055676

*19. Is Application Subject to Review By State Under Executive Order 12372 Process?

Da. This application was made available to the State under the Executive Order 12372 Process for review on |:|
Db. Program is subject to E.O. 12372 but has not been selected by the State for review.
c. Program is not covered by E.O. 12372.

* 20. Is the Applicant Delinquent On Any Federal Debt? (If "Yes", provide explanation.)

I dves No

21. *By signing this application, | certify (1) to the statements contained in the list of certifications** and (2) that the statements
herein are true, complete and accurate to the best of my knowledge. | also provide the required assurances** and agree to com-
ply with any resulting terms if | accept an award. | am aware that any false, fictitious, or fraudulent statements or claims may
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

|[X]* 1 AGREE

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency
specific instructions.

Authorized Representative:

Prefix: |MI’. * First Name: |George |

Middle Name: |M. |

* Last Name: |Weber |
Suffix: | |

*Title: [Byreau Chief |

* Telephone Number: |312_793_4222 |Fax Number: |312_793-1251 |

*Email:  |george.weber@illinois.gov |

* Signature of Authorized Representative: | | * Date Signed: | |

Authorized for Local Reproduction Standard Form 424 (Revised 10/2005)
Prescribed by OMB Circular A-102
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OMB Number: 4040-0004
Expiration Date: 07/31/2006

Application for Federal Assistance SF-424 Version 02

* Applicant Federal Debt Delinquency Explanation

The following field should contain an explanation if the Applicant organization is delinquent on any Federal Debt. Maximum number of
characters that can be entered is 4,000. Try and avoid extra spaces and carriage returns to maximize the availability of space.
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Upload #1

Applicant: lllinois Department of Transportation

Application Number: HSR2010000129

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -
Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements

Status: Submitted

Document Title: Dwight North 1A
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583
Project Name: IL-Dwight-Joliet Siding Improvement Date of Submission: 08/24/09 Version Number: 1

High-Speed Intercity Passenger Rail (HSIPR) Program
Application Form

Track la—Final Design (FD)/Construction
& Track 4-FY 2009 Appropriations Projects

Welcome to the Track 1a Final Design (FD)/Construction and Track 4 Application for the Federal
Railroad Administration’s High-Speed Intercity Passenger Rail (HSIPR) Program. Applicants for Track
1a FD/Construction and/or Track 4 are required to submit this Application Form and Supporting
Materials (forms and documents) as outlined in Section G of this application and in the HSIPR Guidance.

We appreciate your interest in the program and look forward to reviewing your application. If you have
questions about the HSIPR program or this application, please contact us at HSIPR@dot.gov.

Instructions:

e Please complete the HSIPR Application electronically. See Section G for a complete list of
the required application materials.

e Inthe space provided at the top of each section, please indicate the project name, date of
submission (mm/dd/yy) and the application version number. The distinct Track 1a and/or
Track 4 project name should be less than 40 characters and follow the following format: State
abbreviation-route or corridor name-project title (e.g., HI-Fast Corridor-Track Work V).

e For each question, enter the appropriate information in the designated gray box. If a question
is not applicable to your FD/Construction Project, please indicate “N/A.”

e Narrative questions should be answered concisely within the limitations indicated.

e Applicants must upload this completed application and all other application materials to
www.GrantSolutions.gov by August 24, 2009 at 11:59pm EDT.

e Fiscal Year (FY) refers to the Federal Government’s fiscal year (Oct. 1- Sept. 30).
e Please direct questions to: HSIPR@dot.gov

A. Point of Contact and Applicant Information

(1) Application Point of Contact (POC) Name: POC Title:
Mr. George Weber Bureau Chief, Railroads
Street Address: City: State: Zip Code: Telephone
JRTC, Suite 6-600, 100 W. Chicago IL 60601 Number:
Randolph 312-793-4222
Fax: 312-793-1251 Email: george.weber@illinois.gov

Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

(2) Name of lead State or organization applying (only States may apply for Track 4 ): The Illinois Department of
Transportation

(3) Name(s) of additional States and/or organizations applying in this group (if applicable): N/A

(4) Is this project for which you are applying for HSIPR funding related or linked to additional applications for
HSIPR funding that may be submitted in this or subsequent rounds of funding?  [X] Yes []No [] Maybe

If “yes” or “maybe,” provide the following information:

Total HSIPR
Funding
Program/Project Lead Proposed Status of
Name Applicant (if known) Application
IL-Chicago-St Louis-Double Track 2 $2,420,000, | Will Apply
Main/PTC IDOT 000
IL-Chicago-StL Corr- Track 2 $108,000,0 | Will Apply
Stas/Platfs/Parking IDOT 00
IL-Dwight-St. Louis - Track 1a - FD/Construction $92,592,64 Applied
Siding Improvement IDOT 6
IL-Chicago-St. Louis - Track 3 $1,250,000 | Applied
Double-Track NEPA IDOT
Track 1la - FD/Construction $ Applied
Track 1la - FD/Construction $ Applied
Track 1la - FD/Construction $ Applied
Track la - FD/Construction $ Applied
Page 2

Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

Project Name: IL-Dwight-Joliet Siding Improvement Date of Submission: 08/24/09 Version Number: 1

B. Project Overview

(1) FDI/Construction Project Name: IL-Dwight-Joliet Siding Improvement

(2) Indicate the Track under which you are applying: Track la - FD/Construction
Please note if you are applying for Track 1la—FD/Construction and Track 4 concurrently, you must submit two separate
versions of this application into www.GrantSolutions.gov (one for Track 1a —FD/Construction and one for Track 4-FY
2009 Appropriations Projects).

(3) Indicate the activity(ies) for which you are applying (check both if applicable):
|X| Final Design |X| Construction

(4) What are the anticipated start and end dates for the FD/Construction Project? (mm/yyyy)
Start Date: 10/2010 End Date: 10/2011

(5) Total Cost of the FD/Construction Project (year of expenditure (YOE) Dollars*): $ 88,055,676

Please provide proposed inflation assumptions and methodology, if applicable in the space below. Please limit
response to 1,000 characters.

4% per year inflation from current-year dollars is presumed to arrive at YOE dollars

Of the total cost of the FD/Construction Project, how much would come from the FRA HSIPR Program: (YOE
Dollars**) $ 83,466,040

Indicate percentage of total cost to be covered by matching funds 5.2 %
Applications submitted under Track 4 require at least a 50 percent non-Federal match to be eligible for HSIPR funding.

* Year-of-Expenditure (YOE) dollars are inflated from the base year.
** This is the amount for which the applicant is applying.

(6) Project Overview Narrative. Please limit response to 5,000 characters.

Provide an overview of the main features and characteristics of the FD/Construction Project, including:
e The location of the project including name of rail line(s), State(s), and relevant jurisdiction(s) (include map if
available in supporting documentation).
o Identification of service(s) that would benefit from the project, the stations that would be served, and the State(s)
where the service operates.
o How the project was identified through a planning process and how the project is consistent with an overall plan
for developing High-Speed Rail/Intercity Passenger Rail service.
How the project will fulfill a specific purpose and need in a cost-effective manner.
The project’s independent utility.
The specific improvements contemplated.
Any use of railroad assets or rights-of-way, and potential use of public lands and property.
Other rail services, such as commuter rail and freight rail that will make use of, or otherwise be affected by, the

project.

The Dwight-Joliet Siding Improvement Project is the second phase of the development of the Chicago - St. Louis HSR
Corridor Project. This route has been designated as a 110 MPH HSR Corridor for the Midwest Regional Rail Initiative. The
project is located entirely within the State of Illinois between the cities of Dwight and Joliet on the Union Pacific Railroad's
Joliet Subdivision. See supporting documents.

This Phase consists of the final design and construction of a new 2.3-mile passing siding at Mazonia and the construction

Page 3
Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

of 7.0 miles of new 2" main track, each including accompanying signal, bridge, road crossing and intermediate crossover
work. These additions are required to more reliably operate existing Amtrak passenger and UPRR freight service on the
Corridor. The new Mazonia passing siding and new 2" main track, are located between Dwight and Joliet, IL. The
improvements will immediately enhance the reliability of both Amtrak and UPRR trains, reducing delay times and increasing
average speeds. The projects also support the subsequent Joliet - St. Louis HSR "full-build" and stations projects that will
facilitate 110 MPH operations and increased Amtrak service on this corridor.

This project will benefit existing medium- and long-distance Amtrak services, including: the Lincoln Service between
Chicago and St. Louis; the Missouri River Runner trains between St. Louis and Kansas City, MO; and the Texas Eagle
between Chicago and St. Louis, and on to Little Rock, AR, Dallas/Ft. Worth, TX, and Los Angles, CA. These trains serve
Chicago, one suburban Chicago stop, and eight intermediate stops to St. Louis. UPRR, which operates 6+ daily freight trains
on this corridor (varies by section of line), will also experience a reduction in delays.

The lack of a siding near Mazonia and limited sections of 2"® main track between Dwight and Joliet seriously undermine
current operations. Some existing sidings on this line are suitable only for 10 mph or in some cases are not fully passable. As
a result, when Amtrak trains meet others, passenger trains regularly enter one end of a siding, wait for the opposing train to
pass, back out, then resume in a forward direction. This is extremely inefficient and time-consuming, causing poor on-time
performance and requiring additional pad in the schedule to protect schedule reliability. Poor reliability and longer schedules
undermine the marketability of service and the feasibility of connecting service in Chicago. The proposed improvements,
identified during UP/Amtrak operations analysis, will permit trains to more expeditiously pass without the unacceptable need
to back out of sidings. This is a logical and necessary step in the incremental development of HSR in this corridor and
provides critical capacity enhancements for the more robust HSR service. By improving reliability and trip time, and
ultimately enhancing the marketability of intercity passenger rail service, the improvments will support a more regionally and
modally balanced transportation system. According to the 2003 Final EIS for the Dwight-St. Louis section, 99% of the 35
million trips made annually in this corridor are via auto and air. Improving intercity passenger rail will divert more users to
rail, improving utilization and providing benefits to the human environment.

In the longer term this project will support capacity and trip time improvements necessary for future increased frequency
and 110 MPH service in the 284-mile Chicago-St. Louis Corridor. The development of high speed rail within this corridor
was first studied in 1979. In 1992 the Secretary of Transportation designated the Chicago-St. Louis line as part of the
"Chicago Hub Network™ high-speed rail corridor. This led to a Financial and Implementation Plan (May 1994) and the
concept and corridor were validated in the commercial feasibility study released by the FRA, High-Speed Ground
Transportation for America (August 1996). A Final Environmental Impact Statement for the Chicago-St. Louis High Speed
Rail Project was issued in January 2003. The Record of Decision (ROD) on the EIS for the Chicago-St. Louis HSR Project
was executed on January 8, 2004. The EIS and the ROD were specific to the Dwight-St. Louis section of this line.

The improvements proposed in this application will provide for independent utility, whether or not HSR service is
implemented, by improving reliability/trip time for existing Amtrak services, and added capacity for freight service. Further,
these improvements will support and complement the subsequent Track 2 Chicago-St. Louis Double Main/PTC and Stations
Projects. The proposed work associated with the Mazonia siding will occur within existing UP ROW. The new 2" main
track requires property acquisition.

(7) Status of Activities: Are any FD or Construction activities that are part of this planned investment underway or
completed?

[IVYes (Final Design)  []Yes (Construction) [X]No

If “Yes,” please describe the activities that are underway or completed in the table below.! If more than three
activities, please detail in Section F of this application.

! Please note: (a) requests for reimbursement of costs incurred prior to enactment of the relevant appropriations will not be
considered and (b) supporting documentation for activities may also be required as noted in Appendix 2 of the HSIPR
Guidance.
Page 4
Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

Actual or
Completed? Anticipated
(If yes, check  Actual Initiation Completion Date
Activity Description box) Date (mm/yyyy) (mmlyyyy)

(8) Describe the project service objectives (check all that apply):

[]Additional Service Frequencies XIncreased Average Speeds/Shorter Trip Times
X Improved Service Quality []Other (Please Describe):
XImproved On-Time Performance on Existing Route

(9) Types of capital investments contemplated (check all that apply):

] Rolling Stock Refurbishments

] Rolling Stock Acquisition

] Support Facilities (Yards, Shops, Admin.
Buildings)

X] Grade Crossing Improvements

[] Electric Traction

[] Other (Please Describe):

X Structures (bridges, tunnels, etc.)

X Track Rehabilitation

X New or restored sidings/passing tracks
1 Major Interlockings

[] Station(s)

X] Communication, Signaling and Control

(10) Right-of-Way-Ownership. Provide information for all railroad right-of-way owners in the FD/Construction Project
area. Where railroads currently share ownership, identify the primary owner. If more than three owners, please detail
in Section F of this application.

Type of Route Status of Agreements to
Railroad Railroad Right-of-Way Owner Miles Track Miles Implement Projects
Class 1 Freigh Union Pacific Railroad 22.08 314 Preliminary Executed Agreem
Amtrak Union Pacific Railroad 22.08 314 Master Agreement in Place
Amtrak Master Agreement in Place
Page 5

Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

(11) Services. Provide information for all existing rail services within project boundaries (freight, commuter, and intercity
passenger). If more than three services, please detail in Section F of this application.

Top Speed Within Average
Project Number of Daily
Boundaries Number of One-Way Train

Route-Miles Operations®
Type of Within Project  within Project
Service Name of Operator Passenger | Freight Boundaries Boundaries

Intercity Pg Eight "Lincoln
Amtrak 79 0 22.08 10 Service" plus two
"Texas Eagle"
Freight Number varies by
UPRR 0 60 22.08 6+ line section

Commuter

(12) Rolling Stock Type. Describe the fleet of locomotives, cars, self-powered cars, and/or trainsets that would be intended
to provide the service upon completion of the project. Please limit response to 1,000 characters.

Existing Amtrak diesel locomotives and cars that are used on the current Lincoln Service and Texas Eagle trains will
continue to be used upon completion of this project. New 110 MPH-capable diesel locomotives and cars will be procured for the
110 MPH service. These cars and/or locomotives may enter Chicago-St. Louis service prior to completion of all the improvements
required for the full 110 MPH Chicago-St. Louis HSR Service.

(13) Intercity Passenger Rail Operator. Provide the status of agreements with partners that will operate the benefiting
high-speed rail/intercity passenger rail service(s) upon completion of the planned investment (e.g., Amtrak).

Name of Operating Partner: Amtrak

Status of Agreement: No agreement, but partner supports project

(14) Benefits to Other Types of Rail Service(s). Are benefits to non-intercity-passenger rail services (e.g., commuter,
freight) foreseen?

X Yes [ No

If “Yes”, provide further details in Section E, Question 2.

2 One daily round-trip train operation should be counted as two daily one-way train operations.
Page 6

Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

Project Name: IL-Dwight-Joliet Siding Improvement Date of Submission: 08/24/09 Version Number: 1

C. Eligibility Information

(1) Select applicant type, as defined in Appendix 1.1 of the HSIPR Guidance (only States may apply for Track 4):
X State
[JAmtrak

If one of the following, please append appropriate documentation as described in Section 4.3.1 of the HSIPR
Guidance:

[ 1Group of States

[Interstate Compact

[IPublic Agency established by one or more States

XlAmtrak in cooperation with a State or States

(2) Establish Completion of Preliminary Engineering. In the space(s) below, please list the documents that establish
completion of Preliminary Engineering for the project covered by this application. See HSIPR Guidance Appendix 2.2. If
more than four references need to be listed, please place the additional information in Question F.

Document Name Completion Date (mm/yyyy)
UPRR Conceptual Capacity Straightline - Joliet Subdivision 08/2009
UPRR Plots of Proposed Mazonia Siding and New 2™ Main Track 08/2009
UPRR Cross-Sections of Proposed Track(s) 08/2009
UPRR Cost Estimates for Mazonia Siding and New 2™ Main Track 08/2009

(3) Establish Completion of NEPA Documentation (the date document was issued and how documentation can be
verified by FRA). The following are approved methods of NEPA verification (in order of FRA preference): 1)
References to large EISs and EAs that FRA has previously issued, 2) Web link if NEPA document is posted to a website
(including www.fra.gov), 3) Electronic copy of non-FRA documents attached with supporting documentation, or 4) a hard
copy of non-FRA documents (large documents should not be scanned but should be submitted to FRA via an express
delivery service). See HSIPR Guidance Section 1.6 and Appendix 3.2.9.

Documentation Date (mm/yyyy) Describe How Documentation Can be Verified
[X] Categorical Exclusion Documentation 08/2009 See Attached
[] Final Environmental Assessment
[X] Final Environmental Impact Statement 01/2003 http://www.dot.state.il.us/hsrail/highspdinfo.html

(4) Indicate if there is an environmental decision from FRA (date document was issued and web hyperlink if available).

Documentation ‘ Date (mm/yyyy) Hyperlink (if available)
[] Categorical Exclusion Determination

[] Finding of No Significant Impact

01/2004 http://www.fra.dot.gov/downloads/rrdev/chi-
stlouis_rod.pdf

X] Record of Decision

Page 7
Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

Project Name: IL-Dwight-Joliet Siding Improvement Date of Submission: 08/24/09 Version Number: 1

D. Public Return on Investment

(1) 1A. Transportation Benefits. See HSIPR Guidance Section 5.1.1.1. Please limit response to 8,000 characters:

How is the project anticipated to improve Intercity Passenger Rail (IPR) service? Describe the overall
transportation benefits, including information on the following (please provide a level of detail appropriate to the
type of investment):

¢ IPR network development: Describe improvements to intermodal connections and access to stations as well
as actual and potential expansions to the IPR network that may result from the project (including
opportunities for interoperability with other services).

¢ |PR service performance improvements (also provide specific metrics in table 1B below): Please describe
service performance improvements directly related to the project, as well as a comparison with the existing
service (without project). Describe relevant reliability improvements (e.g., increases in on-time performance,
reduction in operating delays), reduced schedule trip times, increases in frequencies, aggregate travel time
savings (resulting from reductions to both schedule time and delays, expressed in passenger-minutes), and
other relevant performance improvements.

¢ |PR service results (also provide specific metrics in table 1B below): Describe relevant outcomes of the
service improvement such as increases in ridership, passenger-miles, and other results in comparison with the
existing service (without project).

e Suggested supplementary information (only when applicable):

o0 Transportation Safety: Describe overall safety improvements that are anticipated to result from the
FD/Construction Project, including railroad and highway-rail grade crossing safety benefits, and benefits
resulting from the shifting of travel from other modes to safer IPR service.

o0 Cross-modal benefits from the FD/Construction Project, including benefits to:

v Commuter Rail Services — Service improvements and results (applying the same approach as for
IPR above).

v' Freight Rail Services — Service performance improvements (e.g., increases in reliability and
capacity), results (e.g. increases in ton-miles or car-miles of the benefiting freight services), and/or
other congestion, capacity or safety benefits.

v’ Congestion Reduction/Alleviation in Other Modes; Delay or Avoidance of Planned Investments —
Aviation and highway congestion reduction/alleviation, and/or other capacity or safety benefits.
Describe any planned investments in other modes of transportation that may be avoided or delayed
due to the improvement to IPR service that will result from the project.

The primary purpose of this project is to improve existing passenger train-freight meet locations and
operations on the section of the corridor between Dwight and Joliet, IL to reduce delays and improve reliability.
This leads to increased average speeds, including by directly increasing speeds on passing sidings and through
expanded sections of double-mains. The performance of this project in combination with a companion project
south of Dwight is anticipated to improve Amtrak on-time performance at the endpoint terminals of the corridor
from the existing 75% to a projected 85%.

This project is also a necessary step to lay the foundation for further infrastructure improvements to allow for
the establishment of 110 MPH HSR service within the corridor. This future service, which requires additional
capacity and reliability over the current service, will also beneift by this project. The 2003 Final EIS projected
that the full implementation of 110 MPH HSR service within the Chicago - St. Louis Corridor would reduce
Amtrak travel times from a current schedule of about 5-1/2 hours to between 4 and 4-1/2 hours. This is
approximately 1 to 1-1/2 hours shorter than travel times achievable by automobile and bus. Because the passenger
rail stations are located in the downtowns of Chicago and St. Louis, as well as the on-line cities, downtown-to-
downtown rail passenger travel time between these two cities will be more comparable to air travel.

Page 8
Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

The 2003 study projected that the 110 MPH HSR service would attract approximately 601,700 annual riders,
approximately 50% higher than anticipated with the No-Build Alternative. Approximately 31% of HSR
passengers were projected to be diverted from other modes of travel between Chicago and St. Louis.

1B. Operational and Ridership Benefits Metrics: In the table(s) below, provide information on the anticipated
transportation benefits and ridership changes projected to result from the project. Please do not include benefits and
changes that would occur even if the project is not implemented (for example, as a result of population or economic
growth factors).

Projected Totals by Year
(Actual Levels Plus
Project-Caused Changes Only)

oy

Actual— First Full Year After Fifth Full Year After If N/A or
FY 2008 levels Project Completion Project Completion Unsure

Project/Program Metric

Annual passenger-trips 476,427 476,427 n/a []
Annual passenger-miles (millions) 135.3 170.0 n/a L]
Annual IPR seat-miles offered (millions) 202.3 202.3 n/a []
Average number of daily round train trip 5 5 n/a []
operations (typical weekday)

On-time performance (OTP)® - percent of trains 75% 85% n/a []
on time at endpoint terminals

Average train operating delays: minutes of en- 686 234 n/a []
route delays per 10,000 train-miles*

Top operating speed (mph) 79 79 n/a L]
Average scheduled operating speed (mph) 50.1 50.1 n/a |:|
(between endpoint terminals)

(2) 2A. Economic Recovery Benefits. This section is required for Track 1a, and optional for Track 4. Please limit
response to 4,000 characters. For more information, see Section 5.1.1.2 of the HSIPR Guidance.

Describe the contribution the FD/Construction Project is intended to make towards economic recovery and
reinvestment, including information on the following:

e How the project will result in the creation and preservation of jobs, including number of onsite and other direct jobs
(on a 2,080 work-hour per year, full-time equivalent basis), and timeline for achieving the anticipated job creation.

e How the different phases of the project will affect job creation (consider the construction period vs. operating period)

e How the project will create or preserve jobs or new or expanded business opportunities for populations in
Economically Distressed Areas (consider the construction period vs. operating period)

o How the project will result in increases in efficiency by promoting technological advances.

o How the project represents an investment that will generate long-term economic benefits (including the timeline for
achieving economic benefits and describe how the project was identified as a solution to a wider economic challenge)

® As calculated and reported by Amtrak according to its existing procedures and definitions. An example can be found at
page E-7 of the May 2009 Monthly Performance Report at http://www.amtrak.com/pdf/0905monthly.pdf. ‘On-time’ is
defined as within the distance-based thresholds originally issued by the Interstate Commerce Commission, which are: 0 to
250 miles and all Acela trains—10 minutes; 251 to 350 miles—15 minutes; 351 to 450 miles—20 minutes; 451 to 550
miles—25 minutes; and 551 or more miles—30 minutes.

* As calculated by Amtrak according to its existing procedures and definitions. Useful background can be found at pages
E-1 through E-6 of Amtrak’s May, 2009 Monthly Performance Report at http://www.amtrak.com/pdf/0905monthly.pdf
Page 9
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o [fapplicable, how the project will help to avoid reductions in State-provided essential services.

This project is expected to create significant near-term economic benefits for the Livingston and Will Counties region and
the State of Illinois. Illinois’ economic benefits from the project would be driven primarily by an increase in construction
spending which will generate a short-term increase in demand for construction-related labor and materials as well as
engineering and technical services. The net impact of this project will be jobs and wealth created across the regional economy
and, to some extent, other regions where materials and goods are produced.

Overall, the project is projected to generate approximately $257 million in real economic output (2009%) with $184 million
dollars of economic output projected to be generated in 2010. This represents the significant short term economic impact
generated by the project.

To quantify the near-term economic benefits of this project, an analysis was conducted utilizing Bureau of Economic
Analysis (BEA) RIMS Il multipliers which classify each capital cost category according to industrial sectors. This analysis
utilizes RIMS 11 data for the State of Illinois and for Livingston/Will Counties. The multipliers estimate two types of impacts:

0 Direct Impacts: Direct impacts represent new spending, hiring, and production by civil engineering and
construction companies to accommodate the demand for resources in order to complete the project.
0 Indirect/Induced Impacts: Indirect impacts result from the quantity of inter-industry purchases necessary to

support new demands on the construction industry. Supplying the construction industry will also stimulate production and help
preserve or create new jobs to meet the additional demand. Induced impacts stem from the re-spending of wages earned by
workers benefitting from the direct and indirect activity within the area. For example, as demand increases for construction
services, those workers will spend some portion of their increased earnings at local retailers, restaurants and other places of
commerce.

The projected short term economic impacts of this project are:

Direct Impacts
Employment (Average Annual FTE Employment):199
Earnings (2009%) $20.6
Output (2009%) $53.7

Indirect/Induced Impacts
Employment (Average Annual FTE Employment):392
Earnings (2009%) $35.0
Output (2009%) $203.4

Total Impacts
Employment (Average Annual FTE Employment): 591
Earnings (2009$) $55.6
Output (2009%) $257.1

Beginning in 2010, the project is expected to generate significant economic benefits for the region. An estimated average
of 591 jobs will be created annually by the project, including an average of 199 direct jobs per year.

In total, the project is projected to create 1,183 person years of employment, including 399 direct job person years. Not
surprisingly, civil engineering/construction industry is estimated to receive the largest increase in jobs from the project (311
person years). The industries that will see the largest number of indirect jobs created include manufacturing (211 person years),
retail trade (107 person years), professional services (88 person years) and health care (83 person years).

It is also important to consider the quality of the jobs that would be created by the project, which can be most easily
measured by the number of jobs created at various levels of compensation. It is projected that the majority of jobs generated by
the project (approximately 840 person years) would receive compensation above $40,000/year, indicating that the project would
generate above average paying jobs that would help stimulate the regional economy.

The amount of short-term economic activity generated by the project is significant, with over $184 million dollars of
economic output generated in 2010.

Page 10
Form FRA F 6180.133 (07-09)

Page 17 of 157



Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

2B. Job Creation: Provide the following information about job creation through the life of the FD/Construction Project.
Please consider construction, maintenance, and operations jobs.

FD/ Construction First full Year Fifth full Year

Period of Operations of Operations

Anticipated number of annual onsite and
other direct jobs created (on a 2080 work-
hour per year, full-time equivalent basis) 199 n/a n/a

(3) Environmental Benefits. Please limit response to 4,000 characters.

How will the FD/Construction project improve environmental quality, energy efficiency, and reduction in the
Nation’s dependence on 0il? Address project-caused changes in the following:

e Any projected reductions in key emissions (CO2, O, CO, PMx, and NOXx) and their anticipated effects. Provide any
available forecasts of emission reductions from a baseline of existing service for the first and fifth years of full
operation (provide supporting documentation if available).

e Any expected energy and oil savings from traffic diversion from other modes and changes in the sources of energy for
transportation. Provide any available information on changes from the baseline of the existing service for the first and
fifth years of full operation (provide supporting documentation if available).

o Use of green methods and technologies. Address green building design, “Leadership in Environmental and Energy
Design” building design standards, green manufacturing methods, energy efficient rail equipment, and/or other
environmentally-friendly approaches.

The 2003 Final EIS for the Chicago-St. Louis High Speed Rail Project indicates that the full implementation of the 110
MPH service (of which this project is the 2™ phase) will result in the following improvements to the Human Environment:

"The Preferred Alternative will result in lower volatile organic compound, carbon monoxide, and nitrogen oxide emissions
from passenger transportation sources in the corridor than under No-build conditions."

"HSR service as part of the Preferred Alternative will be more energy efficient than Amtrak service under the No-Build
Alternative; will improve rail passenger service's relative energy efficiency over air and automobile travel; and will be more
competitive with bus travel's energy consumption rate. With HSR, total annual energy consumption for all passenger travel in
the corridor will also be lower than with the No-Build Alternative."

Existing ridership in the HSIPR Corridor is significant, with almost one-half of one million passenger trips carried
annually. This project will improve on-time performance and reduce train travel times in the corridor, making train travel more
attractive. For illustrative purposes, even if the project itself only increased annual ridership by one (1) percent (assuming 100%
mode shift from automobile to train travel; a shift from airplane to train travel would likely yield even higher results), the
resulting annual environmental benefits for the first and fifth years could be similar to the following:

. Reduce vehicle miles of travel by 1.3 million;

. Reduce fuel consumption by 83,500 gallons, reducing dependence on oil;
. Reduce volatile organic compound (VOC) emissions by 1,400 pounds;

. Reduce carbon monoxide (CO) emissions by 30,000 pounds;

. Reduce oxides of nitrogen (NOXx) emissions by 1,900 pounds;

. Reduce carbon dioxide (CO2) emissions by 800 tons; and

. Reduce particulate (PM10) emissions by 100 pounds.
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(4) Livable Communities Project Benefits Narrative. (For more information, see Section 5.1.1.3 of the HSIPR
Guidance, Livable Communities). Please limit response to 3,000 characters.

How will the FD/Construction Project foster Livable Communities? Address the following:

o Integration with existing high density, livable development: Provide specific examples, such as (a) central business
districts with walking/biking and (b) public transportation distribution networks with transit-oriented development.

o Development of intermodal stations: Describe such features as direct transfers to other modes (both intercity passenger
transport and local transit).

The Chicago-St. Louis HSR Corridor bisects the State of Illinois, connecting two of the midwest's largest cities,
Chicago, IL and St. Louis, MO. These two cities have a combined population of 3,244,205 (2000) and millions more
live within the metropolian areas of these cities. The corridor also serves other major Illinois metropolitan centers
including Joliet, Bloomington-Normal and Springfield, each with significant populations.

Both Chicago and St. Louis have well established bus and rail transit systems and already provide multi-modal
connections to the Amtrak stations that are the endpoints of the corridor. Additionally, many of the other towns and
cities served by the Corridor also have bus systems that serve their respective Amtrak stations (such as Joliet,
Springfield and Bloomington-Normal). These well developed mass transit systems will compliment and provide
continued feeder service to the HSR system.

The Chicago central business district (CBD) is characterized by very dense, transit-oriented development that is
pedestrian-friendly and bicycle-friendly. Stations along Chicago’s regional rail network (with connections to the
HSR corridor) also provide numerous examples of transit-oriented development that combine residential and retail
uses. The 2040 Regional Framework Plan (adopted by the former Northeastern Illinois Planning Commission)
recognizes the interdependence of transportation and land use and provides guidance for the development of
“compact, mixed-use development and redevelopment; jobs and housing balance; transit-oriented development...’
Smaller metropolitan communities along the corridor, such as Joliet, Bloomington-Normal and Springfield, also
provide housing, employment and retail in close proximity to the HSR Corridor station areas.
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Project Name: IL-Dwight-Joliet Siding Improvement Date of Submission: 08/24/09 Version Number: 1

E. Project Success Factors

(1) Project Management Approach and Applicant Qualifications Narrative: Please provide separate responses
to each of the following. Additional information on project management is provided in Section 5.1.2.1 of the
HSIPR Guidance, Project Management.

1A. Applicant qualifications. Please limit response to 2,000 characters.
Management experience: Does the applicant have experience in managing rail investment projects and managing projects
of a similar size and scope to the one proposed in this application?
X Yes - Briefly describe experience (brief project(s) overview, dates)
[ ] No- Briefly describe expected plan to build technical and managerial capacity; provide reference to Project
Management Plan.

IDOT has successfully managed previous capital improvement and service enhancement projects on the Chicago-St.
Louis and other passenger rail corridors in the State of Illinois. A significant commitment by the State to double the
support given to Amtrak services on three corridors has achieved substantial results in terms of increased train frequency
and ridership over the past two years.

1B. Describe the organizational approach for the different project stages included in this application (final design,
construction), including the roles of staff, contractors and project stakeholders in implementing the project. For
construction activities, provide relevant information on work forces, including railroad contractors and grantee
contractors. Please limit response to 2,000 characters.

IDOT and the host railroads cannot manage this project alone. Consultant expertise (including a significant amount of
minority/disadvantaged business participation) will be required to complete these and the full build-out projects on time
and within budget.

1C. Does the FD/Construction Project require approval by FRA of a waiver petition from a Federal railroad safety
regulation? (Reference to, or discussion of, potential waiver petitions will not affect FRA’s handling or disposition
of such waiver petitions.)
L] YES- If yes, explain and provide a timeline for obtaining the waivers
X NO

Please limit response to 1,500 characters.

1D. Provide a preliminary self-assessment of project uncertainties and mitigation strategies (consider funding risk,
schedule and budget risk and stakeholder risk). Describe any areas in which the applicant could use technical
assistance, best practices, advice or support from others, including FRA. Please limit response to 2,000 characters.

No significant risks are anticipated with this project. The siding improvement project is located within existing UPRR
property, SO major property acquisition or mitigation activities will not be an issue. Portions of the work associated with
the new 2" main track may be outside the UPRR property limits, but property acquisition will be minimized and
appropriate mitigation measures will be enacted. The trackwork, structural, communications and signaling upgrades
included in this project are not atypical or complicated for railroad infrastructure upgrade projects, and are not anticipated
to present any significant construction or schedule risk. Working in proximity to active railroad tracks is not without its
hazards, but the selection of a prime contractor will emphasize previous success in implementing and completing
construction projects next to an active railroad.

(2) Stakeholder Agreements Narratives. Additional information on Stakeholder Agreements is provided in Section
5.1.2.2 of the HSIPR Guidance.

Under each of the following categories, describe the applicant’s progress in developing requisite agreements with key
stakeholders. In addition to describing the current status of any such agreements, address the applicant’s experience in
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framing and implementing similar agreements, as well as the specific topics pertaining to each category.

2A. Ownership Agreements — Describe how agreements will be finalized with railroad infrastructure owners listed in the
“Right-of-Way Ownership” and “Service Description” tables in Section B. If appropriate, “owner(s)” may also include
operator(s) under trackage rights or lease agreements. Describe how the parties will agree on project design and scope,
project benefits, project implementation, use of project property, project maintenance, scheduling, dispatching and
operating slots, project ownership and disposition, statutory conditions and other essential topics. Summarize the status
and substance of any ongoing or completed agreements. Please limit response to 2,000 characters.

Preliminary executed agreement/MOU has been established between IDOT and the UPRR.

2B. Operating Agreements — Describe the status and contents of agreements with the intended operator(s) listed in
“Services” table in the Project Overview section above. Address project benefits, operation and financial conditions,
statutory conditions, and other relevant topics. Please limit response to 2,000 characters.

Amtrak will continue to provide service within the corridor per current agreements. As noted in other responses the
agency has been highly supportive of the Chicago-St. Louis HSR project since its inception.

2C. Selection of Operator — This question applies to Track 1a only. If the proposed operator railroad was not selected
competitively, please provide a justification for its selection, including why the selected operator is most qualified, taking
into account cost and other quantitative and qualitative factors, and why the selection of the proposed operator will not
needlessly increase the cost of the project or of the operations that it enables or improves. Please limit response to 1,000
characters.

Amtrak is the operator of the existing Lincoln Service and Texas Eagle trains and will continue to operate this service
after the infrastructure improvements are completed. Amtrak has been the operator of the Chicago-St. Louis corridor
services for 38 years and has been a willing and supportive partner in numerous service enhancements over that time.
These include innovative equipment, schedule interlining initiatives and significant expansion of services/frequencies.

2D. Other Stakeholder Agreements — Provide relevant information on other stakeholder agreements including State and
local governments. Please limit response to 2,000 characters.

A Midwest HSR Corridor Memorandum of Understanding involving the States of Illinois, Indiana, lowa, Michigan,
Minnesota, Missouri, Ohio and Wisconsin, and the City of Chicago for "The Implementation of High-Speed Rail
Passenger Service and Connections Involving Corridors Linking Cities in their Respective States” was signed on July 27,
2009. This establishes the MOU participant's respective roles and responsibilities regarding the implementation of HSR
service.

2E. Agreements with operators of other types of rail service — Describe any cost sharing agreements with operators of
non-intercity passenger rail service (e.g., commuter, freight). Please limit response to 2,000 characters.

The Union Pacific Railroad will contribute its ROW at no cost to this project. The estimated value of this ROW is $4.6
million.

Page 14
Form FRA F 6180.133 (07-09)

Page 21 of 157



Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

(3) Financial Information.
3A. Capital Funding Sources. Please provide the following information about your funding sources (if applicable).

Describe Uploaded
New or Dollar Supporting
Existing Amount % of Documentation to

Non FRA Funding Funding  Status of (YOE Project Help FRA Verify
Sources Source?  Funding® Type of Funds Dollars) Cost Funding Source

Committed $4.6 million UP ROW valuation

New Committed

New Committed

3B. Capital Investment Financial Agreements: Describe any cost sharing contribution the applicant intends to make
towards the FD/Construction Project, including its source, level of commitment, and agreement to cover cost increases or
financial shortfalls. Describe the status and nature of any agreements between funding stakeholders that would provide for
the applicant’s proposed match, including the responsibilities and guarantees undertaken by the parties. Provide a brief
description of any in-kind matches that are expected. Please limit response to 2,000 characters.

The UPRR will provide its property at no cost to the project. The estimated value of this property is $4.6 million.

3C. Operating Financial Plan: Does the applicant expect that the State operating subsidy requirements
for the benefiting intercity passenger rail service will significantly increase, as a result of the [1Yes XINo
project, during the first five years after project completion?
If “Yes,” please complete the table below (in YOE dollars) and answer the following questions. Please limit response to
2,000 characters.
(a) How did you project future State operating subsidies for the benefiting service(s); and
(b) What are the source, nature, and likelihood of the funding that will enable the State to finance the projected increases
in annual operating subsidies due to the project?

5 Reference Notes: The following categories and definitions are applied to funding sources:

Committed: Committed sources are programmed capital funds that have all the necessary approvals (e.g. legislative referendum) to be used to fund the proposed
project/program without any additional action. These capital funds have been formally programmed in the State Rail Plan and/or any related local, regional, or State Capital
Investment Program CIP or appropriation. Examples include dedicated or approved tax revenues, State capital grants that have been approved by all required legislative
bodies, cash reserves that have been dedicated to the proposed project/program, and additional debt capacity that requires no further approvals and has been dedicated by the
sponsoring agency to the proposed project/program.

Budgeted: This category is for funds that have been budgeted and/or programmed for use on the proposed project but remain uncommitted, i.e., the funds have not yet
received statutory approval. Examples include debt financing in an agency-adopted CIP that has yet to be committed in their near future. Funds will be classified as budgeted
where available funding cannot be committed until the grant is executed, or due to the local practices outside of the project sponsor's control (e.qg., the project development
schedule extends beyond the State Rail Program period).

Planned: This category is for funds that are identified and have a reasonable chance of being committed, but are neither committed nor budgeted. Examples include
proposed sources that require a scheduled referendum, requests for State/local capital grants, and proposed debt financing that has not yet been adopted in the agency's CIP.
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Projected Totals by Year
(Actual Levels Plus
Project Caused Changes Only)

Actual— (YOE Dollars)
FY 2009 levels

, First Full Year After Fifth Full Year After
Subsidy (YOE Dollars) Project Completion Project Completion
State operating subsidy (total for all benefiting $11.1 million n/a n/a
services)

(4) Financial Management Capacity and Capability — Provide audit results and describe applicant capability to absorb
potential cost overruns, financial shortfalls, or financial responsibility for potential disposition requirements (include as
supporting documentation as needed). Provide statutory references/ legal authority to build and oversee a rail capital
investment. Please limit response to 2,000 characters.

IDOT has full financial management capability for planning and implementing projects, demonstrated by years of highway
projects statewide. Illinois also brings significant demonstrated financial commitment to rail by supporting Amtrak services with
funding for this and other corridors. In fact, the State's recent doubling of support on three corridors has achieved substantial results
in terms of increased train frequency and ridership over the past two years. Improvements have been implemented by IDOT
including state of the art signaling upgrades, track improvements, etc. IDOT is also the lead agency for the complex and multi-party
CREATE freight railroad improvement initiative. Audit results can be made available.

(5) Timeliness of Project Completion — Provide the following information on the dates and duration of key activities, if
applicable. For more information, see Section 5.1.3.1 of the HSIPR Guidance, Timeliness of Project Completion.

Final Design Duration: 6 months
Construction Duration: 18 months

Rolling Stock Acquisition Duration: na months

Rolling Stock Testing Duration: na months

Service Operations Start date: 10/2011 (mm/yyyy)

(6) If applicable, describe how the project will promote domestic manufacturing, supply and other industries,
including United States-based equipment manufacturing and supply industries. Please limit response to 1,500
characters.

The project will require the manufacture of a significant amount of rail, crossites, other track materials, structural materials,
communication equipment, signal equipment and other project related materials. These are common elements to all
railroad projects including those required to support and sustain HSR development within the United States. As
materials are consumed for this and other similar projects throughout the country, a need for additional resources will
occur which will provide opportunities for U.S. manufacturing firms to increase production rates and grow.

(7) If applicable, describe how the project will help develop US professional railroad engineering, operating,
planning and management capacity needed for sustainable HSR/IPR development in the United States,
including promotion of a diverse workforce. Please limit response to 1,500 characters.

The project will require engineering and management expertise in the areas of railroad, structural, communications and
signal systems design, manufacturing and construction. These are common elements to all railroad projects including
those required to support and sustain HSR development within the United States. As engineering and management
forces are dedicated to this and other similar projects, a need for additional resources will occur which will provide
opportunities for entry and mid-level engineers and managers to advance. New entry level engineers will also be
sought from colleges and universities. With engineering companies striving to develop diverse workforces, this will
create opportunities for female, minority and other disadvantaged graduates. Field construction activities will present
additional opportunites for newer management personnel to learn and grow, again opening the door for new entry
level staff.
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Project Name: IL-Dwight-Joliet Siding Improvement Date of Submission: 08/24/09 Version Number: 1
F. Additional Information

Page 17
Form FRA F 6180.133 (07-09)

Page 24 of 157



Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

(1) Please provide any additional information, comments, or clarifications and indicate the section and question number
that you are addressing (e.g., Section E, Question 1B). This section is optional.

Section B, Question 4: This project will be completed withtin 2 years of obligation, which is assumed to
be Oct. 2011.

Section C, Question 2: UPRR submitted a detailed project schedule for the design and construction
activities for these projects with the most recent issue dating to 08/20009.
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Project Name: IL-Dwight-Joliet Siding Improvement Date of Submission: 08/24/09 Version Number: 1

G. Summary of Supporting Materials

Application Form

Reference Description Format

. - HSIPR Guidance This document to be submitted through
v . .
< This Application Form -- Section 4.3.3.3 GrantSolutions. Form
©
(5]

Required
Optional

Supporting Forms R Description Format

Optional

HSIPR Guidance This document to be submitted through
v
X' General Info. Section 4.3.5 GrantSolutions. Form

X Detailed Capital Cost

v HSIPR Guidance This document to be submitted through Form
Budget Section 4.3.5 GrantSolutions.
X Annual Capital Cost v HSIPR Guidance This document to be submitted through Form
Budget Section 4.3.5 GrantSolutions.
. HSIPR Guidance This document to be submitted through
v R .
D Project Schedule Section 4.3.5 GrantSolutions. Form

Supporting Documents Reference Description Format

Required
Optional

X Map of the Planned Application Question

Map of the Planned Investment location.
Investment B.6

Please upload into GrantSolutions.

Standard Forms

Reference Description Format

Required
Optional

) L HSIPR Guidance
X ?:Z dtzrii ﬁfﬁg& (’:::Zn for v Section Please submit through GrantSolutions Form
4333
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Section 4.3.3.3

authorized certifying official for the
applicant. Submit through
GrantSolutions.

X SF 424C: Budget 4 .
Information- HSIPR (jlmdance Please submit through GrantSolutions Form
Construction Section 4.3.3.3
X Sgoﬁiilsétﬁ;surance v ggt?;(itgdsagce Please submit through GrantSolutions Form
May be obtained from FRA’s website at
http://www.fra.dot.gov/downloads/admi
X FRA Assurances . n/assurancesandcertifications.pdf. The
Document v HSIPR Guidance document should be signed by an Form

PRA Public Protection Statement: Public reporting burden for this information collection is estimated to average 32 hours per response, including
the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the
collection of information. According to the Paperwork Reduction Act of 1995, a federal agency may not conduct or sponsor, and a person is not
required to respond to, nor shall a person be subject to a penalty for failure to comply with, a collection of information unless it displays a currently
valid OMB control number. The valid OMB control number for this information collection is 2130-0583.
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Upload #2

Applicant: lllinois Department of Transportation

Application Number: HSR2010000129

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -
Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements

Status: Submitted

Document Title: Dwight North Support form
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HSIPR Program Application , @

Supporting Forms
Track 1a - FD/Construction & Track 4

Welcome to the Supporting Forms for the HSIPR Program Track 1a - FD/Construction & Track 4
Application. To begin, save this Excel workbook to your computer and open the file. The
buttons below will help you to easily navigate the forms contained in this file. To get started
click on the button labeled 1. General Info."

Note 1: Yellow cells require you to enter values and blue cells are set up to auto-populate based
on formulas that are embedded in the forms. These formulas are supplied for your convenience
but you may choose to enter your own values into blue cells in which you do not wish to use the
formulas provided.

Note 2: For purposes of this application, "Fiscal Year (FY)" refers to the Federal fiscal year
(October 1- September 30).

Color Key for Completing this Form:

Applicant Must
Input Value

Cell Type/Color:

FRA F 6180.139
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General Information
]

Please enter the requested data into the yellow cells.
This information will auto-populate other areas of the Supporting Forms.

Project Name

(same as on Application Form) IL-Dwight-Joliet Siding Improvement

Lead State or Organization | lllinois Dept of Transportation |
Point-of-Contact (POC) Name | George Weber |
Date of Submission | 08/24/09 |
Version of Submission | 1 |
Track
(choose either "Track 1a", "Track 4" or "Track 1a and 4")* Track 1a

* Please note if you are applying for Track 1a - FD Construction and Track 4 concurrently, you must submit two
separate versions of this document in www.GrantSolutions.gov. (One for Track 1a - FD/Construction and one for
Track 4 FY 2009 Appropriations Projects)

If you wish to use FRA's auto-populated formulas to help complete the capital cost information, please enter the
requested data into the yellow cells. You may chose to enter your own values into the capital cost budget forms
if you do not wish to use the auto-populated formulas.

. i Contingency Rate Inflation Rate

Capital Cost Categories Assumption (%) Assumption (%)
10 Track Structures and Track 30% 5%
20 Stations, Terminals, Intermodal 30% 5%
30 Support Facilities: Yards, Shops, Admin. Bldgs 30% 5%
40 Sitework, ROW, Land, Existing Improvements & Special Conditions 30% 5%
50 Communications & Signaling 30% 5%
60 Electric Traction 30% 5%
70 Vehicles 30% 5%
80 Professional Services (applies to Cats. 10-60) 30% 5%
90 Unallocated Contingency 30% 5%
100 Finance Charges 30% 5%
* See "Capital Cost Info." for definitions and explanations of the Standard Capital Cost (SCC) Categories.

FRA F 6180.139
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HSIPR Program Application Supporting Forms

Track la - FD/Construction and Track 4

FRA Standard Cost Categories for Capital

Projects/Programs*
10 TRACK STRUCTURES & TRACK

10.01 |[Track structure: Viaduct Include elevated track structure of significant length consisting of multiple spans of
generally equal length

10.02 |Track structure: Major/Movable bridge Include all elevated track structures with a movable span, and/or with a span of
significant length (generally of approximately 400" or longer)

10.03 [Track structure: Undergrade Bridges Include elevated track structure of greater than 20 feet that does not fall into 10.01 and
10.02

10.04 [Track structure: Culverts and drainage structures Include all minor undergrade passageways (generally of 20 feet or less in width)

10.05 [Track structure: Cut and Fill (> 4' height/depth) Include grading and subgrade stabilization of roadbed

10.06 |[Track structure: At-grade (grading and subgrade stabilization) All grading and subgrade stabilization of roadbed not included under cost categories
10.01 through 10.05 and 10.07

10.07 [Track structure: Tunnel Definition self-explanatory

10.08 [Track structure: Retaining walls and systems Definition self-explanatory

10.09 [Track new construction: Conventional ballasted Include all ballasted track construction on prepared subgrade, on new or existing rights-
of-way

10.10 |Track new construction: Non-ballasted Include all slab, direct fixation, embedded, and other non-ballasted track construction on
prepared subgrade, on new or existing rights-of-way

10.11 [Track rehabilitation: Ballast and surfacing Include undercutting, ballast cleaning, tamping, and surfacing not associated with new
track construction

10.12 [Track rehabilitation: Ditching and drainage Definition self-explanatory

10.13 [Track rehabilitation: Component replacement (rail, ties, etc) Definition self-explanatory

10.14 |[Track: Special track work (switches, turnouts, insulated joints) Include minor turnouts and interlocking, such as crossovers and turnouts at the ends of
passing tracks

10.15 [Track: Major interlockings Significant interlockings at major stations and where routes converge from three or
more directions

10.16 |[Track: Switch heaters (with power and control) Include cost of power distribution equipment from commercial power source to
interlocking location

10.17 [Track: Vibration and noise dampening Definition self-explanatory

10.18 |Other linear structures including fencing, sound walls Definition self-explanator

20 STATIONS, TERMINALS, INTERMODAL

Station buildings: Intercity passenger rail only

As associated with stations, include costs for rough grading, excavation, station
structures, enclosures, finishes, equipment; mechanical and electrical components
including HVAC, ventilation shafts and equipment, station power, lighting, public
address/customer information systems; safety systems such as fire detection and
prevention, security surveillance, access control, life safety systems, etc. Include all
construction materials and labor regardless of who is performing the work.

Definition self-explanatory

20.02 |Station buildings: Joint use (commuter rail, intercity bus) Definition self-explanatory

20.03 |Platforms Definition self-explanatory

20.04 |Elevators, escalators Definition self-explanatory

20.05 |Joint commercial development Construction at station sites intended to support non-transportation commercial
activities (shopping, restaurants, residential, office space). Do not include cost of
incidental commercial use of station space intended for use by passengers
(newsstands, snack bar, etc). Costs may not be allowable for Federal reimbursement

20.06 |Pedestrian / bike access and accommodation, landscaping, Include sidewalks, paths, plazas, landscape, site and station furniture, site lighting,

parking lots signage, public artwork, bike facilities, permanent fencing
20.07 |Automobile, bus, van accessways including roads Include all on-grade paving
20.08 |Fare collection systems and equipment Include fare sales and swipe machines, fare counting equipment

20.09 |Station securit Definition self-explanator
30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

30.01 |Administration building: Office, sales, storage, revenue counting |Definition self-explanatory

30.02 |Light maintenance facility Include service, inspection, and storage facilities and equipment
30.03 |Heavy maintenance facility Include heavy maintenance and overhaul facilities and equipment
30.04 |Storage or maintenance-of-way building/bases Definition Self-explanatory

30.05

Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Demolition, clearing, site preparation

Include yard construction and track associated with yard
Include all construction materials and labor regardless of who is performing the work.

Include project/program-wide clearing, demolition and fine grading

40.02 |Site utilities, utility relocation Include all site utilities-storm, sewer, water, gas, electric

40.03 |Hazardous material, contaminated soil removal/mitigation, ground |Include underground storage tanks, fuel tanks, other hazardous materials and
water treatments treatments, etc.

40.04 |Environmental mitigation: wetlands, historic/archeology, parks Include other environmental mitigation not listed

40.05 |Site structures including retaining walls, sound walls Definition self-explanatory

40.06 [Temporary facilities and other indirect costs during construction _|Definition self-explanatory

40.07 |Purchase or lease of real estate If the value of right-of-way, land, and existing improvements is to be used as in-kind

40.08 |Highway/pedestrian overpass/grade separations Definition self-explanatory

40.09 |Relocation of existing households and businesses In compliance with Uniform Relocation Act

FRA F 6180.139
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OMB No. 2130-0583

Track la - FD/Construction and Track 4

50 COMMUNICATIONS & SIGNALING

50.01 |Wayside signaling equipment Definition Self-explanatory
50.02 |Signal power access and distribution Definition Self-explanatory
50.03 |On-board signaling equipment Include on-board cab signal, Automatic Train Control (ATC), and Positive Train Control
(PTC) related equipment
50.04 |Traffic control and dispatching systems Definition self-explanatory
50.05 |Communications Definition self-explanatory
50.06 |Grade crossing protection Definition self-explanatory
50.07 |Hazard detectors: dragging equipment high water, slide, etc. Definition self-explanatory

50.08 |Station train approach warning system Definition self-explanator
60 ELECTRIC TRACTION

60.01 |Traction power transmission: High voltage Definition self-explanatory
60.02 |Traction power supply: Substations Definition self-explanatory
60.03 | Traction power distribution: Catenary and third rail Definition self-explanatory

60.04

Traction power control

70 VEHICLES

70.00

Vehicle acquisition: Electric locomotive

Definition self-explanator
Include professional services associated with the vehicle component of the
project/program. These costs may include agency staff oversight and administration,
vehicle consultants, design and manufacturing contractors, legal counsel, warranty and
insurance costs, etc.
Definition self-explanatory

80 PROFESSIONAL SERVICES (applies to Cats. 10-60)

70.01 |Vehicle acquisition: Non-electric locomotive Definition self-explanatory
70.02 |Vehicle acquisition: Electric multiple unit Definition self-explanatory
70.03 |Vehicle acquisition: Diesel multiple unit Definition self-explanatory
70.04 |Veh acqg: Loco-hauled passenger cars w/ ticketed space Include cars with coach space, sleeping compartments, etc.
70.05 |Veh acg: Loco-hauled passenger cars w/o ticketed space Include dedicated food service, lounge, baggage and other service support cars
70.06 |Vehicle acquisition: Maintenance of way vehicles Definition self-explanatory
70.07 |Vehicle acquisition: Non-railroad support vehicles Include hi-rail bucket trucks, and other highway vehicles
70.08 |Vehicle refurbishment: Electric locomotive Definition self-explanatory
70.09 |Vehicle refurbishment: Non-electric locomotive Definition self-explanatory
70.10 |Vehicle refurbishment: Electric multiple unit Definition self-explanatory
70.11 |Vehicle refurbishment: Diesel multiple unit Definition self-explanatory
70.12|Veh refurb: Passeng. loco-hauled car w/ ticketed space Include coaches, sleeping cars, etc.
70.13 |Veh refurb: Non-passeng loco-hauled car w/o ticketed space Include food service, lounge, baggage and other service support cars
70.14 |Vehicle refurbishment: Maintenance of way vehicles Definition self-explanatory
70.15 |Spare parts Definition self-explanator

Cat. 80 applies to Cats. 10-60. Cat. 80 includes all professional, technical and

80.01 |Service Development Plan/Service Environmental management services related to the design and construction of infrastructure (Cats. 10 -
80.02 |Preliminary Engineering/Project Environmental 60) during the preliminary engineering, final design, and construction phases of the
80.03 |Final design project/program (as applicable). This includes environmental work, design, engineering
80.04 |Project management for design and construction and architectural services; specialty services such as safety or security analyses; value
80.05 |Construction administration & management engineering, risk assessment, cost estimating, scheduling, ridership modeling and
80.06 |Professional liability and other non-construction insurance analyses, auditing, legal services, administration and management, etc. by agency staff
80.07 |Legal; Permits; Review Fees by other agencies, cities, etc. or outside consultants.

80.08 |Surveys, testing, investigation

80.09 |Engineering inspection Definition self-explanatory

80.10 |Start up Definition self-explanatory

90 UNALLOCATED CONTINGENCY

100 FINANCE CHARGES

Includes unallocated contingency, project/program reserves. Document allocated
contingencies for individual line items on Detailed Capital Cost Budget.

Include finance charges expected to be paid by the project/program sponsor/grantee
prior to either the completion of the project or the fulfillment of the FRA funding
commitment, whichever occurs later in time. Finance charges incurred after this date

should not be included in Total Project Cost. Derive finance charges from the project's
financial plan, based on an analysis of the sources and uses of funds.

*NOTE: To help evaluate and compare the costs of different projects, FRA has developed 10 main Standardized Capital Cost Categories. These are provided to
establish consistency in the use of the worksheets. The SCC cost breakdown is based on a traditional Design Bid Build model. If your project is Design Build, to the
best of your ability, separate construction costs from design, administration, testing, etc. Put all construction costs in 10 through 60. Put design, administration,
testing, etc. in "80 Professional Services." If you are not sure where to put a certain element of the project, consider the issue in general terms, using this sheet as a

guide.

FRA F 6180.139
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Detailed Capital Cost Budget

Instructions:
To assist FRA in comparing projects, this form provides a breakdown of capital cost using Standard Cost Categories (SCCs). Definitions of FRA’s SCCs can be found in the "Capital
Cost Info" tab of this workbook. The data you enter in this form should be drawn from budget estimates or analysis you have available for your project.

1. Enter values in the yellow cells below. You should only provide data for those costs categories associated with this project; leave others blank.

2. The light blue cells will auto-populate based on the assumptions you entered in “General Info." If you did not enter assumptions, or you wish to change the auto-populated
data, you may enter values in the light blue cells.

3. Explain any large discrete, identifiable and/or unique capital investments in the space provided at the end of this form. Where an explanation is appropriate, place an asterisk in
the far right column to denote that an explanation is provided. Please include the reference to the Cost Category number in your explanation. Example: “10.07: Tunnel at xxxx
[location], x.x miles in length, consists of one twin-tube New Austrian Tunneling Method tunnel with

cross-passages located every .25 miles."”

4. For purposes of this application “Base Year Dollars" are Fiscal Year (FY) 2010 Dollars.

Project Name: [L-Dwight-Jol et Slalng

Improvement
Track: Track 1a
APPLICANT INPUTS
. Allocated Explanation
Unit Cost . Total Allocated . N .
X . Non-Unit Based Contingency TOTAL COST (Base | Provided? (if
Uil | @uenitiyy]| (EESYARY Costs eSO VAL (Base Yr/FY10 | Yr/FY10 Dollars) SO use *)
10%) Dollars) Dollars)

10 TRACK STRUCTURES & TRACK $ 22,239,355.60 $ 6,671,806.68 $ 28,911,162.28
10.01 Track structure: Viaduct | Miles [ [ RLLLLLLLLL[$ - s - s B
10.02 Track structure: Major/Movable bridge \\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\ $ - |3 = $ =
10.03 Track structure: Undergrade Bridges $ 2,244 OOO 00 $ 2,244,000.00 | $ 673,200.00 | $ 2,917,200.00
10.04 Track structure: Culverts and drainage structures 11.00 |$ 72,181. 60 793,997.60 | $ 238,199.28 | $ 1,032,196.88
10.05 Track structure: Cut and Fill (> 4' height/depth) M|Ies - |8 - |3 -
10.06 Track structure: At-grade (grading and subgrade stabilization) o $ $ o
10.07 Track structure: Tunnel _ - |8 $ -
10.08 Track structure: Retaining walls and systems _\\\\\\\\\\\\\\ = $ = $ =
10.09 Track new construction: Conventional ballasted & $19,201 358 00 $ 19,201,358.00 | $ 5,760,407.40 | $ 24,961,765.40
10.10 Track new construction: Non-ballasted $ - |3 = $ =
10.11 Track rehabilitation: Ballast and surfacing $ - |8 $ =
10.12 Track rehabilitation: Ditching and drainage $ - |3 $ =
10.13 Track rehabilitation: Component replacement (rail, ties, etc) $ - |8 $ -
10.14 Track: Special track work (switches, turnouts, insulated joints) $ o $ $ o
10.15 Track: Major interlockings $ - |8 $ =
10.16 Track: Switch heaters (with power and control) $ - |3 $ =
10.17 Track: Vibration and noise dampening \\ $ - |8 $ =
10.18 Other linear structures including fencing, sound walls | Miles [ [ RN\ ¢ - |3 $ -
20 STATIONS, TERMINALS, INTERMODAL $ $ $
20.01 Station buildings: Intercity passenger rail only \ $ - $ $ =
20.02 Station buildings: Joint use (commuter rail, intercity bus) $ L $ -
20.03 Platforms $ - |8 $ =
20.04 Elevators, escalators $ - |3 $ =
20.05 Joint commercial development $ - |8 $ =
20.06 Pedestrian / bike access and accommodation, landscaping, $ - % $ =
20.07 Automobile, bus, van accessways including roads $ - |3 $ =
20.08 Fare collection systems and equipment $ - |8 $ =
20.09 Station securit N $ - |3 $ =

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS $ $ $
30.01 Administration building: Office, sales, storage, revenue counting \ $ o $ $ o
30.02 Light maintenance facility $ - % $ =
30.03 Heavy maintenance facility $ - |8 $ -
30.04 Storage or maintenance-of-way building/bases $ - |3 $ =
30.05 Yard and yard track $ $ -3

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS $ 13,740,570.00 $ 4,122,171.00 $ 17,862,741.00
40.01 Demolition, clearing, site preparation § $ 249114.00]$ 249,114.00 | $ 74,734.20 | $ 323,848.20
40.02 Site utilities, utility relocation $ - |3 = $ =
40.03 Hazardous material, contaminated soil removal/mitigation, $ - % $ -

ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks $ - |8 $ -
40.05 Site structures including retaining walls, sound walls $ - |3 = $ =
40.06 Temporary facilities and other indirect costs during construction $ 8901820.00|% 890182000 |$ 2670546.00|% 11,572,366.00
40.07 Purchase or lease of real estate $ 4,589,636.00|$ 4,589,636.00 | $ 1,376,890.80 | $ 5,966,526.80
40.08 Highway/pedestrian overpass/grade separations $ L - $ =
40.09 Relocation of existing households and businesses $ - |3 - | $ =

50 COMMUNICATIONS & SIGNALING $ 23,377,331.00 $ 7,013,199.30 $ 30,390,530.30
50.01 Wayside signaling equipment § $22,827,331.00 | $ 22827,331.00 | $ 6,848199.30 [ $ 29,675,530.30
50.02 Signal power access and distribution $ - |3 = $ =
50.03 On-board signaling equipment $ - |3 $ =
50.04 Traffic control and dispatching systems $ - |8 $ =
50.05 Communications $ - |3 $ =
50.06 Grade crossing protection $ - |8 - |3 =
50.07 Hazard detectors (dragging equipment, , slide, etc.) $  550,000.00 | $ 550,000.00 | $ 165,000.00 | $ 715,000.00
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[L-Dwight-Joliet Siding

Project Name: Improvement
Track: Track 1a
APPLICANT INPUTS
X Allocated Explanation
Unit Cost . Total Allocated X " .
. . Non-Unit Based Contingency TOTAL COST (Base | Provided? (if
WAL | @uenifizy|| (EEER R Costs st CEER M (Base Yr/FY10 | Yr/FY10 Dollars) SO use *)
10%) Dollars)
Dollars)
50.08 Station train approach warning system N \ $

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage
60.02 Traction power supply: Substations
60.03 Traction power distribution: Catenary and third rail
60.04 Traction power control
Construction Subtotal (10-60)

FR F61?0.139
Page 34 of 157
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Track la - FD/Construction and Track 4

, T-DWightJoTet Sid
Project Name: CIEVEIE ST

Improvement
Track: Track 1a
APPLICANT INPUTS
X Allocated Explanation
Unit Cost . Total Allocated X " .
. . Non-Unit Based Contingency TOTAL COST (Base | Provided? (if
WAL | @uenifizy|| (EEER R Costs st CEER M (Base Yr/FY10 | Yr/FY10 Dollars) SO use *)
10%) Dollars) Dollars)

70 VEHICLES
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non-electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Vehacq: Loco-hauled passenger cars w/ ticketed space
70.05 Vehacq: Loco-hauled passenger cars w/o ticketed space
70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non-railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non-electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space
70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES (applies to Cats. 10-60)
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental

HOHH H O HHH TR

1,627,158.00

1,168,500.00

80.03 Final design $ 3,895,000.00 3,895,000.00 5,063,500.00
80.04 Project management for design and construction - - -
80.05 Construction administration & management $  775,984.00 775,984.00 232,795.20 1,008,779.20

80.06 Professional liability and other non-construction insurance
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
Surveys, testing, investigation
Engineering inspection
Start up
Subtotal (10-80
90 UNALLOCATED CONTINGENCY
ubtotal (10-90
100 FINANCE CHARGES

978,738.80
84,215,452

225.862.80
19,434,335

752,876.00
64,781,117

Ll oo || |n a0 |ln o Bde 0| ||| ||| |0 | | o | | |0 K
o B 8 |p |0 |8 |8 |p |0 B R |60 |68 |8 |8 &R |8 |8 |8 |&p |9 |68 |6 |0 |9 |68 K

@

84,215,452

TOTAL CAPITAL COSTS (10-100) $ 84,215,452

Space provided for additional descriptions of capital costs.

See Example unde ructi bove. Please include references to specific Cost Category nun

FR F61?0.139
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Annual Capital Cost Budget

Instructions:
This form should provide a breakdown by year of the capital costs entered in the previous "Detailed Capital Cost Budget". The data you enter in this form should be drawn from budget estimates or
analysis you have available for your project.

1. In the yellow cells in the "Base Year/ FY 2010 Dollars" table, enter the annual dollar figures for each cost category in Base Year/FY 10 Dollars. In the yellow cells of the "Year of Expenditure (YOE)" table,
enter the actual cost of FY 2009 activities. In both tables as appropriate, the blue cells will auto-populate with Base Year/FY 10 Dollars if you entered assumed inflation rates in the "General Info" tab. If
you did not enter assumed inflation rates, or you wish to make your own calculations, you may enter values in the light blue cells. Note: This form should reflect Federal Government Fiscal Years (FY) from
October 1 through September 30.

2. In the "Base Year/ FY 2010 Dollars" table, the numbers in the "Double Check Total" column will auto-populate from the "Detailed Capital Cost Budget" in the previous tab. The numbers in the "Base
Yr/FY 10 Total" column will be the sum of the annual data entered to the left. The two columns should match for each Standard Cost Categpry. If the entries in the "Double Check Total" column are red , the

3. The light blue Year of Expenditure (YOE) information will auto-populate if you entered assumed inflation rates in the "General Info" tab. If you did not enter assumed inflation rates, or you wish to make

Note: Track la - FD/Construction projects must be completed within 2 years of obligation of the funds.

IL-Dwight-Joliet Siding Improvement
Track la

Project Name:

Track:

OMB No. 2130-0583

BASE YEAR/ FY 2010 DOLLARS

Base Yr /FY 10
Total*

Double Check Total

10 TRACK STRUCTURES & TRACK 3,758,451 23,996,265 1,156,446.49 $ 28,911,162 | $ 28,911,162
20 STATIONS, TERMINALS, INTERMODAL $ S $ S
30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS $ = $ =
40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS $ $ 2,322,156 [ $ 14,826,075 | $ 714,509.64 $ 17,862,741 | $ 17,862,741
50 COMMUNICATIONS & SIGNALING $ $ 3,950,769 [ $ 25,224,140 | $ 1,215,621.21 $ 30,390,530 | $ 30,390,530
60 ELECTRIC TRACTION $ $ - $ -
70 VEHICLES $ $ o $ o
80 PROFESSIONAL SERVICES (applies to Cats. 10-60) $ $ 916,632 | $ 5,852,345 [ $ 282,040.72 $ 7,051,018 [ $ 7,051,018
90 UNALLOCATED CONTINGENCY $ $ o $ o
100 FINANCE CHARGES $ $ - $ -
Total Project Cost (10-100) $ $ 10,948,009 | $ 69,898,825 | $ 3,368,618.06 | $ $ $ $ 84,215,452 | $ 84,215,452

YEAR OF EXPENDITURE (YOE) DOLLARS

YOE Total**

10 TRACK STRUCTURES & TRACK $ 3,758,451 [ $ 25,196,078 | $ 1,274,982.26 | $ $ $ $ 30,229,511
20 STATIONS, TERMINALS, INTERMODAL $ o $ o $ o $ $ $ $ S
30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS $ = $ = $ = $ $ $ $ -
40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS $ 2,322,156 [ $ 15567,379 | $ 787,746.88 | $ $ $ $ 18,677,282
50 COMMUNICATIONS & SIGNALING $ 3,950,769 [ $ 26,485,347 | $ 1,340,222.39 | $ $ $ $ 31,776,338
60 ELECTRIC TRACTION $ o $ o $ o $ $ $ $ S
70 VEHICLES $ = $ = $ = $ $ $ $ o
80 PROFESSIONAL SERVICES (applies to Cats. 10-60) $ 916,632 | $ 6,144,962 | $ 310,949.89 | $ $ $ $ 7,372,544
90 UNALLOCATED CONTINGENCY $ = $ = $ = $ $ $ $ o
100 FINANCE CHARGES $ o $ o $ o $ $ $ $ S
Total Project Cost (10-100) $ $ 10,948,009 | $ 73,393,766 | $ 3,713,901.41 | $ $ $ $ 88,055,676

* For the purpose of this application, base year dollars are considered FY 2010 dollars.

Project Overview, Question (5) .

FRA F 6180.139
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**Year-of-Expenditure(YOE) dollars are inflation-adjusted Base Year dollars. Applicants may determine their own inflation rate and enter it on the "General Info" tab. Applicants should also explain their proposed inflation assumptions (and methodology, if applicable) in the Application Form, Section B,



HSIPR Program Application Supporting Forms OMB No. 2130-0583
Track la - FD/Construction and Track 4

Schedule - In Calendar Years

Instructions:
1. In the yellow cells below, enter the anticipated "Start Date" and "End Date" for each high level activity (e.g., Final Design, Construction, Service Ops).

2. lllustrate the anticipated timing and duration of each task item on the chart below. Shade the quarters or months for each corresponding year in which work will take place on a task. Shade all cells in the
corresponding row in which activity will take place. Enter an ‘X" in a cell to shade that cell.

3. Complete this process for all of the tasks, both high-level tasks (e.g., Final Design) and subtasks (e.qg., Issue request for bids, make awards of FD contracts).

Note: All Track 1a - FD/Construction projects must be completed within 2 years of obligation.

Project Name: IL-Dwight-Joliet Siding Improvement
Track: Track la
Years 2009 - 2012 by Month Years 2013-2015 by Quarter
Start End 2009 2010 2011 2012 2013 2014 2015
date  Date  ¢\815| 512|5|5| 3\ 5(51 212 | 5|81 2| 212 5512 81 51 218 | 518 2| 212 5|= |51 51 51218 | 51812 21 2 5|51 21 815 2 8 I s s s | s s 3 5 | 313

Final Design (FD) 03/30/10

Issue requests for bids, make awards of FD contracts

FD Drawings; and cost estimate, schedule refinement

Issue requests for construction bids

Submit request / receive FRA approval for construction

Make awards of construction contracts

04/01/10 | 08/31/11

Construct infrastructure

Acquire and test vehicles

e e Op 0S€e0 09/01/11 | 10/31/11

Service Operations

Completion of project/program close-out, resolution of claims

PRA Public Protection Statement: Public reporting burden for this information collection is estimated to average 32 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information. According to the Paperwork Reduction Act of 1995, a federal agency may not conduct or sponsor, and a person is not required to respond
to, nor shall a person be subject to a penalty for failure to comply with, a collection of information unless it displays a currently valid OMB control number. The valid OMB control number for this information collection is 2130-
0583.

FRA F 6180.139
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Upload #3

Applicant: lllinois Department of Transportation

Application Number: HSR2010000129

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -
Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements

Status: Submitted

Document Title: Dwight North - PE

Page 38 of 157



Ik 5S
b . G BEALEY ONIX INTWIN0GD mw
IR &
. . ac
; ; 83
_ _ 25| 8
IE 5813 4 ¢
N . B =4 S
EHi: HETE
il HEEH
, , 55| 8354 &
: : sfd E
N / AR E
. . 1 20
o] %
: : 2
HiE 8 |,
Ll ! S |
_ _ S3: |8
: : & i mm
_ _ 5§ ez
_ _ / _m g m 5
O [a1] R
. . _“_Ym m m
. . s o | ~| 2
| | z R i o
. . / 2 EE
| |
MR = =
_ _ 0 () e
. . o e—
: : — —
N [—
|| o\ = _
(=)= |
I =q / [(— i
Lol = &2 |
: : ——— —= B
| | x|
: . S8 .
rk '
I I W\ — @ _m_m & |
. ” 74N g..la_” .
= | =
V.02 XOU AVIIV® Zv-08+isy _ 'l _ _L g ..MNMAWU
; ; (L] — 14 8&0x
| |
HiE \\@P -
_ _ —
. \\\\ —
] .
\ . “
_— N
Laff ! :
_ _ 1
"W Wu
| |
L /
m_o..@m” ” — ”
| | /
| |
IR /
| | /
_ _ 5
I I
' . &
_ _ -
Y01 HIN S5-59 NOISD 2L°00+SH _ _
T I S
_ _ N
I I
Luff ! =1 in
. NI W
U021 1504 TUSINAD 0£°12 0200 _ w _ L
. . z
BN -
. . —
Lol oS
. . w
| |
resmsas - m| | -
| |
Rk
_vIIA— 20 08+ILY LBAINOD
I I
I I
I I
| |
| |
1B B
| |
| |
| |
_ _ \\\
¥.0°02 350 WISD Sve03 08y L 1Zvzi0n 13 xou -!v!.av —
_ _ velN _ —
vy e Al el 1o 44kt , : v&oﬁ CQﬂ&;\ -
vow un L w%ﬁ“ . B R AT e ok
et O & 41, Y
_— — BHS Bt
_— .
\\ ]
- ;
‘\
| |
| |
| |
—_——— 15°1Z+58y SVO 2R
| | -, 08
| |
! |
_TIA— £6BIHSY NBAMDD
I I
I I
I I
I I
I I
/0001 [ON NOLLVAS NIOJW *4°d 18°LI 5] _ _
¥.07001 LIV NOLIVLS NIS3M °3°3 S0z es{] : ”
| |
| |
| ¢ |
” ” SGBLHEP 1.0 1904 TUSTHD
| |
I I
I I
18] |3
I I
I I
I I
| |
A . .
| |
/ | |
’ . L]
/ | |
\ | |
/ | |
" [ 62694008 VH ON 08940 TIVIDOVE
/ | | Mea1D uosyoer
— — — PCCIL+506 ¥H ON GBS40 TIVIDDVE
. —
_ _ —
. \\
\ _ _ —
/ _ -
/ \
L
\ . .
L\\ RS L || o
9 vy dIN | |
— oxn od pzoN sy ;||
/ [ [
\ o]
\ o[l
\ .
/ _ _
, HiE
\ Lofl]
\ .
/ I I
I I
\ .
/ I I
— 1]
| |
/ i
¥.0708 3 o~ .
—/ .01 -u%ogm “ww_w m HL. .ﬂ m 00°THIS 1001 0¥y INL D | 1 ML
! _ _
/ | |
\ .
/ | |
\ ¥.0°21 1504 TUSIAS 92°06 #1238 — W —
[ -
/ I I
/ _ _
\ I I
L.
I I
_/ I I
\ I
/ | |
\ I I
/ vllan 919028 NBAS
| |
\ .
/ IR
\ | |
/ I I
\ . .
X
/ 3 I
S L 1]
o|. .
O I
@ .
\ ol :
[ =
\ g || _
2[1 8|3 -
LI -
"M O e T _ . \\\\
V = uﬁﬁﬁuﬂﬁis.t!x!
U Tmoamia Jmm ......:o‘ In “ﬁﬁﬁgﬁ HISY NV W aNIX
| e T "
- . .
‘\
- Bk
-—— \ . :
\
[ — / | |
Voo |
/ I I
\ .
/ I I
\| I
/ _
_/ I
AL
| /, |
Iy |
— ,—“ 'COWYS JN-01 N MOUHL ONVH 41 &S 4d
— /
IR
_ - _/ £9°214805 1.0°Y1 1IVME0 SIAVN
. o\
_ _ /
S
ND721 1504 TUSINAD (S°5CS _ W _ /
ok " SP.'.;.!‘
I I /
I I
: . \
I I
; / ws
IR _2Q3
] ©O% 33
L[] z0Q 73
X X ZFOo %
: . \ oy 2L
o5&
. -
Bk \ 5233
. IN @
. Lo o
_ I S

Lb*vl 6002-9NV-6l :Pe4DAOU8Y O|l440Id
3Ne4eq (PO

UBP-UIDN PUGO®S OMJ4BUOY -| YODL - 1SIdS\Se|l4"UB|geq\UIDN PUZ +08[0Jd| 0DJ) TSIJS\UIDN PUO0SS SIS\ TINS408J0Ig\:S (OGIIBUS)
_._on_.zommo—.n_I/_._OA_/noanao./n_uxo_ucovm/ooun_nv_xovw/moﬂuco \b1juog-gyo\ss ie1qer ued

T93"4HdN\PA9P\ 8P-opUBI G\ @0Rds: oM\ iB[3eg\B1410) QYD\IS 191983 “010]




” _] —\\\ 2L
- a— . e.m
— |, 33
— : L \ W 3
-— - - _ . .mm (=]
_— | \ AE
\\\ . \ m% 40 A A
— Ly zols H &
SIEEEE <t|2id g
R EF °oolafd »
- 41 HEtE
' - wl| 33 £
_ e W \ o 2 m m
! . \ v |2 8¢
M O S T T W . \ B . 9
_ s
. I alz”
. F 3
_i|f Nm
T I
_ : , Ssii [8
_ _ \A_\ / - RS
, ; \ g 5 g
| _ E 5 3
4008 190 M8 30 WRLS eetievee | O _m . m MO
- o [
_ O [ar] R
| , 18| §| 2
! _ \ 1K
| |3 _ﬂ ; \ = [ [ 32
' E g
| ! = —
l . g —
| | 0 = =
_ . H _”_— 20
' . [ 3 '
_ I : Y @ \ _
...o.:i..q.s._T "o1200e “ W R R / _
_ _ ) ' ” “ \ _
: ; ] _ = B
I i )
| = S |\ |af
' I el <
_ _ w . — @ \ 28I
' ' m gnldT .
19 WEX L - £S5 2
_ I _“_l_ / s B=B2
_ : ’ iy G5 I E28%
[ ez S |
¥.0°08 1M N33 u:lslr 12°o8ssee _u._ T P —
_ i \
T =
' L
_ | _ﬂ 0 S
! ' g
0 |1 =
. . L
| I
| 11
| ;
_ ) g 3
. . !
I
| A [l 8
| I
.
| !
_ : g
_ _ ‘
_
_
|
_..o.a!l.....o-.cs.....:
gL B0l U :
¢bd.§v m
\ . M
\ =
\
\ o
\
o -
(@] L
NI w
L
P4
w
|
<
oo
(/5]
o
(@]
[q)]
_ w _ WSt 1.0 1504 TUSID
¥.0°31 1504 JUSINAD 38°8100C _ _
R
| |
| |
I I
I I
I I
I I
_ | _ 9 °LIYIOE 10T 208 AN
I I
I I
dio b2z ” - l< ” £290nse 1BAMOD
| |
| |
| |
m | | m 6°ISHENE 1,021 08 AVID
Fof i
. B 1S
_ _ ——
' [ %
.0°08 S0 1304 SCINLLAD b TRUT =T i
Lt Zunac 1o o i
it e == AR
w0 v e o "
_mmimges ed  HHEER o
-, _ — 4.0°08 10m NBIS 3010 M&.&a _ulm .
- ¥.0°06 MWOBTEL SN NOIS 310 VINLID 26°18WIC H ” O
- — 4098 Y0 1304 TSNS 00°T1 g _"T_ﬁ. _ m
. - |O
Mm@ : m R SHELE 10721 Ha 59-59 NOISD
.0°51 2v ¥BNVN TIND WP RRGIS _ _ m
IR
| ]2
. . C
/ , LB
| 118
. . R
/ | |
e 5SpLE S0 DT
_||"I_ £2 054818 SVa *B°nd
—— PETI4ELE SVO *Dond
_|I‘ SNYSHLE Y0 DR
/ I I
/ I I
I I
/ I I
/ I I
| |
/ | |
/ | |
| |
/ | |
¥.5°21 1504 TUSIAD »E°RI niBC “ P w “ PEBINSEE 1.0 1504 TUSHD
/ I I
I I
/ I I
/ I I
R
e o
D [Tol)
/ I I
/ I I
| |
/ | |
/ _ _
508 130 NOLIVIS 20U *4%3 0Bt d |
/ I I
/ _ _
I I
/ I I
. : \\
” - Q Or@ﬂwﬁ—i
!ﬁ‘% m—.ln!._ﬂ mg v HISY YaVd T ONIX ¥
\ 20 °Z1 WIHSV1D 8Z°994000 m L m m“:# m& -..ﬂ:..t
— ; ;
— ; ;
/ _ _
| |
/ I I
4,008 190 NOYS LIS UINLS 89°L9WON _"Tm m
/ R N T D1 00450y JBAIMOD
I I
/ I I
/ _ _
13| @
/ I I
/ _ _
| |
/ | |
/ L
| |
/ I I
/_ _
' % — £ 901V 1.0 1504 TUSTHD
I I
_ / _
I , I
e
T/ _I_ 298E4Ir SVO 0TR
. s
| /_
| |
_ /
ool .‘...»..sac.twguwaﬁ 4 _ __L. .ﬂ _/ 99°90+020 1,001 872 INC W | 1 WIS
I I
I I /
Lol /
I I
I I /
BN /
I I
A4S LOLY NOIS LI WL Ly W2 052y ——F——Fre— ——F— B35 4N 8-—?4.”« -— —
(\OH [0S @ BuigeD) 1LV . . ¥V NS Ot140 wBm B _—
; _ _ \\\
(0o "[el B ‘o1 VesuawWY) GuiseD sloydeel gl . -—
nFk | 11830y Lumn - —
_ /
I I /
. &
H I /
: : &/ &
' ' &/ & &
IR &
. C&S %%o @%
® . ) &
£ _ | 7
c ' AR
M m \\_\ .. EW
M ”dl;l. 1£21488) S¥0 TR g
5 | /| moO @
- —<, O
g L1 z03 >3
L Y S=Cug
© ' . NTO o
f ; ; riy 2F
C
G | | <05 ug
XY . . 984154557 ONIX INTWMOGD WRI 420
: : Em 2
| | BN o<
. . e Q
. . / Lo o
©
] ] y

251 6002-9NV-6| PO+DIOUSY O[l4+Old
3049 :[2Po

UBP-UIDN PUGO®S OMJ4BUOY -| YODL - 1SIdS\Se|l4"UB|geq\UIDN PUZ +08[0Jd| 0DJ) TSIJS\UIDN PUO0SS SIS\ TINS408J0Ig\:S (OGIIBUS)
_._on_.zommo—.n_I/_._OA_/noanao./n_uxo_ucovm/ooun_nv_xovw/moﬂuco \b1juog-gyo\ss ie1qer ued

T93"4HdN\PA9P\ 8P-opUBI G\ @0Rds: oM\ iB[3eg\B1410) QYD\IS 191983 “010]




y.o
i o

b

4

Staging Area Located on UPRR ROW
at Joliet Intermodal Facility
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ID Task Name Duration Start Finish [2010 [2011 [2012
a I ‘ Qtr3 Qra | tr 1 tr 2 r3 | ra | tr 1 tr2 | Qw3 | Qw4 | Qi [ Qw2

1 UPRR Construct Xovers UD tower 355 days 2/1/10 6/10/11

2 E Survey 15 days 2/1/10 2/19/10

3 Design 130 days 2/22/10 8/20/10 %

4 Design - Track 30 days 2/22/10 4/2/10

5 Design - Signal 90 days 4/19/10 8/20/10 E

6 Construction 310 days 4/5/10 6/10/11

7 Material Lead 120 days 8/23/10 2/4/111 ‘

8 Turnouts (6 ea) No. 20 90 days 4/5/10 8/6/10

9 Signal (CP 1 ea) 90 days 2/7/111 6/10/11 3

10 TOTO 0 days 6/10/11 6/10/11 ‘ 6/10

11 UPRR Construct 2nd ML Joliet - Elwood 525 days 2/1/10 2/3/12

12 E Survey 60 days 2/1/10 4/23/10 I:

13 Design 130 days 4/26/10 10/22/10

14 Design - Track & Structures 90 days 4/26/10 8/27/10 {

15 Design - Signal 90 days 6/21/10 10/22/10

16 R/W Acquisitions 0 days 9/24/10 9/24/10

17 Permitting 90 days 6/7/10 10/8/10

18 Utility Relocation 90 days 6/7/10 10/8/10

19 Bid Project 40 days 8/30/10 10/22/10

20 Construction 335 days 10/25/10 2/3/12

21 Material Lead 120 days 10/25/10 4/8/11

22 Mobilization 10 days 11/1/10 11/12/10

23 Bridge Construction (3 ea) 120 days 11/15/10 4/29/11 ‘

24 Retaining Wall 0 days 12/17/10 12/17/10 ‘ 12/1

25 Grading / Subballast 180 days 11/15/10 7/22/11 h

26 Track (31,680 TF) TLM 180 days 5/30/11 2/3/12 Oy

27 Turnouts (12 ea) 180 days 12/27/10 9/2/11

28 Signal (CP 4 ea) 180 days 4/11/11 12/16/11

29 TOTO 0 days 2/3/12 2/3/12 ’ 213

30 UPRR Construct Siding at Mazonia 430 days 2/22/10 10/14/11

31 E Survey 60 days 2/22/10 5/14/10

32 Design 180 days 5/17/10 1/21/11

33 Design - Track & Structures 90 days 5/17/10 9/17/10

34 Design - Signal 90 days 8/23/10 12/24/10 }

35 R/W Acquisitions 0 days 10/15/10 10/15/10 ‘44 0/15

36 Permitting 90 days 9/20/10 12111

37 Utility Relocation 90 days 6/28/10 10/29/10 g

38 Bid Project 40 days 9/20/10 11/12/10

39 Construction 235 days 11/22/10 10/14/11

40 Material Lead 120 days 12/27/10 6/10/11 1 L

41 Mobilization 10 days 11/22/10 12/3/10 "

42 Bridge Construction (3 ea) 180 days 12/6/10 8/12/11 }7

43 Retaining Wall 0 days 1711 1/7/11 ’_’ ’_1/7

44 Grading / Subballast 90 days 12/6/10 4/8/11 }J;

45 Track (12,500 TF) 90 days 1/31/11 6/3/11 L’ }

46 Turnouts (3 ea) 90 days 1/3/11 5/6/11

47 Signal (CP 2 ea) 90 days 6/13/11 10/14/11 'b

48 TOTO 0 days 10/14/11 10/14/11 ’ 10/14
Project: melcher siding Task : Progress I Summary ﬁ External Tasks |:| Deadline @
Date: 8/18/09 Split R Milestone ’ Project Summary ﬁ External Milestone ‘

Page 1
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Material And Force Account Estimate

Estimate Number: 45643  Version: 18

llinois IDOT

Standard Rates:

Labor Additive = 205%

WT Labor Additive = 168.94%

Estimate Good for 6 Months Until 02/05/10

Location: JOLIET SUB, CONN, 36.76-62.69
Description of Work: Track 1 Project - Construct Mazonia Siding North End (SPCSL) - Joliet

and Sub - MP 58.10 to 59.95

COMMENTS FACILITY Description QTY UOM UCST LABOR MATERIAL TOTAL
ENGINEERING
ENGINEERING 1 Ls 500,000.00 500,000 0 500,000
CONTRACT ENGINEERING 1 LS 250,000.00 0 250,000 250,000
FLAGGING 360 MD 750.00 270,000 0 270,000
Sub-Total = 770,000 250,000 1,020,000
TRACK CONSTRUCTION - COMPANY
TRACK 1414#CWRHHO CTIE SAFLOK3 11190 | TF 231.28 1,207,440 1,380,571 2,588,011
PPTO PPTO 141# #24 PO MPF CONC 1 EA 522,444.99 293,352 229,093 522,445
PPTO PPTO 141# #20 PO MPF CONC 1 EA 456,197.85 238,092 218,106 456,198
RDXING RDXING 141# CON ON CON W/SAFLOK3 TIES |80 TF 1,029.58 61,443 20,923 82,366
Sub-Total = 1,800,327 1,848,693 3,649,020
TRACK REMOVAL - COMPANY
\ | TRACK REMOVE TRACK EIR 9.98 5,300 0 5,300
Sub-Total = 5,300 5,300
SITE WORK - CONTRACT
MOBILIZATION 1 Ls 500,000.00 0 500,000 500,000
GRADING: EXCAVATION 40000 | CY 8.00 0 320,000 320,000
SUBEXCAVATION 8500 cY 12.00 0 102,000 102,000
FABRIC: GEOTEXTILE FURN. & PLACE 25000 | SY 5.00 0 125,000 125,000
CLEAN FILL FOR SUB-EX FUR/PLC 8500 cy 16.00 0 136,000 136,000
30' STRIP LIME STABILIZATION, 6" PLC, CMPCT, 37000 | SY 4.00 0 148,000 148,000
AGGREGATE - SUBBALLAST - FURNISH, PLACE 12000 | CY 40.00 0 480,000 480,000
based on fencing 80% of project REMOVE FENCE 9200 LF 4.00 0 36,800 36,800
based on fencing 80% of project FENCE: 4S BARBED WIRE 9200 LF 6.00 0 55,200 55,200
based on fencing 80% of project FENCE: SILT 9200 LF 3.00 0 27,600 27,600
based on 10% of silt fence HAY BALES (LIN FOOT) 920 LF 16.00 0 14,720 14,720
UTILITY RELOCATIONS 1 LS 50,000.00 0 50,000 50,000
CROSSING APPROACH 2 LS 40,000.00 0 80,000 80,000
based on 50’ strip CLEARING AND GRUBBING 11 AC 2,500.00 0 27,500 27,500
based on 20’ strip SEEDING - DRILLED 6 AC 3,000.00 0 18,000 18,000
WETLAND MITIGATION 1 LS 50,000.00 0 50,000 50,000
MITIGATION - HABITAT 1 AC 50,000.00 0 50,000 50,000
TRAILER - OFFICE - FOR ONSITE USE 24 MO 2,000.00 0 48,000 48,000
Sub-Total = 0 2,268,820 2,268,820
DRAINAGE - CONTRACT
MP 58.70, 59.50 CULVERT: SSP 36" - FURN. & JACK & BORE 36" |182 LF 289.00 0 52,598 52,598
MP 58.60 CULVERT: SSP 48" - FURN. & JACK & BORE 48" |66 LF 350.00 0 23,100 23,100
MP 58.70, 59.50 - 36" HEADWALL TYPE A - CONSTRUCT 4 EA 5,250.00 0 21,000 21,000
MP 58.60 - 48" HEADWALL TYPE A - CONSTRUCT 2 EA 5,250.00 0 10,500 10,500
Sub-Total = 0 107,198 107,198
SIGNAL - COMPANY
\ | | SIGNAL: INSTALL B | Ls [ 386202300  1,943,701] 1918322 3,862,023‘
Sub-Total = 1,943,701 1,918,322 3,862,023
EQUIPMENT RENTAL
\ | |EQUIPMENT RENTAL E | s [ 150,000.00] 0] 150,000] 150,000\
Sub-Total = 0 150,000 150,000
HOMELINE FREIGHT
\ \ |HOMELINE FREIGHT | 23369]Per Ton| 6.88] o] 160,873 160,873‘
Sub-Total = 0 160,873 160,873
PROJECT LEVEL COST
‘ ‘ CONTINGENCIES ‘CONTINGENCY ‘20 ‘ % ‘ 112,232.34\ 903,866‘ 1,340,781‘ 2,244,647‘
Sub-Total = 903,866 1,340,781 2,244,647
Total Wgt. in Tons = 23,369 Totals = 5,423,194 8,044,687 13,467,881

Monpy a5t 3P P39

Page 1 of 2



Grand Total = $13,467,881
This is a "Shotgun" estimate, intended to provide a ballpark cost to determine whether a proposed project
warrants further study. This estimate is not to be used for budget authority. This estimate is based
on a conceptual design, without detailed engineering or site investigation. Quantities and costs are
estimated using readily available information and experience with similar projects. Site conditions
and changes in project scope and design may result in significant cost variance.

Monp%g@,]%tép,fgop Page 2 of 2
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Material And Force Account Estimate
lllinois IDOT

Estimate Number: 45643  Version: 17

Standard Rates: Labor Additive = 205% WT Labor Additive = 168.94%

‘ Estimate Good for 6 Months Until 02/19/10

Location: JOLIET SUB, CONN, 36.76-62.69

Description of Work: Track 1 Project - Construct Second Main Track from South Joliet to North
of Elwood, IL (SPCSL) - Joliet Sub. - MP 36.7 to 45

COMMENTS FACILITY Description QTY UOM UCST LABOR MATERIAL TOTAL
ENGINEERING
ENGINEERING 1 LS 2,000,000.00 2,000,000 0 2,000,000
CONTRACT ENGINEERING 1 LS 500,000.00 0 500,000 500,000
FLAGGING 500 MD 750.00 375,000 0 375,000
Sub-Total = 2,375,000 500,000 2,875,000
TRACK CONSTRUCTION - COMPANY
TRACK 141#CWRHHO CTIE SAFLOK3 31509 TF 210.42 3,330,535 3,299,625 6,630,160
PPTO PPTO 141# #24 PO MPF CONC 16 EA 494,103.15 4,535,147 3,370,503 7,905,650
PPTO PPTO 141# #20 PO MPF CONC 1 EA 431,288.86 230,051 201,238 431,289
PPTO PPTO 136# #9 HT SMSG FROG 4 EA 111,886.43 230,601 216,945 447,546
RDXING RDXING 141# CON ON CON W/SAFLOK3 TIES 138 TF 997.77 102,160 35,533 137,693
Sub-Total = 8,428,494 7,123,844 15,552,338
TRACK REMOVAL - COMPANY
all sizes PPTO REMOVE TO: #15 12 EA 14,986.87 179,842 0 179,842
TRACK REMOVE TRACK 6639 TF 9.64 63,972 0 63,972
Sub-Total = 243,814 0 243,814
SITE WORK - CONTRAC
MOBILIZATION 1 LS 750,000.00 0 750,000 750,000
GRADING: EMBANKMENT 196000 | CY 8.00 0 1,568,000 1,568,000
SUBEXCAVATION 20000 (24 12.00 0 240,000 240,000
based on 25% of project area FABRIC: GEOTEXTILE FURN. & PLACE 21000 SY 5.00 0 105,000 105,000
CLEAN FILL FOR SUB-EX FUR/PLC 20000 Ccy 16.00 0 320,000 320,000
22' STRIP LIME STABILIZATION, 6" PLC, CMPCT, 84000 SY 4.00 0 336,000 336,000
AGGREGATE - SUBBALLAST - FURNISH, PLACE |28000 CcYy 40.00 0 1,120,000 1,120,000
based on fencing 80% of project REMOVE FENCE 27500 LF 4.00 0 110,000 110,000
based on fencing 80% of project FENCE: 4S BARBED WIRE 27500 LF 6.00 0 165,000 165,000
FENCE: CHAIN LINK 3500 LF 20.00 0 70,000 70,000
based on fencing 80% of project FENCE: SILT 27500 LF 3.00 0 82,500 82,500
based on 10% of silt fence HAY BALES (LIN FOOT) 2750 LF 16.00 0 44,000 44,000
UTILITY RELOCATIONS 1 LS 100,000.00 0 100,000 100,000
CROSSING APPROACH 4 LS 40,000.00 0 160,000 160,000
based on 36' strip CLEARING AND GRUBBING 29 AC 2,500.00 0 72,500 72,500
based on 14' strip SEEDING - DRILLED 11 AC 3,000.00 0 33,000 33,000
WETLAND MITIGATION 8 LS 20,000.00 0 160,000 160,000
TRAILER - OFFICE - FOR ONSITE USE 24 MO 2,000.00 0 48,000 48,000
Access Road AGGREGATE - SUBBALLAST - FURNISH, PLACE |10500 (4 50.00 0 525,000 525,000
Access Road GRADING: EMBANKMENT 31200 CcYy 20.00 0 624,000 624,000
Sub-Total = 0 6,633,000 6,633,000
DRAINAGE - CONTRACT
MP 42.95, 43.20, 43.58 CULVERT: CMP 36" - EXTEND -FURN. & INST. 96 LF 400.00 0 38,400 38,400
MP 41.90, 41.97, 42.20, 44.90 CULVERT: SSP 36" - FURN. & JACK & BORE 36" |285 LF 500.00 0 142,500 142,500
36" HEADWALL TYPE A - CONSTRUCT 14 EA 7,500.00 0 105,000 105,000
MP 40.51, 41.80 (2) CULVERT: CMP 42" - EXTEND - FURN. AND INST. |96 LF 450.00 0 43,200 43,200
42" HEADWALL TYPE A - CONSTRUCT 2 EA 8,750.00 0 17,500 17,500
2-42" HEADWALL TYPE A-2 FURNISH AND INSTALL 2 EA 10,000.00 0 20,000 20,000
MP 40.49, 44.10 CULVERT: CMP 48" EXTEND - FURN. & INST. 64 LF 500.00 0 32,000 32,000
MP 43.90 CULVERT: SSP 48" - FURN. & JACK & BORE 48" |72 LF 600.00 0 43,200 43,200
48" HEADWALL TYPE A - CONSTRUCT 6 EA 10,000.00 0 60,000 60,000
MP 39.35 CULVERT: SSP 60" - FURN. & JACK & BORE 60" |80 LF 700.00 0 56,000 56,000
60" HEADWALL TYPE A - CONSTRUCT 2 EA 12,500.00 0 25,000 25,000
MP 38.80 Extend 17'x15' CAC RCB EXTENSION - CONSTRUCT 32 LF 2,000.00 0 64,000 64,000
17'x15' HEADWALL - CAST IN PLACE 2 EA 20,000.00 0 40,000 40,000
Sub-Total = 0 686,800 686,800

SIGNAL - COMPANY
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[NEEDS UPDATED | SIGNAL: INSTALL B | Ls [18,965,308.00 9,168,870 9,796,438 18,965,308‘

Sub-Total = 9,168,870 9,796,438 18,965,308
BRIDGE - CONTRACT
MP 42.60 Extend Existing BRIDGE - CONSTRUCT 1 LS 110,000.00 0 110,000 110,000
OOMP 44.40 New DT Bridge BRIDGE - CONSTRUCT 1 LS | 2,134,000.00 0 2,134,000 2,134,000
Sub-Total = 0 2,244,000 2,244,000
EQUIPMENT RENTAL
\ | |EQUIPMENT RENTAL E | s [ 400,000.00] 0] 400,000] 400,000\
Sub-Total = 0 400,000 400,000
HOMELINE FREIGHT
\ \ [HOMELINE FREIGHT | 76314]Per Ton] 7.76] o] 592,003 ] 592,003\
Sub-Total = 0 592,003 592,003
PROJECT LEVEL COST
\ | CONTINGENCIES [CONTINGENCY |20 | % [ 481,92263] 4,043,236]  5595217] 9,638,453 ]
Sub-Total = 4,043,236 5,595,217 9,638,453
Total Wgt. in Tons = 76,314 Totals = 24,259,414 33,571,302 57,830,716

Grand Total = ‘ $57,830,716

This is a "Shotgun" estimate, intended to provide a ballpark cost to determine whether a proposed project
warrants further study. This estimate is not to be used for budget authority. This estimate is based

on a conceptual design, without detailed engineering or site investigation. Quantities and costs are
estimated using readily available information and experience with similar projects. Site conditions

and changes in project scope and design may result in significant cost variance.

Wedp@@@/,wgdptllgyzoog Page 2 of 2



Upload #8

Applicant: lllinois Department of Transportation

Application Number: HSR2010000129

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -
Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements

Status: Submitted

Document Title: Dwight North - PE

Page 52 of 157



$$colortable$s
$dpentableds
filename.dgn
$$model$s
$sdatess

Typical ¢ ¢ Typical

SPCSL Proposed Existing SPCSL
R.OW. Main Track or Siding Main Track R.O.W.
\ ‘ | :
~ | 50 -
i 25" |
~—— 135" — l
| Max Fill |
12" Subballast - ‘ i — 12" Subballast |
varies ﬂ m | R T Access Foag varies |
Cut Section: S T 009 W _L _ Cut Section :
- ’ : -
: \,\ 342 Varies — 2/ ]
Fill Section_ | 2~ “SZ_Fill Section |
Typical Section for Second Main Track at 20' T.C.

. Typical 03 ¢
Typical SPCSL Proposed Existing
g"g\?\'l- R.OW. Main Track or Siding Main Track

Z Proposed  Existing Existing -

| Side Track Siding Main Track a

| -~ 365" | | - |
. , | | I .~ 13.5' —=
16.5 | 20" ——= | Max Fill

|
| 12" Subballast 1

| 12" Subballast -

Varies
T Cut Section: -
T=

oA
Subgrade Fill Section__|_%~"_

Typical Section for Rehab Siding Track at 20' T.C. Typical Section for New Siding at 20' T.C.

Varies
Cut Section. r
55

Fill Section_ _|

DRAWNBY: UNION PACIFIC Office of Assistant Vice President
RAILROAD

UNION GHECKED av:rLC Engineering Design/Construction

PACIFIC

JDB [LOCATION & DESCRIPTION:

DATE: SPCSL - Track 1 Project

08/18/09 Construct 2nd Main Track and Mazonia Siding and Rehab Sidings
SHEET NUMBER

Page 53 of 157

SHEET TITLE:

T 01of 01 TYPICAL SECTIONS




Upload #9

Applicant: lllinois Department of Transportation

Application Number: HSR2010000129

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -
Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements

Status: Submitted

Document Title: Dwight North CE

Page 54 of 157



FRA Categorical Exclusion WorksheetFRACATEXa06(SPCSL & Mazonia)_8-24-09

Federal Railroad Administration (FRA)
CATEGORICAL EXCLUSION WORKSHEET

Note: The purpose of this worksheet is to assist proposal sponsors in gathering and organizing materials
for environmental analysis required under the National Environmental Policy Act (NEPA), particularly for
proposals, which may qualify as Categorical Exclusions and to assist the FRA in evaluating requests from
project sponsors for categorical exclusion determinations. Categorical Exclusions are categories of
actions (i.e. types of projects) that the FRA has determined, based on its experience, typically do not
individually or cumulatively have a significant effect on the human environment and which generally do
not require the preparation of either an environmental impact statement or an environmental assessment.

Submission of the worksheet by itself does not meet NEPA requirements. FRA must concur in writing
with the proposal sponsor’'s Categorical Exclusion recommendation for NEPA requirements to be met.
Please complete this worksheet using compatible word processing software and submit and transmit the
completed form in electronic format.

For Agency Use | Date Received:

Reviewed By: Recommendation for action:
Date: [ | Accept [ ] Return for Revisions [ | Not Eligible

Comments:

Concurrence by Counsel: Reviewed By:
[ ] Accept Recommendation [ ] Return with Comments Date:

Comments:

Concurrence by Approving Official: Date:

l. PROPOSAL DESCRIPTION

Proposal Sponsor Date Submitted | FRA Identification Number (if any)
Union Pacific Railroad Company

Proposal Title
SPCSL 2" Mainline Track and Mazonia Siding, Joliet Subdivision

Location (Include Street Address, City or Township, County, and State)

SPCSL 2" Mainline Track: Intersection of UPRR & E. Jackson Street (City of
Joliet) and southward to a location approximately 1,600-ft north of S. Diagonal
Road (Elwood, IL); Will County (see Figures 1, 2A-2E; Attachment 1)

Mazonia Siding: Between UPRR Milepost (MP) 58.26 located south of Braidwood,
Will County, IL, and MP 60.44 located north of Braceville, Grundy County, IL
(see Figures 1, 2A, and 2B; Attachment 2).

Contact Person Phone E-mail Address
Gary Bates, P.E. (UPRR) 402-544-2282 GWBATES@up - com

Note: Fully describe the proposal including specifics that may be of environmental concern such as: widening
an embankment to stabilize roadbed; repairing or replacing bridge piers foundations, including adding rip-rap
in a waterway; earthwork and altering natural (existing) drainage patterns and creating new water discharge;
contaminated water needing treatment; building a new or adding on to a shop building; fueling or collection of
fuel or oil and contaminated water; building or extending a siding; and building or adding on to a yard.

FRACATEX a/06 Page 1 of 17
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FRA Categorical Exclusion WorksheetFRACATEXa06(SPCSL & Mazonia)_8-24-09

Description of Proposa

The project consists of two components located within UPRR’s Joliet Subdivision.
The northern component is located between UPRR Milepost (MP) 36.80 in the City
of Joliet, Illinois, and MP 44_.60, north of Elwood, l1llinois, and consists of
track improvements to the existing double tracks between MP 36.80 and MP 38.50,
and adding a second mainline track to the single track located between MP 38.50
and MP 44_.60. In approximately the northern two miles of the project area which
is already double-tracked, the track improvements will include the addition of
crossovers between the two existing tracks as well as turnout/signal upgrades.
Additional construction activities throughout the entire project area includes
the installation of sixteen new No. 24 turnouts, one No. 20 turnout, four No. 9
turnouts and approximately 31,509 feet of track. One new bridge will be
constructed at MP 44.40 and an existing bridge at MP 42.60 will require
widening.

The southern component is located between MP 58.26 and MP 60.44, and consists of
the construction of a new siding track adjacent to the north side of the
existing single mainline track. A new No. 24 turnout and 11,190 feet of track
will be constructed.

For both components, the signal system will be upgraded to a Centralized Traffic
Control signal system. Existing culverts will be extended to accommodate the
additional embankment required to construct the new track. Track construction
will require earthen fill at some locations and excavation at other locations
for subgrade construction. |If additional Fill is required it will be brought in
by truck from a borrow area to be determined by the contractor. Twelve inches
of base material will be placed on subgrade. This material will be brought in
by truck from a borrow pit to be determined by the contractor. Ballast will be
brought in by train to stabilize the track embankments. The ballast will be
obtained from one of UPRR"s existing pits.

For the northern component, staging areas for construction equipment, materials,
and spoils will be located within UPRR’s right-of-way (ROW) of the Joliet
Intermodal Facility which is currently being constructed. For the southern
component, staging areas will be located in the roadside/trackside ditch
adjacent to the southeast of the grade crossing at S. Division Street.

Construction activities will commence in Spring 2010 and be completed by Fall
2011.

Purpose and Need of Proposal

The purpose of the project is to improve Ffluidity of train movement, decrease
delays in passenger trains, and reduce congestion in the area between Braceville
and Joliet. Currently, an average of 10 Amtrak passenger trains including the
Lincoln Service, the Kansas City Mule, the Ann Rutledge, and the Texas Eagle, as
well as 5 freight trains use this rail corridor every day. Currently this is a
single mainline track with the exception of the northern-most two miles, thus
there is no opportunity for trains to pass each other. Therefore, passenger
train speed is limited by the slower freight trains. Extension of the existing
double track from just south of Joliet to just north of Elwood, as well as
construction of a new siding track from Braidwood to Braceville, will allow for
faster trains to pass slower trains safely. The siding track will also improve
the efficiency of the railroad by allowing for train meets and sorting of cars
for freight trains as well as an area for storing trains during maintenance
incidents.

Il. NEPA CLASS OF ACTION
Answer the following questions to determine the proposal's potential class of action.

A. Will the proposal substantially impact the natural, social and / or human environment?

FRACATEX a/06 Page 2 of 17
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[ ] YES (Contact FRA) X] NO (Continue)

Actions that will significantly impact the environment require preparation of an Environmental Impact
Statement. These proposals typically include construction or extension of rail lines or rail facilities including
passenger, high speed, or freight rail activities.

B. Is the significance of the proposal's social, economic or environmental impacts
unknown?
] YES (Contact FRA) X] NO (Continue)

C. Does Section 4(f) of the Department of Transportation Act apply? (i.e. proposal requires the

use of publicly owned land of a public park, recreation area, or wildlife and waterfowl refuge of
national, State, or local significance, or land of an historic site of national, State, or local
significance, as determined by the Federal, State, or local officials having jurisdiction over the
park, area, refuge, or site.)

] YES (Contact FRA) X] NO (Continue)

D. Is the proposal likely to require detailed evaluation of more than a few potential impacts?
[] YES (Contact FRA) X] NO (Continue)

E. Is the proposal likely to generate intense public discussion or concern, even though it
may be limited to a relatively small subset of the community?
] YES (Contact FRA) Xl NO (Continue)

F. Is the proposal inconsistent with any Federal, State, or local law, regulation, ordinance, or
Judicial or administrative determination relating to environmental protection?
] YES (Contact FRA) X] NO (Continue)

G. Is the proposal an integral part of a program of current Federally supported actions which,

when considered separately, would not be classified as major actions, but when
considered together may result in substantial impacts?

[ ] YES (Contact FRA) X] NO (Continue)

If the answer to any of the questions B through G is "YES", contact the FRA to determine whether the
proposal requires preparation of an Environmental Assessment.

I

Is the proposal consistent with one of the following potential Categorical Exclusions?
FRA Procedures for Considering Environmental Impacts, 64 FR 28545 (May 26, 1999)
X YES (Mark category and continue as indicated) ] NO (Contact FRA)

Financial assistance or procurements solely for planning or design activities that do not commit the FRA or
its applicants to a particular course of action affecting the environment. (stop and submit to FRA)
State rail assistance grants for acquisition. (Continue to Part IIl)

Operating assistance to a railroad to continue existing service or to increase service to meet demand,
where the assistance will not result in a change in the effect on the environment. (stop and submit to FRA)

0O oo o

Acquisition of existing railroad equipment, track and bridge structures, electrification, communication,
signaling or security facilities, stations, maintenance of way and maintenance of equipment bases, and
other existing railroad facilities or the right to use such facilities, for the purpose of conducting operations of
a nature and at a level of use similar to those presently or previously existing on the subject properties.
(Complete Part Ill, Sections H, I, U, & V and submit to FRA)

|:| Research, development and/or demonstration of advances in signal, communication and/or train control
systems on existing rail lines provided that such research, development and/or demonstrations do not
require the acquisition of substantial amounts of right-of-way, and do not substantially alter the traffic
density [or operational] characteristics of the existing rail line. (Continue to Part 111)

] Temporary replacement of an essential rail facility if repairs are commenced immediately after the
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occurrence of a natural disaster or catastrophic failure. (Continue to Part IIl)

] Changes in plans for a proposal for which an environmental document has been prepared, where the
changes would not alter the environmental impacts of the action. (Continue to Part Il describing the full
consequences of the changes only)

|:| Maintenance of: existing railroad equipment; track and bridge structures; electrification, communication,
signaling, or security facilities; stations; maintenance-of-way and maintenance-of-equipment bases; and
other existing railroad-related facilities. ("Maintenance" means work, normally provided on a periodic basis,
which does not change the existing character of the facility, and may include work characterized by other
terms under specific FRA programs) (Continue to Part Ill)

] Financial assistance for the construction of minor loading and unloading facilities, provided that proposals
are consistent with local zoning, do not involve the acquisition of a significant amount of land, and do not
significantly alter the traffic density characteristics of existing rail or highway facilities. (Continue to Part I1I)

X Minor rail line additions including construction of side tracks, passing tracks, crossovers, short connections
between existing rail lines, and new tracks within existing rail yards, provided that such additions are
consistent with existing zoning, do not involve acquisition of a significant amount of right of way, and do not
substantially alter the traffic density characteristics of the existing rail lines or rail facilities. (Continue to Part

1)

] Improvements to existing facilities to service, inspect, or maintain rail passenger equipment, including
expansion of existing buildings, the construction of new buildings and outdoor facilities, and the
reconfiguration of yard tracks. (Continue to Part IIl)

] Environmental remediation through improvements to existing and former railroad track, infrastructure,
stations and facilities, for the purpose of preventing or correcting environmental pollution of soil, air or water.
(Continue to Part I11)

] Replacement, reconstruction, or rehabilitation of an existing railroad bridge, including replacement with a
culvert, that does not require the acquisition of a significant amount of right-of-way. (Continue to Part IIl)

Il PROPOSAL INFORMATION FOR CATEGORICAL EXCLUSIONS
Complete Part 11l unless indicated otherwise in Part Il and submit to FRA.

For work to fixed facilities, maps displaying the following, as applicable, are required to be
attached for FRA review:

e Proposal vicinity

e Proposal Site Plan indicating the USGS Quadrangle and Section

e Other Information as necessary to complete Part IlI

A. Describe how the proposal satisfies the purpose and need identified in Part I:

This project will benefit existing medium- and long-distance Amtrak
service including the Lincoln Service between Chicago and St. Louis;
the Kansas City Mule and Ann Rutledge trains between St. Louis and
Kansas City, MO; and the Texas Eagle, providing service between Chicago
and St. Louis, and then southwest to Little Rock, AR, Dallas/Ft. Worth,
TX, and other points west to Los Angeles, CA. These trains serve one
suburban Chicago stop and eight intermediate stops between Chicago and
St. Louis, including Joliet, Bloomington-Normal and Springfield, IL.
The proposed project will result in improvements to on-time-performance
on the existing route and provide for an increase in average speeds and
shorter trip times.

B. Location & Land Use: For fixed facilities, attach a map or diagram, at an appropriate scale,
identifying the location of the proposal site and if applicable, the surrounding land uses and zoning of the
site and surrounding properties. If the proposal would require many pages of maps or diagrams, include
only a location map and contact FRA to determine if additional information is required. A map or diagram
that identifies locations of critical resource areas, wetlands, potential historic sites, or sensitive noise
receptors such as schools, hospitals, and residences should be included if there is the potential for impacts
to these resources.
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Briefly describe the existing land use of the proposal site and surrounding properties and resources.
SPCSL 2" Mainline Track:

This component of the project is located in Will County, Illinois and
consists of the installation of a secondary mainline track, and
includes construction of one new bridge, widening an existing bridge,
and extending the existing culverts. The project begins in the City of
Joliet, Illinois at E. Jackson Street approximately one block south of
State Highway 63, and generally extends in a southwest direction ending
just south of Jackson Creek near the Village of Elwood, 1llinois (see
Figures 1 and 2A-2E; Attachment 1). The project is approximately eight
miles long, and approximately the northern two miles are already
double-tracked. In this area, the project consists of track
improvements such as the addition of crossovers between the two
existing mainline tracks. The limits of construction are within the
existing railroad ROW, which has been disturbed by years of rail use.

The surrounding land use at the northern end of the project within the
city limits of Joliet is a densely developed urban environment
consisting of a mixture of retail and commercial uses with some
industries, public facilities, and a few residences. This area is an
older part of the City of Joliet, and some historic buildings are
located in the vicinity of the project. The East Side Historic
District comes within a half-block of the existing tracks at one point.
Most of the land use immediately adjacent to the rail lines consists of
vacant ground, parking lots, and commercial facilities. A small
neighborhood park, Osgood Park, is located nearby, and an Amtrak
commuter parking lot is located to the east of the tracks.

On the south side of Joliet, the surrounding land transitions to
industrial use, including individual rock quarry operations owned by
Vulcan Materials. This area includes lower-income residences, including
a trailer park located on Zurich Road, but few residences are located
near the train track. A new Dollar Tree distribution center and the
Laraway Public School facility are located on the east side of the
existing track.

Further to the south the land use changes mostly to cultivated
agriculture fields growing row crops, mostly corn and soybeans. There
is very little open natural space in this agricultural landscape, and
residences consist of farmsteads and to a lesser extent, residential
properties on large acreage parcels.

The southern part of the project area is characterized by farmland and
newer residential subdivisions located near the northern edge of the
Village of Elwood. These developments are single family homes and
townhomes, generally priced starting at values of $250,000 and more.

The intensive agriculture typical of rural 1l1linois provides very
little open space that is not cultivated. One of the few more natural
areas is the wooded riparian corridor surrounding Jackson Creek.

Mazonia Siding:

This component of the project is located in portions of Grundy and Will
Counties, lllinois, and consists of the construction of a new siding

track, including the extension of existing culverts. The project begins
near the southern edge of the City of Braidwood, extends southwest past
the Village of Godley, and ends at the northeastern municipal limits of
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the City of Braceville. Within the project corridor the existing
single mainline track is situated between State Highways 129 and 53.
The limits of construction extend approximately 50-feet to the east and
50-feet to the west of the existing mainline track, and will occur
entirely within the existing UPRR ROW. The surrounding land use
adjacent to the east of Highway 53 consists mainly of the Braidwood
Nuclear Generating Plant and Braidwood Cooling Lake area. Land use
adjacent to the west of Highway 129 consists mainly of agricultural /
open land with farmsteads. Hileman Motor Mart, an auto salvage yard,
is located west of Highway 129 near the City of Braidwood. Single-
family residential homes in the project area are mostly located in or
near the City of Braidwood and the Village of Godley. The City of
Braidwood had an estimated median house value in 2000 of $115,000, and
the Village of Godley had an estimated median house value in 2000 of
$100,500 (US Census Bureau).

C. Historic Resources: |If any cultural, historic, or archaeological resources are located in the immediate
vicinity of the proposal, check and describe the resource(s) and then describe any potential effect of the
proposal on the resource(s). Consultation with the SHPO is necessary when these resources are
potentially affected.

[] Cultural:
[] Historical:

] Archaeological:

Has consultation with the State Historic Preservation Officer occurred? If so, describe and attach relevant
correspondence.

X Consultation with SHPO: No impacts on cultural resources are anticipated.

D. Public Notification: Briefly describe any public outreach efforts undertaken on behalf of the proposal, if
any. Indicate opportunities the public has had to comment on the proposal (e.g., Board meetings, open
houses, special hearings).

No public outreach efforts have been undertaken.

Indicate prominent concerns expressed by agencies or the public regarding the proposal, if any.

Not applicable.

E. Transportation: Would the proposal have a detrimental effect on other railway operations or
impact road traffic, or increase demand for parking?
X No (continue) [] Yes, describe potential transportation, traffic, and parking impacts, and address
capacity constraints and potential impacts to existing railroad and highway operations. Include maps or
diagrams indicating any impacts and any proposed modifications to existing railways or roadways or parking
facilities. Also, summarize any consultation that has occurred with other railroads or highway authorities
whose operations this project will impact.

The project will result in improvements to on-time-performance on the
existing route and provide for an increase in average speeds and
shorter trip times; thus, the project will not have a detrimental
effect on other railway operations.

Grade crossings located along the project corridor will be temporarily
impacted due to the construction of the second mainline track,
crossovers, and siding track. In addition, signals along the project
corridor will be upgraded to Centralized Traffic Control which will
allow for safer train movements through these grade crossings as well
as the entire railroad network. Due to the more efficient train
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movements in this area, the grade crossings will not be adversely
impacted. These improvements may serve to reduce the traffic delay at
these crossings as well as adjacent crossings. At this time no
increase in the number of trains or other improvements are planned for
this area.

F. Noise and Vibration: Are permanent noise or vibration impacts likely?
X No (continue) [ Yes, describe how the proposal will involve noise impacts. If the proposal will
result in a change in noise sources (number or speed of trains, stationary sources, etc.) and sensitive
receptors (residences, hospitals, schools, parks, etc.) are present, apply screening distances for noise and
vibration assessment found in FRA noise impact assessment guidance manual (and FTA’s manual as
needed) and compare proposal location with nearest receptor(s). If the screening distance is not achieved,
attach a “General Noise and/or Vibration Assessment.”

Noise [_] Vibration [_]
SPCSL 2" Mainline Track:

The proposed second mainline track will benefit freight trains and the
high-speed rail traffic that is proposed for the area. The second
mainline will allow for a freight train (slower train traffic) to
continue its course without delay while the high-speed rail traffic can
move through the area quickly on the adjacent mainline track. No
increase in the volume of train traffic is proposed by the project;
therefore, the amount of noise will not change as a result of the
project. Rather, the frequency or duration of noise will likely change
based on the concurrent use of the railroad by both trains hauling
freight and passengers. In many locations noise and vibrations may
decrease due to the reduced need for trains to slow and/or stop.

In addition to the second mainline south of the City of Joliet,
crossovers will be installed within the City. The proposed crossovers
will not increase the volume of trains or the regulated speed of trains
throughout this area; thus, noise and vibration impacts will not be
increased from the existing condition.

Mazonia Siding:

The proposed siding track will benefit freight trains and the high-
speed rail traffic that is proposed for the area. The siding track
allows a location to store trains off of the mainline track during
periods of incidents while other train traffic such as high-speed rail
can pass by. The siding track will also act as a passing lane that
will allow for a freight train (slower train traffic) to pull over onto
the siding while the high-speed rail traffic can move through the area
quickly using the existing mainline track. The proposed siding track
will not increase the number of trains or the regulated speed of trains
throughout this area; thus, noise and vibration impacts will not be
increased from the existing condition.

Construction noise will be temporary and confined to the hours between
7 a.m. and 6 p.m.

As a result of the general assessment(s) are there noise or vibration impacts?

X No (continue) [] Yes (Describe and provide map identifying sensitive receptors):
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G. Air Quality: Does the proposal have the potential to increase concentrations of ambient criteria
pollutants to levels that exceed the NAAQS, lead to the establishment of a new non-attainment
area, or delay achievement of attainment?

[XI No (continue) [ Yes, attach an emissions analysis for General Conformity regarding Carbon
Monoxide (CO), Ozone (O,), Particulate Matter (PM,,), Nitrous Oxides (NOy), and Carbon Dioxide (CO,),
and include a hot spot analysis if indicated. Describe any substantial impacts from the proposal.

The project is located within the Chicago-Gary-Lake Co., IL-IN 8-hr
ozone nonattainment area and the PM-2.5 nonattainment area. The
project will not increase train traffic in this area; therefore, the
project will not increase concentrations of ambient criteria
pollutants.

Temporary impacts are possible that may be caused by dust and exhaust
generated by equipment during construction. Equipment will include the
use of trucks, backhoes, graders, compactors, bobcats, cranes, loaders,
and compressors. UPRR will comply with local regulations to suppress
dust emissions as necessary.

Is the proposal located in a Non-Attainment or Maintenance area?
[J No (continue) X Yes, for which of the following pollutants:

[] carbon Monoxide (CO) [X] Ozone (O3) []Particulate Matter (PM10)

H. Hazardous Materials: Does the proposal involve the use or handling of hazardous materials?
[J No (continue) [X Yes, describe use and measures that will mitigate any potential for release and
contamination.

Freight traffic along the Joliet Subdivision commonly transports
hazardous materials through this corridor; however, the project will
not increase the volume of train traffic or the types of freight being
transported. Construction of this project does not require the use of
hazardous materials other than those required to operate construction
equipment (fuel for cranes, graders, trucks, etc.). To mitigate for a
potential release and contamination, the contractor will implement and
maintain an Emergency Response Plan (or equivalent) that abides to
existing UPRR and/or FRA standards.

l. Hazardous Waste: If the proposal site is in a developed area or was previously developed or
used for industrial or agricultural production, is it likely that hazardous materials will be
encountered by undertaking the proposal? (Prior to acquiring land or a facility with FRA funds, FRA
must be consulted regarding the potential presence of hazardous materials)

XI No, explain why not and describe the steps taken to determine that hazardous materials are not
present on the proposal site and then continue to question |.

A records review was conducted for the project area. The following
sources were searched for potential hazardous and solid waste concerns
and a description of findings is discussed below:

FirstSearch Technology Corporation Environmental FirstSearchTM Report
including information from the following databases:

- Federal National Priority List/Delisted National Priority List

- Federal Comprehensive Environmental Response, Compensation, and
Liability Information System (Superfund)

- Federal Resource Conservation and Recovery Act (RCRA) Corrective
Action Report (CORRACTS)

- Federal RCRA non-CORRACTS Transporters, Storage and Disposal (TSD)
facilities List
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- Federal RCRA generators list

- Federal institutional controls/engineering controls registries
- Federal Emergency Response Notification System list

- State-and tribal-equivalent CERC LIS

- State, tribal, and local landfill and/or solid waste disposal site
lists

- State and tribal leaking storage tank lists (LUST)
- State and tribal registered storage tank lists

- State and tribal institutional control/engineering control
registries

- State and tribal voluntary cleanup sites (VCP)
- State, tribal, and local Brownfields sites

- Local lists of land records, emergency release reports and
hazardous waste/contamination sites

U.S. Environmental Protection Agency — Envirofacts Warehouse-
ENVIROFACTS

Il1linois Environmental Protection Agency (IEPA) — Bureau of Land:
- Brownfields Database Search Page

- Leaking Underground Storage Tanks (LUST)

- Office of Site Evaluations Redevelopment Assessment

- Site Remediation Program

- Facility Compliance Tracking System

- Solid Waste Permit Activities

- State Response Action Program

Findings for the SPCSL 2" Mainline Track:

The FirstSearch report did not indicate the presence of CERCLIS or NPL
sites within 500 feet of the site. Additional information from the
IEPA indicated the presence of CERCLIS sites in the vicinity, however
none were located within 0.25 miles of the site. The FirstSearch
report also reported the presence of 6 LUST sites located within 500
feet of the project site. Three of these sites have been closed with
no further remediation required. One site (Speedway SuperAmerica)
located 0.07 miles northwest of the site, was reported to have
discrepancies of gas inventories, however do not involve leaking
storage facilities and is considered a non-listed IEPA site. Other
LUST sites include a diesel spill (1991) at the Joliet Mass Transit
(0.04 miles northwest of the project and a gasoline spill (1990) at the
Joliet Union Station -0.05 miles northwest of the site. Both sites
are listed as Active. Conversation with a representative of the I1EPA,
Bureau of Land LUST division indicates that these sites are old and
IEPA is iIn the process of clearing up old sites. IEPA personnel
indicated the sites will probably require very little in the way of
cleanup or may be cleaned up but haven’t received certification. No
adverse impacts are anticipated from any LUST sites.

There are 9 facilities listed as RCRA generators which includes 1
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conditionally except small quantity generator (CESQG), 5 SQG, and 4
large quantity generators (LQG) located within 500 feet of the project
site. The majority of these facilities did not report any violations
with the exception of the Joliet Union Station; however the violation
was resolved (1997).

There are 22 Underground Storage Tank (UST) locations within 500 feet
of the project site, however the majority of sites have been closed,
removed, or involve heating oil tanks which are except from reporting.
There are two sites which store gasoline; however no incidents
requiring reporting were noted.

There is one voluntary cleanup site located 0.06 miles northwest of the
project. The site was enrolled in the program May of 2001, however as
of July 2009, the site is inactive.

In April 2003, an Emergency Response Notification was received due to a
trail derailment involving 8 locomotives and 60 cars at BNSF Railroad
Mile post 37.3 where it intersects W. Clinton Street in Joliet
(adjacent to UPRR tracks). An unknown amount of plastic pellets were
spilled on the adjacent land, but nothing else is listed in the ERNS
report. BNSF personnel have indicated that this incident has been
cleaned up.

A site visit was conducted August 15, 2009. The northern portion of
the project passes through industrial, residential, and suburban areas
of Joliet, Illinois. The areas adjacent to the existing railroad
tracks generally include roadways, parking lots, and residential yards.

The southern portion of the project passes through agricultural areas
and properties adjacent to the tracks are for the most part
undeveloped. Vegetation along the tracks and adjacent properties did
not appear stressed.

Findings for the Mazonia Siding:

The FirstSearch report indicated several Emergency Response
Notification System (ERNS) reports for the general area of the project.
These notifications included reports of train collisions with vehicles
(non-releases), natural gas release (off the project site), and reports
of leaks from the Excelon Braidwood Nuclear Plant. These incidents do
not involve petroleum or hazardous materials leaks on railroad property
or adjacent properties. The leaks at the nuclear plant involve
Tritium, a radioactive material, and have been investigated with
monitoring of onsite and offsite groundwater monitoring north and east
of the power plant. There have been no reports of tritium in
groundwater samples exceeding lllinois EPA regulatory limits. There are
3 Casey General Stores adjacent to Highway 129 (north of the project
site) reported as RCRA Small Quantify Generators, however no violations
have been reported. The FirstSearch report indicates there are 5
underground storage tanks (UST) on the Amoco Oil Company situated north
of the project site. These UST contain gasoline and used oil, however
no reports of leaks or other incidents have been reported.

A site visit was not conducted, however aerial Imagery was reviewed
which depicts the project site begins in the southeastern edge of
Braidwood, Illinois situated between Highway 129 and Highway 53. The
project site passes through residential areas south of Braidwood, and
then extends to the southwest through undeveloped agricultural lands
and small acreages to Godley, Illinois. The project then extends to
the northeastern edge of Braceville, Illinois. The existing rail line

FRACATEX a/06 Page 10 of 17
Page 64 of 157



FRA Categorical Exclusion WorksheetFRACATEXa06(SPCSL & Mazonia)_8-24-09

is surrounded by grassy areas and roadside/railroad ditches on either
side of the existing tracks. There appear to be other structures or
improvements to the project site.

Summary of Findings:

It is anticipated that the project will not affect nor be affected by
hazardous materials; however the potential to encounter wastes from
unknown sites should always be a consideration. Any unknown sites
that are found during project construction will be handled in
accordance with Federal and State Laws and Regulations.

IT regulated solid or hazardous wastes are found unexpectedly during
construction activities, work will cease at the suspect site and the
construction inspector will contact the appropriate environmental
agencies. The environmental agency, UPRR, and the contractor will
develop a plan for sampling, remediation if necessary and continuing
project construction.

[J Yes, complete a Phase | site assessment and attach.

If a Phase | survey was completed, is a Phase Il site assessment recommended?

[J No (continue) [ Yes, describe the mitigation and clean-up measures that will be taken to
remediate any hazardous materials present and what steps will be taken to ensure that the local community
is protected from contamination during construction and operation of the proposal.

J. Property Acquisition: Is property acquisition needed for the proposal?
X No (continue) [] Yes, indicate whether the acquisition will result in relocation of businesses or
individuals. Note: To ensure eligibility for Federal participation, grantees may not acquire property with
either local matching or Federal funds prior to completing the NEPA process and receiving written FRA
concurrence in both the NEPA recommendation and property appraisals.

K. Community Disruption and Environmental Justice: Does the proposal present potentially
disruptive impacts to adjacent communities?
XI No (continue) [ Yes, provide a socio-economic profile of the affected community. Indicate
whether the proposal will have a disproportionately high and adverse effect on minority or low-income
populations. Describe any potential adverse effects and any community resources likely to be impacted.
Describe outreach efforts targeted specifically at minority or low-income populations.

This project will not have a disproportionately high and adverse affect
on minority or low-income populations. No relocations or additional ROW
would be acquired. Construction within the City of Joliet should not
require road closures, as within town there are grade separations at
each street. Throughout the remainder of the project area, grade
crossings may occasionally be closed during track construction. In
this part of the project there are no low-income or minority
populations concentrated along the project corridor that would be
disproportionately adversely impacted.

Temporary easements may need to be obtained by UPRR for construction
access and to stage materials; however, these easements will not
require the relocation of businesses or residences, or Impact sensitive
environments.

L. Impacts On Wetlands: Does the proposal temporarily or permanently impact wetlands or
require alterations to streams or waterways?
[J No (continue) [X Yes, show wetlands and waters on the site map and classification. Describe the
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proposal’s potential impact to on-site and adjacent wetlands and waters and attach any coordination with
the State and US Army Corps of Engineers.

For the SPCSL 2" Mainline Track component of the project, please
reference the attached Wetland Summary Report provided in Attachment 3.

For the Mazonia Siding component of the project, please reference the
attached Wetland Summary Report provided in Attachment 4.

M. Floodplain Impacts: Is the proposal located within the 100-year floodplain or are regulated
floodways affected?
[J No (continue) [X Yes, describe the potential for impacts due to changes in floodplain capacity or
water flow, if any. If impacts are likely, attach scale maps describing potential impacts and describe any
coordination with regulatory entities.

SPCSL 2" Mainline Track:

This component of the project involves several drainage structures.
Following a review of FEMA’s Flood Insurance Rate Map (FIRM) for Will
County, Illinois, and Incorporated Areas (Community Numbers 17197C0164
E, 17197C0280 E, and 17197C0286 E, Effective Date: September 6, 1995)
three structures are located within a FEMA designhated floodway (Zone
AE), three structures are located within a designated floodplain (Zone
A) and several structures are located outside a designated floodplain.

Mazonia Siding:

This component of the project involves three drainage structures
located in Will and Grundy Counties. Following a review of FEMA’s FIRM
for Will County, Illinois, and Incorporated Areas (Community Number
17197C0415 E, Effective Date: September 6, 1995) none of the structures
are located within a FEMA designated floodplain. The project is
located within an unmapped area of Grundy County.

Summary:

A local stormwater permit will be required for all hydraulic structures
located within Will County. A permit will also be required from the
Il1linois Department of Natural Resources (IDNR) for the structure
replacement/extensions. Individual IDNR permits will be required for
the structures located within a FEMA designated floodway, while the
others will comply with the non-notification Statewide Permits
requirements. No permits are required from Grundy County.

N. Water Quality: Are protected waters of special quality or concern, essential fish habitats, or
protected drinking water resources present at or directly adjacent to the proposal site?
X No (continue) [] Yes, describe water resource and the potential for impact from the proposal, and
any coordination with regulatory entities.

The project will not impact groundwater and is not likely to adversely
affect surface waters. Appropriate Best Management Practices will be
utilized prior to, during, and after construction as part of the Soil
Erosion and Sediment Control Plan for the project.

0. Navigable Waterways: Does the proposal cross or have effect on a navigable waterway?
X No (continue) [] Yes, describe potential for impact and any coordination with US Coast Guard.

P. Coastal Zones: Is the proposal in a designated coastal zone?
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XI No (continue) [] Yes, describe coordination with the State regarding consistency with the coastal
zone management plan and attach the State finding if available.

Q. Prime and Unique Farmlands: Does the proposal involve the use of any prime or unique
farmlands?
XI No (continue) [ Yes, describe potential for impact and any coordination with the Soil Conservation
Service of the US Department of Agriculture.

As discussed iIn the attached Wetland Summary Reports (Attachments 3 and
4), numerous soil types located within the project corridor are
identified as farmland of statewide importance; however, none of these
will be affected by the project since the project will occur in
existing railroad ROW and the soils in these areas are already
disturbed.

R. Ecologically Sensitive Areas And Endangered Species: Are any ecologically sensitive
natural areas, designated wildlife or waterfowl refuges, or designated critical habitat areas
(woodlands, prairies, wetlands, rivers, lakes, streams, and geological formations determined to
be essential for the survival of a threatened or endangered species) within or directly adjacent to
the proposal site?

[XI No (continue) [ Yes, describe them and the potential for impact. Describe any consultation with
the State and the US Fish and Wildlife Service about the impacts to these natural areas and on threatened
and endangered fauna and flora that may be affected. If required prepare a biological assessment and
attach.

SPCSL 2" Mainline Track:

According to the IDNR"s Biological Stream Ratings for Diversity,
Integrity, and Significance, both Hickory Creek (located at MP 38.30)
and Jackson Creek (located at MP 44.10) have final integrity ratings of
"C", meaning that the streams have moderate biotic integrity on a scale
of "A" through "E". Hickory Creek has a fish proportional score of
0.600 whereas Jackson Creek"s fish proportional score is 0.667.

Impacts to these streams as a result of the project are negligible
since the replacement of hydraulic structures which convey these waters
will not impede the movement of fish during or post-construction.
Additionally, Best Management Practices will be implemented for soil
erosion and sediment control, including the restoration of all
disturbed areas to preconstruction elevations and the re-seeding or
planting of native vegetation.

According to an on-line review of Federally Endangered, Threatened,
Proposed, and Candidate Species (USFWS, Feb. 2009), nine species are
listed for Will County, lllinois. Of the nine species, three are
listed as endangered and include the Indiana bat, Hine"s emerald
dragonfly, and the leafy-prairie clover; three are listed as threatened
and include the eastern prairie fringed orchid, lakeside daisy, and
mead®s milkweed; and three are listed as candidate species which
include the eastern massasauga, sheepnose mussel, and spectaclecase
mussel. Since the project will occur within the existing railroad ROW
that is significantly disturbed, the project is not likely to impact
the abovementioned species. Additionally, these species were not
identified to be located in the vicinity of the project area following
a review of the Illinois Natural Heritage Database (discussed below).
Regarding the Indiana bat, any suitable trees that are present within
the project corridor will be cleared/grubbed during the non-roosting
period.

Utilizing the IDNR"s Ecological Compliance Assessment Tool (EcoCAT), a
review of the lllinois Natural Heritage Database was conducted for the
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project corridor. The EcoCAT search identified one protected resource
in the vicinity of the project area, identified as Markgraf Quarry
Il1linois Natural Areas Inventory (INAI) site. A review of the INAI
Sites by County list (August 2009) listed Markgraf Quarry as Category
IV which represents the INAI site as having outstanding geological
features. The project will not impact Markgraf Quarry as the project
will occur entirely within the existing railroad ROW.

Mazonia Siding:

This component of the project is located within portions of Will and
Grundy Counties. According to an on-line review of Federally
Endangered, Threatened, Proposed, and Candidate Species (USFWS, Feb.
2009), nine species are listed for Will County, Illinois, as discussed
above. The Indiana bat, sheepnose mussel, and eastern prairie fringed
orchid are also listed for Grundy County with the same status
designations as listed above. The project will occur entirely within
the existing UPRR ROW that has been previously disturbed by rail use;
as such, the project is not likely to affect the abovementioned
species.

Additionally, these species were not identified to be located in the
vicinity of the project area following a review of the Illinois Natural
Heritage Database (discussed below).

Utilizing the IDNR"s EcoCAT, a review of the Illinois Natural Heritage
Database was conducted for the project corridor. The EcoCAT search
identified five protected resources that may be in the vicinity of the
project area, identified as follows:

- Braidwood Dunes and Savanna INAI Site

- Braidwood Dunes and Savanna Nature Preserve
- Godley Railroad Prairie INAIl Site

- Blanding®s Turtle

- Henslow"s Sparrow

A review of the INAI Sites by County list (August 2009) listed the
Braidwood Dunes and Savanna INAl site as Categories 1, Il, and 111
which represents that this site contains high quality natural community
and natural community restorations, specific suitable habitat for
state-listed species or state-listed species relocations, and state
dedicated Nature Preserves, Land and Water Reserves, and Natural
Heritage Landmarks; respectively. The Godley Railroad Prairie INAI
site is listed as Category 1.

A review of the IDNR geospatial dataset for the INAI sites indicated
that the Godley Railroad Prairie INAIl site is located near the center
of the Mazonia Siding project in the trackside ditches adjacent to the
north and south of the existing mainline track. Prior to construction,
UPRR will coordinate with IDNR on the minimization of the impacts to
this area as well as conduct surveys for special status species.

Almost all of the existing land use within the project area is railroad
ROW which includes trackside ditches that are disturbed and located in
between two highways. No impacts to federal or state-listed species,
including Blanding"s turtle and Henslow"s sparrow, are likely to occur
as a result of the project.

S. Safety And Security: Are there safety or security concerns about the proposal?
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XI No (continue) [ Yes, describe the safety or security concerns and the measures that would need
to be taken to provide for the safe and secure operation of the proposal after its construction.

T. Construction Impacts: Are major construction period impacts likely?
[J No (continue) [X Yes, describe the construction plan and identify impacts due to construction noise,
utility disruption, debris and spoil disposal, and address air and water quality impacts, safety and security
issues, and disruptions of traffic and access to property and attach scale maps as necessary.

Construction noise will be mitigated by limiting construction to the
hours of 7 am to 6 pm.

Impacts to utilities will be mitigated via working with the owners of
the utilities and service providers to locate and relocate them as
necessary.

At grade crossings where rail construction is proposed, the crossings
will be closed and barricaded for short durations (a few days per
crossing) and vehicular/pedestrian detours will be utilized to re-route
traffic to alternate at-grade crossings throughout this time period.
Work will be performed during daylight hours for safety considerations
and also to restrict construction noise to the daylight hours.

To mitigate for the road closures, UPRR will coordinate with the
appropriate municipalities/agencies, for example, the Cities of Joliet,
Braidwood and Braceville, Village of Godley, Grundy County, Will
County, and the Illinois Department of Transportation (IDOT) to
determine the detour routes and to ensure that the proper public
notifications (for example, public transportation and emergency
services) and signage are utilized during this time.

u. Cumulative Impacts: Are cumulative impacts likely?

A “cumulative impact" is the impact on the environment that results from the incremental
impact of the action when added to other past, present, and reasonably foreseeable future
actions regardless of what agency (Federal or non-Federal) or person undertakes such other
actions. Cumulative impacts may include ecological (such as the effects on natural resources
and on the components, structures, and functioning of affected ecosystems), aesthetic,
historic, cultural, economic, social, or health, whether direct, indirect, or resulting from smaller
actions that individually have no significant impact. Determining the cumulative environmental
consequences of an action requires delineating the cause-and-effect relationships between the
multiple actions and the resources, ecosystems, and human communities of concern.

XI No (continue) [ Yes, describe the reasonably foreseeable:
(a) Direct impacts, which are caused by the action and occur at the same time and place.

(b) Indirect impacts, which are caused by the action and are later in time or farther
removed in distance, but are still reasonably foreseeable. Indirect impacts may
include growth inducing effects and other effects related to induced changes in the
pattern of land use, population density or growth rate, and related effects on air and
water and other natural systems, including ecosystems.

V. Related Federal, State, or Local Actions: Indicate whether the proposal requires any of the following
actions (e.g., permits) by other Agencies and attach copies of relevant correspondence. It is not necessary
to attach voluminous permit applications if a single cover Agency transmittal will indicate that a permit has
been granted. Permitting issues can be described in the relevant resource discussion in sections B-S
above.

[] Section 106 Historic and Culturally Significant Properties
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[X] Section 401/404 Wetlands and Water

[] USCG 404 Navigable Waterways

X Executive Orders Wetlands, Floodplains, Environmental Justice

X Clean Air Act Air Quality

2 Endangered Species Act Threatened and Endangered Biological Resources

] Magnuson-Stevens Fishery Conservation and Management Act Essential Fish Habitat
[] safe Drinking Water Act

X] Other State or Local Requirements (Describe) The Ffollowing plans/permits are
also required: Soil Erosion and Sediment Control Plan per the Section
404 permit; an Engineering Site Development Permit from the Will County
Land Use Department; local stormwater permit from Will County for all
hydraulic structures, Individual IDNR permits for the three structures
located in the floodway, and IDNR non-notification Statewide Permits
for all other hydraulic structures. No permits are required from
Grundy County. For the Mazonia Siding component of the project, an
approval is also needed from the Claypool Drainage and Levee District
for impacts to Claypool Drainage. A temporary construction entrance
permit will be required from IDOT for construction access from the
state highways.

X. Mitigation: Describe mitigation measures which address identified impacts and have been
incorporated into the proposal, if any.

Construction activities will occur only between the hours of 7 am to 6
pm to minimize construction noise impacts on nearby residences and
businesses.

During construction, UPRR will comply with local regulations to
suppress dust emissions as hecessary.

To mitigate for a potential release and contamination, the contractor
will implement and maintain an Emergency Response Plan or equivalent
that will abide to existing UPRR and/or FRA standards.

Impacts to utilities will be mitigated via working with the owners of
the utilities and service provides to locate and relocate them as
necessary.

During the grade closures, UPRR will coordinate with the
municipalities, Grundy County, Will County, and IDOT to determine the
detour routes and to ensure that the proper public notifications and
signage are utilized during this time.

A Soil Erosion and Sediment Control Plan will be implemented at the
project site, and Best Management Practices will be employed to protect
water resources. Impacts to wetlands and waters (including the
biologically significant streams) will be properly mitigated. Once the
project is further along in design, the impacts to wetlands and waters
will be more precisely identified along with the appropriate
mitigation.

It is anticipated that the project will not affect nor be affected by
hazardous materials; however the potential to encounter wastes from
unknown sites should always be a consideration. Any unknown sites that
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are found during project construction will be handled in accordance
with Federal and State Laws and Regulations.

IT regulated solid or hazardous wastes are found unexpectedly during
construction activities, work will cease at the suspect site and the
construction inspector will contact the appropriate environmental
agencies. The environmental agency, UPRR, and the contractor will
develop a plan for sampling, remediation if necessary, and continuing
project construction.

Appropriate permits will be obtained and all conditions adhered to.
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SPCSL 2" Mainline Track, Joliet Subdivision
Union Pacific Railroad Company (UPRR)

Categorical Exclusion
Wetland Summary Report

INTRODUCTION

The following overview provides a preliminary summary of the jurisdictional wetlands and
streams that potentially will be impacted by the construction of the SPCSL 2" Mainline Track,
Joliet Subdivision project. The project is located between UPRR Milepost (MP) 36.80 in the
City of Joliet, lllinois, and MP 44.60, north of Elwood, lllinois, and consists of track
improvements to the existing double tracks between MP 36.80 and MP 38.50, and adding a
second mainline track to the single track located between MP 38.50 and MP 44.60.

Environmental features within the project area were reviewed at a screening level using readily
available resources. The list of resources reviewed include U.S. Fish and Wildlife Service’s
National Wetland Inventory (NWI) maps, United States Geologic Survey (USGS) 7.5 minute
topographic maps, the Will County Soil Survey and 2006 aerial photographs. In addition, a site
visit was conducted at several locations along the project corridor to identify land uses and
screen for potential wetlands.

A. Existing Data

USGS Topographic Maps. The USGS map shows Hickory Creek as a double blue line and
Sugar Run as a single solid blue line in the City of Joliet, flowing from east to west under the
railroad tracks. The track crosses four tributaries to Cedar Creek; all are depicted as dashed
blue lines, south of Laraway Road, one south of Schweitzer Road, and two south of Millsdale
Road.

Approximately a mile north of Elwood, the track crosses Jackson Creek which is shown as a
solid blue line. In addition, a tributary to Jackson Creek, shown as a dashed blue line, flows
parallel to the east side of the track. In addition, a pond is shown just to the west of the railroad
tracks and just north of Elwood.

All of the streams are tributaries of the Des Plaines River.

National Wetland Inventory Maps. According to the NWI maps, Hickory Creek is shown as a
Riverine Lower Perennial Unconsolidated Bottom Permanently Flooded excavated stream
(R2UBHXx), and Sugar Run is shown as a Riverine Lower Perennial Unconsolidated Bottom
Permanently Flooded stream (R2UBH).

Several Palustrine Unconsolidated Bottom Intermittently Exposed and Semipermanently
Flooded excavated (PUBGx and PUBFx) ponds are shown in the vicinity of the quarry on the
south side of Joliet, north of Zurich Road, but only one is near the track.

Two tributaries of Cedar Creek are shown as Riverine Intermittent Streambed Semipermanently
Flooded excavated streams (R4SBFx).
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Jackson Creek is shown as a stream and forested wetland complex, the creek as R2UBH, and
adjacent wetlands as Palustrine Forested Broad-Leaved Deciduous Temporarily Flooded and
Seasonally Flooded (PFO1A and PFO1C). No other wetlands or waters are shown on the
project site.

Thus, the only wetlands indicated by the NWI as occurring on or near the project site are the
forested wetlands associated with Jackson Creek.

Soil Survey for Will County. The NRCS Soil Survey maps 26 different soil types within the
Project Location (23B, 134A, 146B, 228B, 228C2, 232A, 298B, 315C2, 316A, 318A, 318C2,
330A, 356A, 530C2, 530D2, 530F, 531C2, 541A, 541B, 541C2, 560D2, 614A, 614B, 802B,
864, 8451A). Of the 27 soil types, 24 of them are hydric soils or have hydric inclusions.

Blount silt loam (23B), 2-4% slopes, is found on ground moraines, a seasonal zone of water
saturation at 13 inches during January, February, March, April, and May, the hydric component
is Ashkum. This soil type is prime farmland.

Camden silt loam (134A), 0-2% slopes, if found on outwash plains, there is no zone of water
saturation within a depth of 72 inches. The hydric component is Drummer. This soil type is
prime farmland.

Elliott silt loam (146B), 2-4% slopes, is found on ground moraines, seasonal zone of water
saturation at 16 inches during January, February, March, April, and May, and the hydric
component is Ashkum. This soil type is prime farmland.

Nappanee silt loam (228B), 2-4% slopes, is found on ground moraines, seasonal zone of water
saturation at 15 inches during January, February, March, April, and May, the hydric
components are Bryce (found on ground moraines) and Montgomery (found on lake plains).
This soil type is prime farmland.

Nappanee silty clay loam, ( 228C2), 4-6% slopes, eroded, is found on ground moraines,
seasonal zone of water saturation at 15 inches during January, February, March, April, and
May, and the hydric components are Bryce (found on ground moraines) and Montgomery
(found on lake plains). This soil type is farmland of statewide importance.

Ashkum silty clay loam (232A), 0-2% slopes, if found on ground moraines, seasonal zone of
water saturation at 6 inches during January, February, March, April, and May, and the hydric
components are Ashkum (found on ground moraines) and Houghton (found on outwash plains).
This soil type is prime farmland if drained.

Beecher silt loam (298B), 2-4% slopes, if found on ground moraines, seasonal zone of water
saturation at 8 inches during January, February, March, April, and May, and the hydric
component is Ashkum. This soil type is prime farmland.

Channahom silt loam (315C2), eroded, is found on stream terraces, there is no one of water
saturation within a depth of 72 inches, and the hydric component is Faxon. This soil type is
farmland of state importance.

Romeo silt loam (316A), 0-2% slopes, is found on stream terraces, seasonal zone of water
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saturation at 2 inches, and the hydric components are Romeo and Millsdale. This soil type is
not prime farmland.

Lorenzo loam (318A), 0-2% slopes, is found on stream terraces, there is no zone of water
saturation within a depth of 72 inches, and the hydric component is Will. This soil type is
farmland of state importance.

Lorenzo loam (318C2), eroded, 4-6% slopes, is found on stream terraces, there is no zone of
water saturation within a depth of 72 inches, and the hydric component is Will. This soil type is
farmland of state importance.

Peotone silty clay loam (330A), 0-2% slopes, is found on ground moraines, seasonal zone of
water saturation at 6 inches during January, February March, April, and May, and the hydric
components are Peotone (is found on ground moraines) and Houghton (is found on end
moraines, ground moraines, outwash plains). This soil type is prime farmland if drained.

Elpaso silty clay loam (356A), 0-2% slopes, is found on ground moraines, and end moraines,
seasonal zone of water saturation at 6 inches during January, February, March, April, and May,
and the hydric components are Elpaso (found on end moraines and ground moraines) and
Harpster (found on depressions, ground moraines, lake plains, outwash plains and stream
terraces). This soil type is prime farmland if drained.

Ozaukee silt loam (530C2) 4-6% slopes, eroded, is found on ground moraines, seasonal zone
of water saturation at 26 inches during February, March, and April, and the hydric component is
Ashkum. This soil type is prime farmland.

Ozaukee silt loam (530D2), 6-12% slopes, is found on ground moraines, seasonal zone of
water saturation at 26 inches during February, March, and April, and the hydric component is
Ashkum. This soil type is farmland of state importance.

Markham silt loam (531C2), 4-6% slopes, eroded, is found on ground moraines, seasonal water
saturation at 27 inches during February, March, and April, and hydric component is Ashkum.
This soil type is prime farmland.

Graymont silt loam (541A), 0-2 slopes, is found on ground moraines, seasonal zone of water
saturation is at 31 inches during February, March, and April, and the hydric component is
Elpaso. This soil type is prime farmland.

Graymont silt loam (541B), 2-5% slopes, if found on ground moraines, seasonal zone of water
saturation at 33 inches during February, March, and April, and the hydric component is Elpaso.
This soil type is prime farmland.

Graymont silt loam (541C2), 5-10% slopes, eroded, if found on ground moraines, seasonal
zone of water saturation at 30 inches February, March, and April, and hydric component is
Elpaso. This soil type is farmland of statewide importance.

Chenoa silty clay loam (614A), 0-2% slopes, is found on ground moraines, seasonal zone of

water saturation at 18 inches during January, February, March, April, and May, and hydric
component is Elpaso. This soil type is prime farmland.
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Chenoa silty clay loam (614B), 2-5% slopes, is found on ground moraines, seasonal zone of
water saturation at 18 inches during January, February, March, April, and May, and hydric
component is Elpaso. This soil type is prime farmland.

Orthents, loamy (802B), undulating, is found on ground moraines, seasonal zone of water
saturation at 51 inches during February, March, and April, and hydric components are Drummer
(found on outwash plains), Elpaso (found on ground moraines), and Pella (found on outwash
plains). This soil type is not prime farmland.

Pits and Quarry (864). This is not prime farmland.

Lawson silt loam (8451A), 0-2% slopes, occasionally flooded, is found on flood plains, seasonal
zone of water saturation at 18 inches during January, February, March, April, and May, and
hydric component is Sawmill. This soil type is prime farmland.

Although some of the identified soils have hydric ratings and farmland of statewide importance
classifications none of these will be affected by the project since the project will occur in existing
railroad ROW and the soils in these areas are already disturbed.

B. Site Visit

Accessible locations within the project area were visited on 15 August 2009. The attached
photolog shows areas that were accessible at that time. No wetlands were observed during the
visit, and the disturbed nature of the existing railroad ROW limits the potential for wetlands.

Although none were identified during the site visit, wetlands could occur within trackside
drainage ditches, within small depressions in the relatively flat landscape, or at the fringes of
nearby ponds. In addition, it is likely that wetlands could be associated with one or more of the
streams that flow through the project site, in particular Jackson Creek which has a forested
riparian corridor along its length.

C. Conclusion

The UPRR SPCSL 2™ Mainline Track, Joliet Subdivision project will require a Section 404
permit from the Corps of Engineers — Chicago District, as waters of the U.S. will be impacted at
the stream crossings. Based on existing data, it appears that the project might qualify for a
Regional General Permit 3 — Transportation Projects, as less than 0.25 acres of waters of the
U.S. are likely to be permanently impacted at each single crossing. Also, the cumulative
impacts to waters of the U.S. will likely be below 1.0-acre. Once the project is further along in
design, a complete wetland delineation utilizing the methodology of the 1987 Wetland
Delineation Manual and Midwest Regional Supplement will be conducted and impacts to
wetlands and other waters of the U.S. will be more precisely identified.
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SPCSL 2" Mainline Track, Joliet Subdivision Will County, lllinois
Union Pacific Railroad Olsson Project # 009-1759

Photolog
Photos taken 15 August 2009

Photo 1: North end of project just south of E. Jackson Street in Joliet, facing west.

Photo 2: UP Bridge 37.20 over E. Clinton St. in Joliet facing east. Post Office
(foreground) and Fire Station (behind bridge) are visible.
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SPCSL 2" Mainline Track, Joliet Subdivision Will County, lllinois
Union Pacific Railroad Olsson Project # 009-1759

Photo 3. Amtrak commuter parking lot along S. York St., facing southwest.

Photo 4. Small neighborhood park at corner of East Osgood Street and S. Eastern
Avenue, facing Southwest. The park will not be impacted by the project.
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SPCSL 2" Mainline Track, Joliet Subdivision Will County, lllinois
Union Pacific Railroad Olsson Project # 009-1759

Photo 5: Edge of East Side Historic District (NRHP listed) east of S. Eastern
Avenue, facing West. The historic district does not abut the train tracks.

Photo 6: View of Hickory Creek, facing West. Note that the channel of the creek is
concrete lined at location of the railroad bridge.

Page 90 of 157



SPCSL 2" Mainline Track, Joliet Subdivision Will County, lllinois
Union Pacific Railroad Olsson Project # 009-1759

Photo 7: View of single mainline track at Zurich Road, facing North. A gas pipeline
and a large electrical transmission line cross the tracks near this location.

Photo 8: View of single mainline track at Zurich Road, facing South.
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SPCSL 2" Mainline Track, Joliet Subdivision Will County, lllinois
Union Pacific Railroad Olsson Project # 009-1759

Photo 9: View of single mainline track at Laraway Road, facing South.

Photo 10: View of single mainline track at Laraway Road, facing North. The grounds
of Laraway School are located off the picture to the right.
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SPCSL 2" Mainline Track, Joliet Subdivision Will County, lllinois
Union Pacific Railroad Olsson Project # 009-1759

Photo 11: View of single mainline track at Schweitzer Road, facing North.

Photo 12: View of single mainline track at Schweitzer Road, facing South.
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SPCSL 2" Mainline Track, Joliet Subdivision Will County, lllinois
Union Pacific Railroad Olsson Project # 009-1759

Photo 13: View of single mainline track at Millsdale Road, facing North.

Photo 14: View of single mainline track at Millsdale Road, facing South.
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SPCSL 2" Mainline Track, Joliet Subdivision Will County, lllinois
Union Pacific Railroad Olsson Project # 009-1759

Photo 15: View of single mainline track at Manhattan Road, facing North.

Photo 16: View of single mainline track at Manhattan Road, facing South.
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ATTACHMENT 4

WETLAND SUMMARY REPORT for
MAZONIA SIDING
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Mazonia Siding, Joliet Subdivision
Union Pacific Railroad Company (UPRR)

Categorical Exclusion
Wetland Summary Report

INTRODUCTION

The following overview provides an environmental summary of the jurisdictional wetlands and
streams that potentially will be impacted by the construction of the Mazonia Siding, Joliet
Subdivision project. The project is located between UPRR Milepost (MP) 58.26, located south
of Braidwood, Will County, IL, and MP 60.44 located north of Braceville, Grundy County, IL, and
consists of adding a siding track adjacent to the single mainline track.

Environmental features within the project area were reviewed at a screening level using readily
available resources. The list of resources reviewed include U.S. Fish and Wildlife Service’s
National Wetland Inventory (NWI) maps, United States Geologic Survey (USGS) 7.5 minute
topographic maps, the Will County and Grundy County Soil Surveys and 2006 aerial
photographs.

A. Wetlands

According to the NWI maps and Will/Grundy County Soil Survey, no wetlands are identified
between State Highway 129 and State Highway 53, which is the proposed location for the
siding. The soil survey indicates that there are several soils within the proposed project
boundary that are hydric, or may have hydric inclusions.

The NRCS Soil Survey maps for Grundy and Will Counties depict eight different soil types
within the Project Location (49A, 88B, 98B, 513A, 536, 688B, 741B, 4904A). Of the eight soil
types, six of them are considered hydric soils or have hydric inclusions.

Soil Types in Grundy County

Sparta loamy fine sand (88B), 1-6% slopes, is found on outwash plains, there is no zone of
water saturation within a depth of 72 inches, and this soil contains Gilford and Granby hydric
component. This soil type is a farmland soil of statewide importance.

Muskego and Peotone soils (2904A), frequently ponded, 0-2% slopes, found on depressions,
seasonal zone of water saturation is at 3 inches during January, February, March, April, May,
June, July, August, September, October, November, and December, and this soil contains
Muskego and Peotone hydric components. Not prime farmland

Soil Types in Will County

Watseka loamy find sand (49A), 0-2% slopes, is found on outwash plains with seasonal zone of
water saturation at 18 inches during January, February, March, April, and May, and this soil
may contain Granby as a hydric component. This soil type is a farmland soil of statewide
importance.

Ade loamy fine sand (98B), 1-6% slopes, is found on outwash plains, there is no zone of water
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saturation within a depth of 72 inches, and this soil contains Gilford hydric component. This soll
type is a farmland soil of statewide importance.

Granby fine sandy loam (513A), 0-2% slopes, is found on outwash plains, a seasonal zone of
water saturation is at 6 inches during January, February, March, April, and May, and this soil
contains Granby, Adrian, and Fieldon hydric components. This soil type is a farmland soil of
statewide importance.

Oakville fine sand (741B), 1-6% slopes, is found on outwash plains, there is no zone of
saturation within a depth of 72 inches, and this soil contains Granby hydric component. This soil
type is a farmland soil of statewide importance.

Although some of the identified soils have hydric ratings and farmland of state importance
classifications none of these will be affected by the projects as this project is within the right-of-
way and the soils in these areas are already disturbed.

B. Ponds

According to the NWI and recent aerial photographs, no ponds or lakes are located within the
project corridor.

C. Stream/River Crossings

There were no streams or river crossings identified on the 7.5-minute USGS topographic map
for either county. The aerial imagery indicates a culvert with some inundation located at
41°14'26.66"N, 88°14'29.35"W and is identified as UPRR Culvert 59.50. Culvert 59.50 conveys
surface water for the Claypool Drainage. Two additional culverts, identified as UPRR Culverts
58.70 and 58.60, are located within the project site. There do not appear to be drainages
associated with these culverts, based on review of the aerial imagery.

D. Conclusion

The UPRR Mazonia Siding, Joliet Subdivision project may require a Section 404 permit from
the Corps of Engineers — Chicago District, as waters of the U.S. may be impacted in the vicinity
of the culverts. Based on existing data, it appears that the project would likely qualify for a
Regional General Permit 3 — Transportation Projects, as less than 0.25 acres of waters of the
U.S. are likely to be permanently impacted at each single crossing. Also, the cumulative
impacts to waters of the U.S. will likely be below 1.0-acre. Once the project is further along in
design, a complete wetland delineation utilizing the methodology of the 1987 Wetland
Delineation Manual and Midwest Regional Supplement will be conducted and impacts to
wetlands and other waters of the U.S. will be more precisely identified.
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Application Number: HSR2010000129

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -
Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements

Status: Submitted

Document Title: Stakeholders Agreement Amtrak 1
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MISSOURV/ILLINOIS
MEMORANDUM OF COOPERATION ON HIGH-SPEED RAIL DEVELOPMENT

WHEREAS, the State of Missouri and the State of Illinois are vital centers of business and commerce in
the American Midwest which share a border and a major metropolitan area; and

Whereas, expeditious travel between major metropolitan hubs, such as Chicago, Illinois and St. Louis,
Missouri, is increasingly critical to the development of new business and the growth of existing
commerce in the Midwest; and

Whereas, a high-speed rail line connecting downtown Chicago with downtown St. Louis would provide
travelers with a fast, cost-effective means of transit between two major national commercial centers; and

Whereas, the operation of a high-speed rail line between Chicago and St. Louis would provide enhanced
economic development opportunities over the long-term by upgrading infrastructure; and

Whereas, the design, development and construction of a high-speed rail line between Chicago and St.
Louis would yield positive economic impacts for both states in the near-term by creating new jobs and
spurring activity among suppliers; and

Whereas, a high-speed rail project linking Chicago and St. Louis would speed economic recovery,
transformation and growth in the region while adopting more forward-looking transportation
infrastructure; and

Whereas, the United States Department of Transportation will make available $8 billion in funds for
purposes of developing and building high-speed rail systems across states or multi-state regions; and

Whereas, the federal government recently issued guidance on the application process for high-speed rail
funding and the Chicago to St. Louis line is well-positioned to compete; and

Whereas, Missouri and Illinois have a history of cooperation across state borders, including on
transportation matters of great regional importance, such as region-wide public transit and infrastructure
for Mississippi River crossings; and

Whereas, Missouri and Illinois are members of the Midwest Interstate Passenger Rail Commission
(hereinafter ‘the Commission’) and the Midwest Regional Rail Initiative (hereinafter ‘the MWRRI’),
which have been studying regional rail expansion since the mid-1990s; and

Whereas, the planning, foresight and preparation embarked upon by Missouri and Illinois in their work

through the Commission and MWRRI provide an existing wealth of data on the economic and
environmental effects of a Chicago to St. Louis high-speed rail line; and

Page 104 of 157



Whereas, the history of bi-state cooperation between Missouri and Illinois combined with the shared
determination of both states to make transformative changes to the regional economy provides a strong
foundation for working in concert on submitting the strongest possible application for federal high-speed
rail funds; and

Whereas, it is critical that Missouri and Illinois act quickly to build upon the work that each state has
already accomplished and the work that they have done as members of the Commission and MWRRI to
build a high-speed rail line from St. Louis to Chicago:

Now, therefore, we, Jeremiah W. (Jay) Nixon, GOVERNOR OF THE STATE OF MISSOURI, and Pat
Quinn, GOVERNOR OF THE STATE OF ILLINOIS do hereby execute this

MEMORANDUM OF COOPERATION ON HIGH-SPEED RAIL DEVELOPMENT

through which both states will work cooperatively, bringing to bear all the appropriate resources,
expertise, and information of each state for purposes of transforming state economies and enhancing
regional transportation infrastructure by competing together for federal high-speed rail funding for a high-
speed rail line connecting downtown St. Louis, Missouri with downtown Chicago, Illinois.

IN WITNESS WHEREOF, we have hereunto set our
hands, in the City of St. Louis, Missouri, on this 22" day
of June, 2009.

Jeremiah W. (Jay) Nixon
Governor of Missouri

Patrick J. Quinn
Governor of Illinois
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Midwest HSR Corridor

MEMORANDUM OF UNDERSTANDING
Involving

State of lllinois, State of Indiana, State of lowa, State of Michigan, State of
Minnesota, State of Missouri, State of Ohio, State of Wisconsin, and City of Chicago

For
The Implementation of High-Speed Rail Passenger Service and Connections

Involving Corridors Linking Cities in their Respective States

This Memorandum of Understanding (MOU) is entered into this 27th day of July,
2009, by the Governors in eight Midwestern states, including lllinois, Indiana, lowa,
Michigan, Minnesota, Missouri, Ohio and Wisconsin, and the Mayor of the City of
Chicago (MOU Participants) for the purpose of coordinating and documenting
individual applications to the Federal Railroad Administration (FRA) for funding from
the American Recovery and Reinvestment Act of 2009 (ARRA) to develop the
Chicago Hub High-Speed Rail Corridor (Midwest corridor). The Midwest corridor will
connect cities throughout the Midwest with frequent and reliable high-speed and
conventional intercity rail service, and will provide service connections to adjoining
regional corridors.

This MOU establishes MOU Participants™ respective roles and responsibilities in
implementing actions relating to the establishment of high-speed and conventional
intercity rail passenger service. This rail service is to be operated along corridors
established as part of the Midwest Regional Rail Initiative (MWRRI), a collaborative
effort by managers and directors of Midwestern State transportation agencies,
established in 1996, to plan the rail priorities of the region. This MOU also
recognizes Chicago as the hub of Midwestern rail operations, which is consistent
with plans outlined in the FRA"s "Vision for High-Speed Rail in America” and the
regional vision for a Midwest corridor. This MOU further recognizes the importance
of adjoining and complementary corridors not specifically recognized in the MWRRI
plan, for purposes of connecting and providing service to all parts of the nation.

WHEREAS, the Chicago Hub is the center of our country’s rail transportation
network and includes regional intercity/interstate passenger rail corridors serving

the multistate Midwestern region with corridor connections to the East Coast, to the
West Coast, to the Gulf Coast and to Canada.

1|Page
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WHEREAS, the Midwest Regional Rail Initiative (MWRRI) and the Ohio and Lake Erie
Regional Rail (Ohio Corridor), are collaborative efforts established to plan the rail
priorities of the multistate Midwest region.

WHEREAS, all MOU Participants agree upon, support and understand the national
and Midwest regional priority and importance of a nationwide network including a
Chicago Hub that could host trains traveling up to 110 miles per hour serving major
cities and mid-sized cities across the region, along with connections to adjoining
regional corridors, as envisioned and outlined by President Obama and U.S.
Transportation Secretary LaHood.

WHEREAS, the Congress of the United States has made available to the various
states a total of $8 billion in funds through ARRA for the purpose of funding the
Passenger Rail Investment and Improvement Act of 2008 (PRIIA) to establish and
improve high-speed passenger rail service throughout the nation.

WHEREAS, all participating states, in partnership with the FRA, agree to advocate
for additional appropriations through Congress, in support of these collaborative
efforts.

WHEREAS, all MOU Participants agree upon and support a regional and national
vision for developing a high-speed and conventional rail network across the Midwest
that will provide expanded and ongoing service opportunities throughout the region,
with connections to corridors across the nation.

WHEREAS, all MOU Participants recognize a priority to establish high-speed rail
service from the Chicago Hub to corridors consisting of Chicago-St. Louis, Chicago
to Milwaukee-Madison, and Chicago to Detroit-Pontiac, that would form a high-
speed hub in the heart of the nation with high-speed and conventional passenger
train service connections radiating to seven other Midwestern states and beyond:

= Connecting to the East by way of Indiana with the Ohio network and service to
Toledo and the 3C Corridor: Cleveland-Columbus-Dayton-Cincinnati;

e Connecting to the Southeast to Indianapolis, Indiana and Cincinnati, Ohio;
e Connecting to the Northeast to Grand Rapids/Holland and Port Huron, Michigan;
e Connecting to the North to Green Bay, Wisconsin;

e Connecting to the Northwest to the Twin Cities of Minnesota;
e Connecting to the Southwest and West through St. Louis to Kansas City, Missouri;
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= Connecting to the South to Carbondale, lllinois;

= Connecting to the West to Quad Cities, lll.-lowa City, lowa-Des Moines, lowa-
Omaha, Neb.; and to Quincy, lllinois.

NOW, THEREFORE, be it resolved that the Governors and the Mayor of Chicago
agree they will:

= Establish a high-level, multi-state steering group with a representative from each
signatory to this MOU. The purpose of the Midwest Rail Steering Group will be to
coordinate the region’s applications and work associated with all ARRA application
to provide guidance, leadership and a single advocacy voice in support of the
region’s collective high-speed rail priorities. The Steering Group shall identify a
point of contact between MOU Participants and the U.S. Department of
Transportation.

= Coordinate and cooperate fully in support of each MOU Participant’s individual
state applications for high-speed and intercity rail funding.

= Coordinate and negotiate with the major railroads to sign agreements for the
development of high-speed rail corridors, and the identified individual projects by
stated priority .

= Be free to pursue individual memoranda of agreement or understanding among
MOU Participants, related to specific projects involved in support of the overall
application and vision for the Midwest corridor.

» Be separately responsible for any and all work taking place within their respective
state boundaries.

= Allow other Midwestern or contiguous states the opportunity to join in this MOU at
any time if they are willing to support all aspects of the agreement in place.

BE IT FURTHER RESOLVED THAT the parties may mutually agree in writing to
amend this MOU and to develop such additional provisions and procedures as they
determine to be necessary in order to pursue the development of high-speed and
conventional intercity passenger rail service.

AND, FINALLY, BE IT RESOLVED THAT in signing this MOU, the undersigned
understand and accept the roles and responsibilities assigned to each of the parties.
Each of the parties agrees to cooperate to the maximum extent possible to ensure
that the project is developed in full compliance with Federal and State requirements
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and to ensure that there is maximum communication and minimum duplication of
effort.

State of lllinois State of Indiana

Pat Quinn, Governor Mitch Daniels, Governor

Date Date

State of lowa State of Michigan

Chet Culver, Governor Jennifer Granholm, Governor

Date Date

State of Missouri State of Minnesota

Jay Nixon, Governor Tim Pawlenty, Governor

Date Date

State of Ohio State of Wisconsin

Ted Strickland, Governor Jim Doyle, Governor

Date Date

City of Chicago

Richard M. Daley, Mayor

Date
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Upload #14

Applicant: lllinois Department of Transportation

Application Number: HSR2010000129

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -
Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements

Status: Submitted

Document Title: Stakeholders - IDOT/UP MOU
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Upload #15

Applicant: lllinois Department of Transportation

Application Number: HSR2010000129

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -
Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements

Status: Submitted

Document Title: Dwight North - amtrak Agreement in Principle
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AGREEMENT IN PRINCIPLE BETWEEN STATE OF ILLINOIS
AND
NATIONAL RAILROAD PASSENGER CORPORATION
IN SUPPORT OF ARRA/PRITA GRANT PROGRAM

THIS AGREEMENT IN PRINCIPLE (“AlP”) made as of the day of
August, 2009, by and between the National Railroad Passenger Corporation, a
corporation organized under the Rail Passenger Service Act (recodified at 49 U.S.C. §
24101 et seq.) and the laws of the District of Columbia and having its principal office
and place of business in Washington, DC (hereinafter referred to as “Amtrak™), and
the State of Illinois, acting by and through its Department of Transportation
(hereinafter referred to as “State™).

WHEREAS, pursuant to the American Recovery and Reinvestment Act of 2009
(“ARRA”), the Federal Railroad Administration (“FRA”) has established a grant
application process to fund projects for high-speed and intercity passenger rail
authorized by the Passenger Rail Investment and Improvement Act of 2008
("PRIIA™) and appropriations under ARRA and the Department of Transportation
Appropriations Acts of 2009 and 2008 (“FRA Grant Process™), and has issued interim
program guidance governing the FRA Grant Process (“FRA Interim Guidance™); and

WHEREAS, the State desires to submit one or more grant applications pursuant
to the FRA Grant Process {“the Application(s)™); and

WHEREAS, a prerequisite for grants is that the applicant reach, at a minimum,
agreements in principle with the railroad that operates or will operate the benefiting
high-speed or conventional speed intercity passenger rail service, and with the host
railroads upon whose property construction improvements may be performed (“Host
Railroad Agreement™); and

WHEREAS, the State has requested that Amtrak enter into this AIP in support of
State’s Application(s) pursuant to the FRA Grant Process; and

WHEREAS, Amtrak is authorized by 49 U.S.C. § 24101 et seq. to operate
intercity passenger rail service in the United States; and

WHEREAS, Amtrak is willing to provide the requested intercity passenger rail
operations, subject to the terms and conditions contained herein; and

WHEREAS, the State is authorized by applicable State law to enter into this AIP

T TS TR e T T O T e T T et TOTT,

NOW, THEREFORE, in consideration of the mutual covenants herein
contained, the parties hereto agree as follows:
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1. Services to be Provided by Amtrak

(a) Amtrak and the State currently contract for operation of the
Lincoln Service. The State desires Amtrak to improve that service
by providing the following modified or additional service
(“Improved Service™):

(1) Improved operating efficiencies for Lincoin Service trains
through better coordination of train meets and higher train
speeds resulting from the construction of an additional main
track between Joliet and Elwood and a new siding at Mazonia
on the Union Pacific Railroad.

(2) Improved on time performance and better reliability for
Lincoln Service trains operating on the Chicago-St. Louis
corridor.

(b) The commencement of the Improved Service is conditioned on the
following:

(1) Submission by the State of Application(s) that comply with
applicable requirements of PRIIA, ARRA and the FRA Interim
Guidance, including Section 3.4, and the proportionate cost-
sharing provisions in Sections 2.5.1 and 5.1.1.1, of the FRA
Interim Guidance, and FRA’s award of sufficient funds to the
State pursuant to such Application(s);

(2) Execution by the State and Amtrak of agreements governing (i}
the provision by the State of stations, equipment maintenance
facilities, and other facilities required for the Improved
Service; (ii) the terms under which any Amtrak-owned
equipment to be utilized for the Improved Service will be
provided, including State payments for any associated capital
costs and for use of such equipment; (iii) implementation of the
Improved Service, including mobilization, satisfaction of safety
requirements, regulatory compliance, training and qualification
of employees, and State funding of associated costs incurred
by Amtrak; and (iv) terms and conditions for operation of the
Improved Service by Amtrak, including State funding of costs
associated with the Improved Service in accordance with
Amtrak’s then-current state supported service pricing policy as

supplanied by the costing methodology developed under
Section 209 of PRIIA;

(3) Execution by the State and host railroad(s), and Amtrak if
applicable, of Host Railroad Agreement(s), such agreements to
include: (a) a description of project(s) to be completed by the
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host railroad(s) related to the Improved Service as described in
Section 1(a) (*Project(s)™); and (b) clearly defined service
oufcomes associated with the investment to be made in host
railroad(s) infrastructure, including number of frequencics,
scheduled trip times, and maximum delay minutes per trip, that
are consistent with any then-current on-time performance and
delay standards issued by the FRA or other agencies with
regulatory authority (sample service outcomes provisions are
appended as Exhibit A);

{(4) Execution of agreements, or amendments to agreements,
between Amtrak and the host railroad(s) regarding operation of
the Improved Service;

(5) Satisfactory completion of stations, facililies and other
infrastructure improvements identified, in the agreements
referenced above, as necessary for operation of the Improved
Service; and

{6) Completion of hiring, training and qualifying Amtrak crews
deemed by Amtrak as necessary to support the Improved
Service, and satisfaction of all legal, regulatory, safety and
other prerequisites to initiation of the Improved Service,

Reimbursement of Pre-Award Costs. Pursuant to Section 4.3.8 of the FRA
Interim Guidance, the State agrees that it will include in its Application(s) a
request for reimbursement of pre-award costs that may be incurred by Amtrak in
support of the Application(s) but for which the Staie has not otherwise agreed to
reimburse Amtrak.

Term and Termination. The parties agree that the purpose of this AIP is lo
support first round Applications, defined as those Applications for FRA Funding
Tracks 1, 3 and 4 (due August 24, 2009) and Track 2 (due October 2, 2009). As
such, this AIP shall automatically terminate in the event the State fails to submit
first round Application(s) consistent with this AIP that are necessary to fully
implement the New Service, Improved Service and/or acquire the New
Equipment described above. In addition, either party may terminate this AIP, on
five (5) days prior written notice, for any event that it determines will materially
impact completion of the Projects necessary to support, or implementation of, the
New Service, Improved Service and/or acquisition and utilization of the New
Equipment, such events including, but not limited lo, a material change affecting
the planned New Service, Improved Service, and/or acquisition of New
Equipment, FRA’s failure to fully fund the Projects described in the Applications;
or failure of the parties to reach the agreements described above.
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Notices. Any notice, request or other communication to either party by the other
as provided for herein shall be given in writing, sent by first-class mail, return
receipt requested or by overnight courier, and shall be deemed given upon actual
receipt by the addressee. Notices shall be addressed as follows:



Ifto Amtrak: National Railroad Passenger Corporation
525 W. Van Buren St.
Chicago, 1L 60607
Attention: Michael Franke

If to State: Bureau of Railroads, Iilinois Department of Transportation
2300 8. Dirksen Parkway — Room 339
Springfield, Illinois 62764
Attention: George Weber, Chief

State shall promptly notify Amtrak of any development, including actions by or
communications from FRA or host railroads, that could materially impact the
Applications; funding for the Projects or for their implementation; the execution
of Host Railroad Agreements; or the completion or implementation of the
Projects.

5. Governing Law. This AIP shall be governed by and construed in accordance with
the laws of the District of Columbia.

6. Modification. This AIP constitutes the entire agreement between the parties and
supersedes any and all prior representations, understandings or agreements
between the parties, whether oral or written, concerning the subject matter hereof.
This AIP or any part hereof may not be changed, amended or modified, except by
written agreement of the parties as signed by duly authorized representatives of
both parties.

Page 120 of 157



IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be
executed by their duly authorized representatives as of the day and year first hereinabove
written.

NATIONAL RAILROAD PASSENGER CORPORATION

Stephen J. Gardner
ice President Policy and Development

~

STATE OF AL+ NOT'S

e e O

George Webér
Bureau Chief
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EXHIBIT A

SERVICE OUTCOMES FOR INTERCITY PASSENGER SERVICE [SAMPLE]

As the projects identified in the table below are completed, Host commits that the following
service outcomes shall be achieved for each intercity passenger train operating on Host between
XandY:

{{Note: Numbers are illustrative only; tabie to be completed based on modeling results
agreed to by the parties. Complete a separate table for each Am(r faservice and train
origin/destination on the route receiving investment)]] i
Phase | Description {Upon Completion of Listed | Round _ Delay Ceiling
No. Projects) Trips
per
Day

1 Buseline - Current Service

2 Operating Improvements

3 Maintenance Improvements

4 Projects 1,2, and 3

5 Projects 3and 4

& Projects 5, 6, 7, and 8

7 Projects 9 and 10

“Host Responsibie D¢

Minute, rip, Host's compliance with the Delay Ceiling will be determined
byc g to the “Monthly Actual Average Host-Responsible Delay

ptrak Train, which shall be caleulated monthly for each train as the

¢ty Minutes for each calendar month divided by the number of trips

: ar month. Temporary adjustments to the Delay Ceiling may be
negotiated by the pa ue fo major track maintenance projects.

If, in any calendar month, the Monthly Actual Average Host-Responsible Delay Minutes
per Trip on any Amirak train operating between X and Y exceeds the Delay Ceiling in the table
above, Host shall make, at Host’s sole expense, any operational, maintenance, or capital
1mprovements necessary to reduce Monthly Actual Average Host-Respon51blc Delay Minutes per

A LI i llll-\-il\-l.l.lvy

tollowing the initial failure to achleve the Delay Ceiling.

Host agrees to amendment of the operating agreement between Host and Amitrak to
incorporate and reflect the infrastructure improvements, service outcomes, and provisions above,
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Upload #16

Applicant: lllinois Department of Transportation

Application Number: HSR2010000129

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -
Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements

Status: Submitted

Document Title: Dwight North - 424C
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IL - Dwight-Joliet - Mazonia Siding and New 2nd Main Track Projects - Using August 21, 2009 Costs/Distribution

BUDGET INFORMATION - Construction Programs

OMB Approval No. 0348-0041

TE: Certain Federal assistance programs require additional computations to arrive at the Federal share of project costs eligible for participation. If such is the case you will be notifi
COST CLASSIFICATION 2 Total Cost b. Cost;al:ll?cti/:alz\g:ble for| c. To(tgluﬂtli\:‘/a:[e‘a():osts
1. Administrative and legal expenses $880,558.31 $880,558.31
2. Land, structures, rights-of-way, appraisals, etc. *esc value $4,798,923.37 $4,798,923.37
3. Relocation expenses and payments $0.00
4. Architectural and engineering fees $6,491,987.11 $6,491,987.11
5. Other architectural and engineering fees $0.00
6. Project inspection fees $0.00
7. Site work $13,878,358.49 $13,878,358.49
8. Demolition and removal $0.00
o Construction $30,220,510.78 $30,220,510.78
10. Equipment $31,776,337.95 $31,776,337.95
11. Miscellaneous $0.00
12. SUBTOTAL (sum of lines 1-11) $88,055,676.00 $88,055,676.00
13. Contingencies $0.00 $0.00
14. SUBTOTAL $88,055,676.00 $88,055,676.00
15. Project (program) income $0.00 $0.00
16. TOTAL PROJECT COSTS (subtract #15 from #14) $88,055,676.00 $88,055,676.00

FEDERAL FUNDING
17. Federal assistance requested, calculate as follows: Enter eligible costs from line _$88,055,676 and multiply by _ 94.8__ % $83,466,040
(Consult ARC State office for percentage share.)
Enter the resulting Federal share.

Standard Form 424C ( 7-97)

Prescribed by OMB Circular A-102
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Upload #17

Applicant: lllinois Department of Transportation

Application Number: HSR2010000129

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -
Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements

Status: Submitted

Document Title: 424C - Dwight North
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U.S. DEPARTMENT OF TRANSPORTATION
FEDERAL RAILROAD ADMINISTRATION

ASSURANCES AND CERTIFICATIONS
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TABLE OF CONTENTS

i. INCORPORATION OF ASSURANCES AND CERTIFICATIONS
a. Document Source.
b. False or Fraudulent Statements or Claims.
c. Incorporations of Assurances and Certifications.
2. ASSURANCES AND CERTIFICATIONS
a. Certification Regarding Debarment, suspension, and other
Responsibility Matters--Primary Covered Transactions
b. Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Covered Transactions
c. Certification Regarding Drug-Free Workplace Requirements
d. Certification Regarding Lobbying
e. Aggurances -- Non-Constructicn Programs, Standard Form 424E {4/92)
£. Certificate of Indirect Costs
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1. INCORPORATION OF ASSURANCES AND CERTIFICATIONS
a. Document Source.

These assurances and certifications are submitted by the applicant as
part of the project application for federal assistance.

b. False or Fraudulent Statements or Claims.

The Grantee acknowledges that if it makes or has made a false,
fictitious, or fraudulent claim, statement, submission, or certification
to the Government in connection with this project, the Government
reserves the right to impose on the Grantee the penalties of 18 U.S.C. §
1001, 31 U.S8.C. § 3801 et seq., and 49 U.S.C., app. § 1607a(h), as the
Government may deem appropriate. The terms of U.S. DOT regulationsg,
"Program Fraud Civil Remedies," 49 C.F.R. Part 31, apply to this project.

c. Incorporations of Assurances and Certifications.

Upon ac¢ceptance of the grant offer by the Grantor (FRA), these
certification and assurances are incorporated in and become part of the
Grant Agreement.

2. - ASSURANCES AND CERTIFICATIONS

The Grantee hereby assures and certifies, with respect to the Grant Agreement,
that it will comply with all applicable Federal laws, regulations, executive
orders, policiles, guidelines and requirements as they relate to the
application, acceptance, and use of Federal funds for this project including,
but not limited to the following:
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a. Certification Regarding Debarment, Suspension, and Other
Responsibility Matters--Primary Covered Transactions

Instructions for Certification

1. By signing and submitting this proposal, the prospective primary
participant is providing the certification set out below.

2. The inability of a person to provide the certification required
below will not necessarily result in denial of participation in this
covered transaction. The prospective participant shall submit an
explanation of why it cannot provide the certification set out below. The
certification or explanation will be consgidered in connection with the
department or agency's determination whether to enter into this
transaction. However, failure of the prospective primary participant to
furnigh a certification or an explanation shall disqualify such person
from participation in this transaction.

3. The certification in this clause is a material representation of
fact upon which reliance was placed when the department or agency
determined to enter into this transaction. If it is later determined that
the prospective primary participant knowingly rendered an erroneous
certification, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction for
cause or default.

4. The prospective primary participant shall provide immediate
written notice to the department or agency to which this proposal is
submitted if at any time the prospective primary participant learns that
its certification was erroneous when submitted or has become erroneocus by
reagon of changed circumstances.

5. The termg covered transaction, debarred, suspended, ineligible,
lower- tier covered transaction, participant, person, primary covered,
trangaction, principal, proposal, and voluntarily excluded, as used in
this clause, have the meanings set out in the Definitions and Coverage
sections of the rules implementing Executive Order 12549. You may contact
the department or agency to which this proposal is being submitted for
agssistance in obtaining a copy of those regulations.

6. The prospective primary participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with
a person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transacticon, unless
authorized by the department or agency entering into this transaction.

7. The prospective primary participant further agrees by submitting
this proposal that it will include the c¢lause titled "Certification
Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--
Lower Tier Covered Transaction," provided by the department or agency
entering into this covered transaction, without modification, in all
lower tier covered transactions and in all sclicitations for lower tier
covered transactions.

8. A participant in a covered transaction may rely upon a

certfreat oot o T DR T T T I T T TOWE T T e COVET ST

transaction that it is not debarred, suspended, ineligible, or
voluntarily, excluded from the covered transaction, unless it knows that
the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each
participant may, but is not required to, check the Nonprocurement Lisgt.
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9. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of a
participant is not required tc exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

10. Except for transactions authorized under paragraph 6 of these
instructions, if a participant in a covered transaction knowingly enters
into a lower tier covered transaction with a perscn who is suspended,
debarred, ineligible, or wvoluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction for
caugse or default.

Page 5 of 14

Page 130 of 157



Certification Regarding Debarment, Suspension, and Other
Responsibility Matters--Primary Covered Transactions

(1) The progpective primary participant certifieg to the best of its
knowledge and belief, that it and its principals:

{a) Are not presently debarred, suspended, proposed for debarment,
declared ineligible or voluntarily excluded from covered
transactions by any Federal department or agency;

(b} Have not within a three-year period preceding this proposal
been convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with
obtaining, attempting to obtain, or performing a public (Federal,
State of local) transaction or contract under a public transaction;
violation of Federal or State antitrusgt statutes or commission of
embezzlement, theft, forgery, bribery, falsification or destruction
of records, making false statements, or receiving stoclen property;
(c) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or local)
with commission of any of the offenses enumerated in paragraph

(1) (b} of this certification; and

(d) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal,
State or local} terminated for cause or default.

(2) Where the prospective primary participant is unable to certify to
any of the statementg in this certification, such prospective
participant shall attach an explanation to this proposal.

Grantee Organization: [114ngis Department of Transportation

Signature of %f, (/‘—2—4@\
[/4

Authorized Official: (Date:) August 24, 2009

Print Name: George [. Weber
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b b. Certification Regarding Debarment, Suzpension, Ineligibility and
Voluntary Exclusion--Lower Tier Covered Transactions

Ingtructions for Certification

1. By signing and submitting this proposal, the prospective lower tier
participant is providing the certification set out below.

2. The certification in this clause is a material representation of fact
upont which reliance was placed when this transaction was entered into. If it is
later determined that the prospective lower tier participant knowingly rendered
an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

3. The prospective lower tier participant ghall provide immediate written
notice to the person to which this proposal is submitted if at any time the
prospective lower tier participant learns that its certification was erroneous
when submitted or has become erronecus by reason of changed circumstances.

4. The terms covered transaction, debarred, suspended, ineligible, lower
tier covered transaction, participant, person, primary covered transaction,
principal, proposal, and voluntarily excluded, as used in this c¢lause, have the
meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the person to which this proposal is
submitted for assistance in obtaining a copy of those regulations.

5. The prospective lower tier participant agrees by submitting thisg
propesal that, should the proposed covered trangaction be entered into, it
shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded
from participation in this covered transaction, unless authorized by the
department or agency with which this transaction originated.

6. The prospective lower tier participant further agrees by submitting
this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions arid in all solicitations for lower tier covered transactions.

7. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that it is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erronecus. A participant
may decide the method and freguency by which it determines the eligibility of
its principals. Each participant may, but is not required to, check the
Nonprocurement List.

8. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of a
participant is not required to exceed that which is normally possessed by a
prudent person in the ordinary course of business dealings.

9. Except for transactions authorized under paragraph 5 of these
instructions, if a participant in a covered transaction knowingly enters into a

tower—ttercoverot -t T Wt T P e EOI Wi T e e A YT T,

" ineligible; or voluntarily excliidéd from participation in thHis transaction, im
addition to other remedies available to the Federal Government, the department
or agency with which this transaction originated may pursue available remedies,
including suspension and/or debarment.
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Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclugion-Lower Tier Covered Transactions

(1) The prospective lower tier participant certifies, by submissgion
of this propogal, that neither it nor its principals is presently
debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participation in this transaction by any
Federal department or agency.

{2) Where the prospective lower tier participant is unable to

certify to any of the statements in this certification, such prospective
participant shall

attach an explanation to this proposal.

Grantee Organization:

Signature of

Authorized Official: (Date:) AUQUSt 24, 9009

Print Name: George E. Weber
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¢. Certification Regarding Drug-Free Workplace Regquirements
Instructiong for Certification

1. By signing and/or submitting this application or grant agreement, the
grantee is providing the certification set out below.

2. The certification set out below is a material repregentation of fact
upen which reliance is placed when the agency awardg the grant. If it is later
determined that the grantee knowingly rendered a false certification, or
otherwise violates the requirements of the Drug-Free Workplace Act, the agency,
in addition to any other remedies available to the Federal Government, may take
action authorized under the Drug-Free Workplace Act.

3. For grantees other than individuals, Alternate I applies.

4, For grantees who are individuals, Alternate II applies.

5. Workplaces under grants, for grantees other than individuals, need not
be identified on the certification. If known, they may be identified in the
grant application. If the grantee does not identify the workplaces at the time
of application,- or upon award, if there is no application, the grantee must
keep the identity of the workplace(s) on file in its office and make the
information available for Federal inspection. Failure to identify all known
workplaces constitutes a violation of the grantee's drug-free workplace
requirements.

6. Workplace identifications must include the actual address of buildings
{or parts of buildings) or other sites where work under the grant takes place.
Categorical descriptions may be used (e.g., all vehicles of a mass transit
authority or State highway department while in operation, State employees in
each local unemployment office, performers in concert halls or radio studios).

7. If the workplace identified to the agency changes during the
performance of the grant, the grantee shall inform the agency of the change(s),
if it previously identified the workplaces in question (gee paragraph five}.

8. Definitions of terms in the Nonprocurement Suspension and Debarment
common rule and Drug-Free Workplace common rule apply to this certification.
Grantees' attention is called, in particular, to the following definitions from
these rules:

Controlled substance means a controlled substance in Schedules I through
V of the Controlled Substances Act (21 U.S5.C. 812) and as further defined by
regulation (21 CPR 1308.11 through 1308.15);

Conviction means a finding of guilt (including a plea of nolo
contendere} or imposition of sentence, or both, by any judicial body charged
with the responsibility to determine violations of the Federal or State
criminal drug statutes;

Criminal drug statute means a Federal or non-Federal c¢riminal statute
involving the manufacture, distribution, dispensing, use, or pogsession of any
controlled substance;

Employee means the employee of a grantee directly engaged in the
performance of work under a grant, including: (i) All direct charge employees;
{(ii) All indirect charge employees unless their impact or involvement is
insignificant to the performance of the grant; and, (iii) Temporary personnel
and consultants who are directly engaged in the performance of work under the

Gemni—and—ire—arecomnshearmreey—reeerile—ird ey et et T
workers not on the payroll of the grantee (e.g., volunteers, even if used to
meet a matching requirement; consultants or independent contractors not on the
grantee's payroll; or employees of subrecipients or subcontractors in covered
workplaces) .
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Certification Regarding Drug-Free Workplace Requirements
Alternate I. (Granteesa Other Than Individuals)

A. The grantee certifies that it will or will continue to provide a drug-free
workplace by:
(a) Publishing a statement notifying employees that the unlawful
manufacture, distribution, dispensing, possession, or use of a controlled
substance is prohibited in the grantee's workplace and specifying the
actions that will be taken against employees for violation of such
prehibition;
(b} Establishing an ongoing drug-free awareness program to inform
employees about--
(1) The dangers of drug abuse in the workplace;
(2) The grantee's policy of maintaining a drug-free workplace;
(3} Any available drug counseling, rehabilitation, and employee
assistance programs; and
(4} The penalties that may be imposed upon employees for drug abuse
viclations occurring in the workplace;
(c) Making it a requirement that each employee to be engaged in the
performance of the grant be given a copy of the statement required by
paragraph (a);
(d) Notifying the employee in the statement required by paragraph (a)
that, as a condition of employment under the grant, the employee will
(1) Abide by the terms of the statement; and
(2) Notify the employer in writing of hig or her conviction for a
violation of a criminal drug statute occurring in the workplace no
later than five calendar days after such conviction;
(e} Notifying the agency in writing, within ten calendar days after
receiving notice under paragraph (d} {2) from an employee or otherwise
receiving actual notice of such conviction. Employers of convicted
employees must provide notice, inecluding position title, to every grant
officer or other designee on whose grant activity the convicted employee
was working, unless the Federal agency has designated a central point for
the receipt of such notices. Notice shall include the identification
number (8) of each affected grant;
(f£) Taking one of the following actions, within 30 calendar days of
receiving notice under paragraph (d) (2), with respect to any employee who
ig s0 convicted--
(1) Taking appropriate personnel action against such an employee,
up to and including termination, consistent with the requirements
of the Rehabilitation Act of 1973, as amended; or
(2) Requiring such employee to participate satisfactorily in a drug
abuse agsistance or rehabilitation program approved for such
purposes by a Federal, State, or local health, law enforcement, or
other appropriate agency;
{g) Making a good faith effort to continue to maintain a drug-free
workplace through implementation of paragraphs (a), (b), {c), {(d), f(e)
and (f).

e L L R T T =iy
il

performance of work done in connection with the specific grant:
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Place of Performance (Street address, city, county, state, zip code)

Check [] if there are workplaces on file that are not identified here.

Grantee Organization: ILLINOIS Department of Transportation

Signature of /{gbﬂ"—(ﬁ/ ?r L(J,'.g——
’ 0

Authorized Official: (Date:) Auqust 24, 2009

Print Name: George E. Weber

Alternate II. (Grantees Who Are Individuala}

(a) The grantee certifies that, as a condition of the grant, he or she
will not engage in the unlawful manufacture, distribution, dispensing,
possession, or use of a controlled substance in conducting any activity
with the grant;

(b) 1If convicted of a criminal drug offense resulting from a violation
occurring during the conduct of any grant activity, he or she will report
the convicticn, in writing, within 10 calendar days of the conviction, to
every grant officer or other designee, unless the Federal agency
designates a central point for the receipt of such notices. When notice
is made to such a central point, it shall include the identification
number {s) of each affected grant.

Grantee Organization:

Signature of

Authorized Official: (Date:}

Print Name:
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d. Certification Regarding Lobbying
Certification for Contracte, Grants, Loans and Cooperative Agreements

The undersigned certifies, to the best of his or her knowledge and belief,
that:

(1) No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for influencing or attempting
to

influence an officer or employee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress
in connection with the awarding of any Federal contract, the making of
any Federal grant, the Federal lcan, the entering into of any cooperative
agreement, and

continuation, renewal, amendment, or modification of any Federal making
of any the extension, contract, grant, loan, or cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or
will be paid to any person for influencing or attempting to influence an
officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, lcan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL,
"Disclosure Form to Report Lobbying," in accordance with its
instructions.

(3) The undersigned shall require that the language of this certification
be included in the award documents for all subawards at all tiers
{including subcontracts, subgrants, and contracts under grants, loans,
and cooperative agreements) and all subrecipients shall certify and
disclose accordingly.

This certification is a material representation of fact upon which reliance was
placed when this transaction was made or entered into. Submission of this
certification is a prerequisite for making or entering into this transaction
imposed by section 1352, title 31, U.S. Code. Any perscon who fails to file the
required certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

Grantee Organization: I11ingis Department of Transportation

Signature of Authorized 0Official: (DATE:} /W’/ %/9/2—7’05,
Print Name: George E. Weber |
Title: Bureau Chief
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Statement for Loan Guarantees and Loan Insurance
The undersigned states, to the best of his or her knowledge and belief, that:

If any funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this commitment providing for the United States to
insure or guarantee a loan, the undersigned shall complete and submit Standard
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its
instructions.

Submission of this statement is a prerequisite for making or entering
into this transaction imposed by section 1352, title 31, U.S. Code. Any person
who fails to file the required statement shall be subject to a civil penalty of
not less than $10,000 and not more than $100,000 for each such failure.

Grantee Organization: I111inois Department of Transpoyrtaion
StomETUTE—oT mzsamcm—mw%—%#e_
Print Name: GEO\“QE‘ E. qeber

Title: Bureau Chief
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e. CERTIFICATE OF INDIRECT COSTS

I have reviewed the indirect cost proposal date. This is to certify that:

1. All costs included in the proposal(s) submitted on to establish provisional,
final or fixed indirect costs rates, or cost allocation plans,
for the period , through are allowable in accordance with the reguirements

of grants/contracts to which they apply and with the Federal cost
principles; i.e. (Please check the applicable cost principles)

[ﬂ OMB Circular A-87, Cost Principles for State, Local and
Federally-recognized Indian Tribal Governments

O OMB Circular A-122, Cost Principles for Nonprofit
Organizations

O Federal Acquisition Regulation (FAR), Subpart 31.2, Cost

Principles for Commercial Organizations

[] OMB Circular A-21, Cost Principles for Educational
Institutions

2.This proposal does not include any costs, which are unallowable under the
applicable Federal cost principles. For example, advertising, contributions and
donations, bad debts, entertainment costs, fines and penalties, general
government expenses, and defense of fraud proceedings;

3. The requirements and standards on Lobbying Costs for nonprofit (A-122) and
commercial (FAR) organizations have been complied with for the fiscal year
ended , and

4, All costs included in this proposal are properly allocable to Department of
Labor grants /contracts on the basis of a beneficial or causal relationship
between the expensges incurred and the grants/contracts to which they are
allocated in accordance with the applicable Federal cost principles.

Subject to the provisions of the Program Fraud Civil Remedies Act of 1986, (31
USC 3801 et seg.), and the Department of Labor's implementing regulations, (29
CFR Part 22), the False Claimg Act (18 USC 287 and 31 USC 3729); and the False
Statement Act (18 USC 1001), I declare to the best of my knowledge that the
foregoing is true and correct.

Grantee / Contractor: 1114n0is Department of Transportation

Signature M—a’*“—%/é, L(),ﬂ-’#_/
! ﬂyA"ﬂ - AL

Title: Burgay Chief

Date: August 24, 2009
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GRANTEE FILL-IN INFORMATION

Section 109. Payment Method.

Payment of FRA funding through FRA's Office of Financial Services, shall be
made in accordance with the provisions in Attachment 2, if attached and
applicable, "Receipt Organization Procedures for Requesting Advance Payment":
and the following {as checked):

3 FRA has determined that in accordance with 49 C.F.R. Part 18 or 4%
C.F.R. Part 19, as applicable, the Grantee is willing and abkle to
minimize the elapsing time between the transfer of Federal funds and
Grantee disburgement, and has an adequate financial management system to
implement those procedures to accomplish this, and is therefore to be
paid in advance.

The Grantee hereby selects the following method for transfer of advance funds
(select one):

O Automated Clearing House (ACH) Vendor Payment.
Grantee submits SF 1194, SF 3881, and SF 5805 {(formerly TFS
5805) in accordance with Attachment 2, if attached.

O Treasury Check.
Grantee submits SF 1194, SF 5808 (formerly TFS 5805) and SF
3881 (excluding financial institution information} in
accordance with Article II. Treasury checks are to be sent
to the following address:

X Either the Grantee has elected to be paid by method of reimbursement, or
FRA has determined that in accordance with 49 C.F.R. Part 18 or 49
C.F.R. Part 19 as applicable, the Grantee is not eligible to be paid in
advance, and is therefore to be reimbursed, after the submission of
proper invoices, for actual expenses incurred.

The Grantee hereby selects the following method for transfer of
reimbursed funds (select one):

K3 ARutomated Clearing House (ACH) Vendor Payment.
Grantee submits SF 1194, SF 3881, and SF 270 in accordance
with Article II.

O Treasury Check:
Grantee submits SF 1194, SF 270 and SF 3881 {excluding

fimeretri=—trrrtrrrteor—rrformrt oo rordeeewri iy
Article II. Treasury checks are to be sent to the following
address:
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Upload #18

Applicant: lllinois Department of Transportation

Application Number: HSR2010000129

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -
Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements

Status: Submitted

Document Title: Dwight North - assurances and Certifications
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U.S. Department of Transportation
Federal Railroad Administration

Certifications Regarding Debarment, Suspension and Other Responsibility Matters,
Drug-Free Workplace Requirements and Lobbying

PART A: Certification Regarding Debarment, Suspension and Other Responsibility Matters - Primary Covered Transactions
(Pursuant to 2 CFR Part 180)

(1) The grantee certifies to the best of its knowledge and belief, that it and its principles:

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded by any Federal depariment or agency;

(b) Have not within a three-year period preceding this application been convicted of or had a
civil judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, State or
local) transaction or contract under a public transaction; violation of Federal of State
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

(c)} Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offenses
enumerated in paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this application had one or more public
transactions (Federal, State or local) terminated for cause or default.

(2) Where the grantee is unable to certify to any of the statements of this certification, he or she
shall attach an explanation to this application.

PART B: Certification Regarding Drug-Free Workplace Requirements (Pursuant to 49 CFR Part 32)

A. The grantee certifies that it will or continue to provide a drug-free workplace by:

(a) Publishing a statement notifying employees that the unlawful manufacture, distribution,
dispensing, possession, or use of a controlled substance is prohibited in the grantee's
workplace and specifying the actions that will be taken against employees for violation of
such prohibition;

(b) Establishing an ongoing drug-free awareness program to inform employees about—
(1) The dangers of drug abuse in the workplace;
(2) The grantee’s policy of maintaining a drug-free workplace;
(3) Any available drug counseling, rehabilitation, and employee assistance
programs; and
{4) The penalties that may be imposed upon employees for drug abuse violations

ooentring-the-werllace:

{c) Making it a requirement that each employee to be engaged in the performance of the
grant be given a copy of the statement required by paragraph (a);

Page 142 of 157



(d) Notifying the employee in the statement required by paragraph (a) that, as a condition of
employment under the grant, the employee will—
(1) Abide by the terms of the statement; and
{2) Notify the employer in writing of his or her conviction for a violation of criminal
drug statute occurring in the workplace no later than five calendar days after such
conviction;

(e) Notifying the agency in writing, within ten calendar days after receiving notice under
subparagraph (d)(2) from an employee or otherwise receiving actual notice of such
conviction. Employers of convicted employees must provide notice, including position
title, to every grant officer on whose grant activity the convicted employee was working,
unless the Federa)] agency has designated a central peint for the receipt of such notices.
Notice shall include the identification number(s) of each affected grant;

(f) Taking one of the following actions, within 30 calendar days of receiving notice under
subparagraph (d)(2), with respect to any employee is so convicted—

(1) Taking appropriate personnel action against such an employee, up to and including
termination, consistent with the requirements of the Rehabilitation Act of 1973, as
amended; or

(2) Requiring such employee to participate satisfactorily in a drug abuse assistance or
rehabilitation program approved for such purposes by a Federal, State, or local
health, law enforcement, or other appropriate agency;

(g) Making a good faith effort to continue to maintain a drug-free workplace through
implementation of paragraphs (a), (b), (c), (e) and (f).

B. The grantee may insert in the space below the site(s) for the performance of work done in
connection with the specific grant:

Place of Performance (Strect address, city, county, state, zip code)

Check if there are workplaces on file that are not identified here.

PART C: Certification Regarding Lobbying (Pursuant to 49 CFR Part 20)

CHECK ___IFAPPLICABLE
CERTIFICATION IS FOR THE AWARD OF A GRANT OR COOPERATIVE AGREEMENT EXCEEDING
$100,000
OR
A FEDERAL LOAN EXCEEDING $150,000

The undersigned certi fies, to the best of his or her knowledge and belief, that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the

tnder S@ed—teaﬁy—pefseﬂ—feﬂﬂﬂuenemger—aﬁemptm% to-influence anofficeroremployee
of an agency, a Member of Congress, an officer or employee of Congress, or an employee of

a Member of Congress in connection with the awarding of any Federal coniract, the making
of any Federal grant, the making of any Federal loan, the etitering into of any cooperative
agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.
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(2) If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the
undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying,” in accordance with its instructions.

(3) The undersigned shall require that the language of this certification be included in the award
document for all subawards at all tiers (including subcontracts, subgrants, and contracts under
grants, loans, and cooperative agreements) and that all subrecipients shall certify accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this cettification is a prerequisite for making or entering into this
transaction imposed by 31 USC 1352. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

As the authorized certi fying official, I hereby certify that the certifications in Parts A, B, and C (if C is

applicable) are true. ﬂ/&/

SIGNATURE OF AJJTHORIZED CERTIFYING OFFICIAL

George Weber - Bureau Chief

TYPED NAME AND TITLE
08/21/2009

DATE
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Upload #19

Applicant: lllinois Department of Transportation

Application Number: HSR2010000129

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -
Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements

Status: Submitted

Document Title: Dwight North - Map
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Chicago to St. Louis ARRA Application

Track 1A 2004 ROD
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MP 238.6

MP 252.1

MP262.1

Chicago to St. Louis ARRA Application

Track 1A CE

O Chicago
\

e\ €\ CONSIIUCEIO Nu——

Brighton Park
MP 15.2
CP Canal
CP Justice
MP 36.7
ﬁﬂﬂﬁ&w Joliet
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Chicago to St. Louis ARRA Application

Track 2 2004 ROD

e\ e\ CONStrUCtioNm————
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Chicago to St. Louis ARRA Application

Track 2 Second Main Track with EA

e N eW CONStrUCtioNm——

Springfield
MP 185.1

MP 249.3
MP 252.1
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Chicago Terminal ARRA Application

Track 2 Chicago-Dwight

O Chicago
Brighton Park
MP 15.2
CP Canal

s -
T4 CP Justice
MP 36.7, ‘ ;'
dal
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Upload #20

Applicant: lllinois Department of Transportation

Application Number: HSR2010000129

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -
Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements

Status: Submitted

Document Title: Dwight North - RTC analysis
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DRAFT - IDOT / SPCSL Track 1 Stimulus RTC Analysis

Supporting ARRA Track 1 Funding Application(s)

8/19/2009
Chicago - St. Louis >
A B C
Improvements & Measurements Base Dwight - St. Louis| Dwight - Joliet
Improvements Included
Application 1
1. Siding Rehab - 14 N Y N
Application 2
1. Joliet - Elwood 2MT N N Y
2. North Mazonia Siding N N Y
Daily Trains Actl vsBase| Actl vsBase
Illinois Corridor 8 8 8
Texas Eagle 2 2 2
On Time Performance (RTC Model)
[llinois Corridor 73% 79% 9% 90% 23%
Texas Eagle 67% 83% 25% 75% 13%
Transit Hrs per Train
Illinois Corridor 5.5 54 3% 53 4%
Texas Eagle 6.0 5.8 5% 5.8 4%
Velocity (MPH)
[llinois Corridor 52.9 54.5 3% 55.1 4%
Texas Eagle 48.0 50.4 5% 50.1 4%
Delay Min per 10,000 TM
Illinois Corridor 686 361 47% 234 66%
Texas Eagle 1,559 954 39% 1,031 34%

UP Network Planning
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Upload #21

Applicant: lllinois Department of Transportation

Application Number: HSR2010000129

Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -
Projects (Final Design/Construction)IL-Dwight-Joliet Siding Improvements

Status: Submitted

Document Title: Dwight North - ROW Value
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Property (1)

LMS ID | Val Sec | Map Pfx | Map # | Map Sfx | Parcel # | Parcel Sfx
185429 CSLIL S 2 A 12 937477
185439 CSLIL S 2 B 13 937489
185440 CSLIL S 2 B 14 937490
183527 CSLIL 3 1 937497
183528 CSLIL 3 1 937498
183529 CSLIL 3 1 937499
183530 CSLIL 3 2 937500
183531 CSLIL 3 2 937501
183532 CSLIL 3 3 937502
183533 CSLIL 3 3 937503
183534 CSLIL 3 4 937504
183544 CSLIL 4 1 937514
183545 CSLIL 4 1 937515
183547 CSLIL 4 2 937517
183548 CSLIL 4 3 937518
183549 CSLIL 4 3 937519
183550 CSLIL 4 4 937520
183551 CSLIL 4 4 937521
183552 CSLIL 4 5 937522
183553 CSLIL 4 6 937523
183554 CSLIL 4 6 937524
183555 CSLIL 4 7 937525
183563 CSLIL 5 1 937533
183564 CSLIL 5 1 937534
183565 CSLIL 5 2 937535
183566 CSLIL 5 2 937536
183567 CSLIL 5 3 937537
183568 CSLIL 5 3 937538
183569 CSLIL 5 4 937539
183570 CSLIL 5 4 937540
183571 CSLIL 5 5 937541
183572 CSLIL 5 5 937542
183573 CSLIL 5 6 937543
183574 CSLIL 5 6 937544
183582 CSLIL 6 1 937552
183583 CSLIL 6 1 937553
183584 CSLIL 6 2 937554
183585 CSLIL 6 2 937555
183586 CSLIL 6 3 937556
183587 CSLIL 6 3 937557
183588 CSLIL 6 4 937558
183589 CSLIL 6 4 937559
183590 CSLIL 6 5 937560
183591 CSLIL 6 5 937561
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Total Area

2.3
4.59
2.2957
6.6
0.31
4.8
7.14
9.96
5.83
0.29
1.26
0.68
3.67
3.08
3.08
0.04
31
117
3.09

1.17
3.36
6.17
0.18
3.74
0.02
2.45
0.77
6.17
0.13
6.06
4.57
0.13
0.69
0.16
2.32
3.09
0.53
0.53
6.12
2.67
0.98
3.07
1.57

Occupied Area
(sf)
50094

99970.2
50000.346
143748
6751.8
104544
155509.2
174803.8
114102.4
6316.2
27442.8
14810.4
79932.6
67082.4
67082.4
871.2
67518
25482.6
67300.2
65340
25482.6
73180.8
134382.6
3920.4
81457.2
435.6
53361
16770.6
134382.6
2831.4
131986.8
99534.6
2831.4
15028.2
3484.8
50529.6
67300.2
11543.4
11543.4
133293.6
58152.6
21344.4
66864.6
34194.6



183592
183593
183687
183689
183690
183691
183692
183693
183694
183695
183696
183697
183698

CSLIL
CSLIL
CSLIL
CSLIL
CSLIL
CSLIL
CSLIL
CSLIL
CSLIL
CSLIL
CSLIL
CSLIL
CSLIL
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13
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13
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937562
937563
937657
937659
937660
937661
937662
937663
937664
937665
937666
937667
937668

0.89
0.41
1.85
0.09
0.03
8.5

0.01
0.16
43

4.28
0.14
0.01
8.35

19384.2
8929.8
40293
1960.2
653.4
185130
217.8
3484.8
93654
93218.4
3049.2
217.8
181863

ATF value

Corridor Ve



Unit Value

(s Total
$ 125 §$ 62,617.50
$ 125 ¢ 124,962.75
$ 125 $ 62,500.43
$ 125 §$ 179,685.00
$ 125 $ 8,439.75
$ 125 ¢ 130,680.00
$ 125 ¢ 194,386.50
$ 125 ¢ 218,504.75
$ 125 % 142,628.00
$ 125 $ 7,895.25
$ 125 $ 34,303.50
$ 125 $ 18,513.00
$ 125 $ 99,915.75
$ 125 $ 83,853.00
$ 125 $ 83,853.00
$ 125 $ 1,089.00
$ 125 $ 84,397.50
$ 125 $ 31,853.25
$ 125 $ 84,125.25
$ 125 $ 81,675.00
$ 125 ¢ 31,853.25
$ 125 $ 91,476.00
$ 125 $ 167,978.25
$ 125 $ 4,900.50
$ 125 ¢ 101,821.50
$ 125 $ 544.50
$ 125 $ 66,701.25
$ 125 $ 20,963.25
$ 125 $ 167,978.25
$ 125 % 3,5639.25
$ 125 ¢ 164,983.50
$ 125 $ 124,418.25
$ 125 $ 3,539.25
$ 125 $ 18,785.25
$ 128 $ 4,460.54
$ 128 $ 64,677.89
$ 128 $ 86,144.26
$ 128 $ 14,775.55
$ 128 $ 14,775.55
$ 128 $ 170,615.81
$ 128 $ 74,435.33
$ 128 $ 27,320.83
$ 128 $ 85,586.69
$ 128 $ 43,769.09
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$ 128 $ 24,811.78
$ 128 $ 11,430.14
$ 188 $ 75,750.84
$ 1.00 $ 1,960.20
$ 100 $ 653.40
$ 1.00 $ 185,130.00
$ 100 $ 217.80
$ 1.00 $ 3,484.80
$ 100 $ 93,654.00
$ 1.00 $ 93,218.40
$ 100 $ 3,049.20
$ 1.00 $ 217.80
$ 113 $ 205,505.19

$ 3,991,005.52
lue $ 4,589,656.35
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